

Park Planning Project Update October, 2018

Bandemer-Barton

- Contractor has been selected to perform updated feasibility study on Bandemer-Barton connection and pathway in Barton

Bryant Community Center

- The City and the County Office of Community and Economic Development are jointly funding renovations to the existing community center and teen center, as well as the construction of an addition that will connect to the house purchased several years ago. Planning Commission and City Council approved the site plan. The County reviewed the plans, and the contract with the County for construction funding has been executed.
- Cross Renovations is under contract to construct the addition. Work is underway in the existing community center and largely complete in the teen center. Work on the new addition is taking place currently. Solar panels will be added to the roof. Construction is estimated to be complete by the end of October.

Cobblestone Farm

- City staff completed the construction of a new rear stairway entrance into the kitchen. The project also included interior improvements to the kitchen and electrical system.

Leslie Park

- Pickleball courts are open.

Riverside Park

- Design is underway for the reconstruction of the Riverside Park Boardwalk. Soil borings and engineering is underway. The project is out to bid, with responses due in October. Construction is scheduled to start in the winter of 2018.

Veteran's Memorial Park

- Pool liner replacement is complete.
- The pool filter system has been replaced. Hot water tank has been replaced.
- The ice rink compressor motors have been rebuilt.