

Park Planning Capital Project Update May, 2014

Arbor Oaks Park

- The playground is scheduled to be replaced summer 2014. A public meeting was held in November at the Bryant Community Center. Construction bids were received, and the project was approved by Council.

Buhr Park Pool

- The pool liner is to be replaced in the fall of 2014 after the pool closes. Minor repairs to the liner are being completed this spring prior to the pool opening. Bids for construction were received and the project will be on the Council agenda in June.

Clinton Park

- The tennis and basketball courts are being reconstructed. Construction is underway.

Gallup Park

- Renovation of the docks, livery, paths, service drive and landscape are complete. A grand opening is scheduled in July during Huron River Day festivities.
- A Universal Access playground is being planned to replace the playground in the east part of the park. A grant application was applied for to construct the play area in conjunction with funds from Rotary.
- A Transportation Alternatives Program Grant application was submitted to reconstruct the path in Gallup Park from the Geddes Dam to the center of the park including the loop.
- A customer service grant was awarded to provide tables and umbrellas for the area where patrons wait for kayak/canoe trips. The furniture was delivered and is set up on site.

Landscaping at Recreation Facilities

- A major donation was received for tree and landscape work. The Rotary Club sponsored plant installation at Bryant, Northside and the Senior Center, and Give365 volunteers planted Fuller and Buhr. All plantings are complete, including the golf courses, Veterans Memorial Park, Gallup Rain Garden and Cobblestone circle garden. The contractor will be maintaining the plantings for two seasons.

Mack Pool

- The roof at the pool was replaced as it was deteriorated. The project is complete.

North Main Park

- A developer contribution is funding a tire swing and a chess table. Work will be completed summer 2014. Construction bids were received, and the project was approved by Council.

Riverside Park

- The entry pathway and park road (Canal Street) will be improved to create better separation between pedestrians and vehicles and to replace the deteriorated asphalt. The project is on hold.
- DTE planted over 50 trees to mitigate the easement which was negotiated to relocate the power lines in the park.

Scheffler Park

- The playground is scheduled to be replaced summer 2014. A public meeting was held in November at the Cobblestone Farm Barn. Construction bids were received, and the project was approved by Council.

Skate Park

- A MNRTF grant was received for design and construction of a Skate Park in Veterans Memorial Park as well as funding from the Washtenaw County Parks and Recreation Commission and the Friends of the Ann Arbor Skatepark. The project is approaching completion. A grand opening celebration will take place June, 2014.
- The stormwater portion of the project was approved for State Revolving Loan funding.

South Pond Park

- Work is underway to make the existing house barrier free to accommodate NAP and Give 365 staff. Work includes a barrier free entry ramp and barrier free restroom renovations.

West Park

- A customer service grant was awarded to design and fabricate a sign to interpret the Native American trail that runs along the south side of West Park. Research and design work is underway.

Windemere Park

- The tennis courts at Windemere Park have deteriorated due to poor sub-soil conditions. Three public meetings were held to discuss a new location, which was approved by PAC. The construction contract was approved by City Council. Work commenced, but is delayed because of rain.