



City of Ann Arbor

Contract Modification

3/10/2023 3:12 PM

FieldManager 5.3c

Contract: _2021-011, Stadium/Washtenaw Area Utility Improvements Project

Cont. Mod. Number 6	Revision Number	Cont. Mod. Date 3/10/2023	Electronic File Created No	Net Change \$34,505.44	Awarded Contract Amount \$1,829,900.00
Route		Managing Office City of Ann Arbor		District 0	Entered By Francisca Chan
Contract Location Ann Arbor, Michigan					

Short Description

This is the final contract mod.

Description of Changes

Balance out quantities for work performed.

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Exploratory Excavation _140 (0-10' deep)		0015	0015	2021-011	001	ORIGINAL	9.000	Ea	2,575.00000	\$23,175.00
Reason: 2022.08.01 STA 04+90, 06+54 and 07+30 (3 EACH)										
2022.08.02 STA 08+01 (1 EACH)										
2022.08.10 2350 Washtenaw (1 EACH)										
2022.08.11 STA 05+65 (2350 Washtenaw; separate excavation from 8.10 confirmed by John N.) (1 EACH)										
2022.08.16 STA 03+50. (1 EACH)										
2022.08.17 (STA 03+03 to STA 03+23) (1 EACH)										
2022.08.25 2349 East Stadium. (1 EACH);2022.08.25 2300 Washtenaw. (2 each)										
2022.08.26 2300 Washtenaw (1; third exploration)										
Sand Subbase Course, Class II - C.I.P.	_232	0200	0200	2021-011	002	ORIGINAL	0.190	CYD	76.00000	\$14.44
Sewer Tap, 12 inch	_326	0275	0275	2021-011	003	ORIGINAL	5.000	Ea	1,300.00000	\$6,500.00
Reason: Additional work performed.										
_ Connection to Ex Storm Sewer w/ Ferno12"	4027050	0595	0595	2021-011	003	ADJUSTMEP	4.000	Ea	1,204.00000	\$4,816.00
									Total Dollar Value:	\$34,505.44







Contract Modification

Project / Category Summary

Project/Catg	Project/Category Description	Federal Number	Project Status	Finance System	Control Section	Dollar Value
2021-011	Project	0	CNST			
	001 General					\$23,175.00
	002 Sidewalk					\$14.44
	003 Water					\$11,316.00
Total:						\$34,505.44

Total Net Change Amount: \$34,505.44

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor to do the work described herein in accordance with the terms of your contract.

Contractor: E.T. MacKenzie Company  Signature: <u>Michael S. Marks, President</u> Date: <u>3/13/23</u>		Francisca Chan, Project Manager Francisca Chan <small>Digitally signed by Francisca Chan Date: 2023.03.14 11:46:56 -04'00'</small> Signature: _____ Date: _____	
Nicholas Hutchinson, P.E., City Engineer Nicholas S. Hutchinson Mar 14 2023 1:19 PM Signature: _____ Date: _____		 03/16/2023 BRIAN STEGLITZ, PUBLIC SERVICES AREA ADMINISTRATOR Signature: _____ Date: _____	
 03/21/2023 MILTON DOHONEY JR., CITY ADMINISTRATOR Signature: _____ Date: _____		 03/20/2023 ATLEEN KAUR, CITY ATTORNEY Signature: _____ Date: _____	