

Park Planning Capital Project Update August, 2014

Arbor Oaks Park

- The playground replacement is nearly complete.
- The rain garden plantings are underway.

Buhr Park Pool

- The pool liner is to be replaced in the fall of 2014 after the pool closes. Minor repairs to the liner were completed this spring prior to the pool opening.

Clinton Park

- The tennis and basketball court reconstruction is complete.

Gallup Park

- Renovation of the docks, livery, paths, service drive and landscape are complete.
- A Universal Access playground is being planned to replace the playground in the east part of the park. A MDNR grant application was applied for to construct the play area in conjunction with funds from Rotary.
- A Transportation Alternatives Program Grant in the amount of \$447,500 was received to reconstruct the Border to Border trail in Gallup Park from the Geddes Dam to the center of the park.
- A customer service grant was awarded to provide tables and umbrellas for the area where patrons wait for kayak/canoe trips. The furniture is set up on site.

Landscaping at Recreation Facilities

- A major donation was received for tree and landscape work. The Rotary Club sponsored plant installation at Bryant, Northside and the Senior Center, and Give365 volunteers planted Fuller and Buhr. All plantings are complete, including the golf courses, Veterans Memorial Park, Gallup Rain Garden and Cobblestone circle garden.

Mack Pool

- The roof at the pool was replaced as it was deteriorated. The project is complete.

North Main Park

- A developer contribution is funding a tire swing and a chess table. Work should be complete by the end of August.

Scheffler Park

- The playground replacement is underway, and should be complete by the end of August.

Skate Park

- The construction of the skatepark is complete. Some additional work will be done in the fall, including additional landscaping, fencing and seating.

South Pond Park

- Work is nearly complete to make the existing house barrier free to accommodate NAP and Give 365 staff. Barrier free entry ramp and restroom renovations are complete. A parking plan is being completed.

West Park

- A customer service grant was awarded to design and fabricate a sign to interpret the Native American trail that runs along the south side of West Park. The sign is complete, and will be installed this fall.

Windemere Park

- The replacement tennis courts are complete except for landscaping, which will take place in late September/early October.