

Elizabeth Dean Fund Committee

STAFF REPORT: NOVEMBER 9, 2021

TREE PLANTING CONTRACT & FY22 PLANTING PROJECTS UPDATE

We are on course for the resolution to award the contract to Margolis November 15th.

PROJECTS UPDATE

1. **Arbor Day Tree Plantings.** 27 of the trees have been planted. The remaining trees will be finished up by middle of November.

ITEMS OF NOTE

1. **Urban and Community Forest Management Plan update.** The kick off meeting to start the project will happen on 11/8/2021. We anticipate it will take approximately 9 months to complete the update.