



Legislation Details (With Text)

File #: 22-0825 **Version:** 1 **Name:** 6/6/22 Contract Change Order 1 for 2022 Sidewalk Leveling with CLI

Type: Resolution **Status:** Passed

File created: 6/6/2022 **In control:** City Council

On agenda: 6/6/2022 **Final action:** 6/6/2022

Enactment date: 6/6/2022 **Enactment #:** R-22-176

Title: Resolution to Approve Change Order No. 1 with CLI Concrete Leveling Inc. (Bid No. 4676) for the 2022 Sidewalk Repair Project (\$98,000.00, Total Contract \$191,600.00)

Sponsors:

Indexes:

Code sections:

Attachments: 1. CONTRACT - 0 for CLI CONCRETE LEVELING INC - ENGINEERING 5-26-2021.pdf, 2. SidewalkRepairAreas2022-2026.pdf, 3. CouncilAction17-May-2021 R-21-166 Approve CLI Contract.pdf, 4. 2022-021BB CLI CM 1.pdf

Date	Ver.	Action By	Action	Result
6/6/2022	1	City Council	Approved	Pass

Resolution to Approve Change Order No. 1 with CLI Concrete Leveling Inc. (Bid No. 4676) for the 2022 Sidewalk Repair Project (\$98,000.00, Total Contract \$191,600.00)

Attached for your review and approval is a change order to the construction contract with CLI Concrete Leveling Inc. (CLI) for concrete leveling services on the 2022 Sidewalk Repair Project.

This contract work includes leveling sidewalk slabs that have settled and hold water, have caused a displacement to adjacent slabs, or do not slope in the correct direction. Performing this lower-cost maintenance work helps to avoid the more expensive removal and replacement of otherwise good sidewalk slabs. Based on the contractor’s unit prices, leveling saves the City an average of about \$206 per slab over replacement.

The original estimate for the 2022 project was to level 1,300 slabs. However, a more detailed inspection to date has indicated that this amount will be significantly higher. While this will result in a greater expenditure for sidewalk leveling, it will likely also result in a significant reduction in the number of slabs that require replacement.

Therefore, the City seeks to proactively extend the value of this contract (originally \$93,600.00) to accomplish this work through the 2022 Sidewalk Repair Project.

Budget/Fiscal Impact: Funding for the project (TR-AT-22-02) comes from the Street, Bridge, and Sidewalk Millage, and is available in the approved capital budget.

Prepared by: Nicholas Hutchinson, P.E., City Engineer

Reviewed by: Brian Steglitz, Interim Public Services Area Administrator

Approved by: Milton Dohoney Jr., Interim City Administrator

Whereas, The 2022 Sidewalk Repair Project is necessary to repair pedestrian facilities in the City of Ann Arbor;

Whereas, Sidewalk leveling to eliminate certain vertical displacements and ponding is a cost-effective and low-impact tool to assist the City in maintaining the sidewalk system;

Whereas, The 2022 Sidewalk Repair Project includes the repair of sidewalks in approximately 20% of the City in 2022;

Whereas, CLI Concrete Leveling Inc. was awarded a construction contract for sidewalk levelling services for the 2022 Sidewalk Repair Project in the amount of \$93,600.00;

Whereas, It is necessary to increase the number of concrete sidewalk slabs lifted to complete all areas inspected in 2022;

Whereas, Funds are available in the Street, Bridge, and Sidewalk Millage capital budget; and

Whereas, CLI Concrete Leveling, Inc. has submitted all required Non-Discrimination, Prevailing Wage, Living Wage, and Conflict of Interest Disclosure forms and complies with the requirements of the City's Non-Discrimination, Prevailing Wage and Living Wage ordinances;

RESOLVED, That City Council approve Change Order No. 1 to the construction contract with CLI Concrete Leveling Inc. for the 2022 Sidewalk Repair Project in the amount of \$98,000.00 for additional amounts of work under the contract;

RESOLVED, That the Mayor and City Clerk be authorized and directed to execute said agreement after approval as to substance by the City Administrator and approval as to form by the City Attorney; and

RESOLVED, That the City Administrator be authorized to take the necessary administrative actions to implement this resolution to allow the work of the project to proceed without delay.