



Legislation Details (With Text)

File #: 12-1393 **Version:** 1 **Name:** 12/17/12 - Doan Construction Change Order
Type: Resolution **Status:** Passed
File created: 12/17/2012 **In control:** City Council
On agenda: 12/17/2012 **Final action:** 12/17/2012
Enactment date: 12/17/2012 **Enactment #:** R-12-573

Title: Resolution to Approve a Change Order with Doan Construction Company for the 2012 Ramp & Sidewalk Repair Project (\$147,962.61)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2012 Ramp & Sidewalk Work Areas.pdf

Date	Ver.	Action By	Action	Result
12/17/2012	1	City Council	Approved	Pass

Resolution to Approve a Change Order with Doan Construction Company for the 2012 Ramp & Sidewalk Repair Project (\$147,962.61)

Attached for your review and approval, please find a resolution approving the Final Balancing Change Order with Doan Construction Company in the amount of \$147,962.61. This change order revises the original estimated construction quantities to their final, as-constructed quantities, thereby balancing them.

The 2012 Ramp & Sidewalk Repair Project consisted of the repair of deficient sidewalks in approximately 20% of the City. This year's project is the first in an annual program over the next 5 years to inspect and repair sidewalks throughout the City. The project also includes the remaining ADA ramp work in each of those areas that is required by the consent decree.

On May 7, 2012, City Council approved the existing contract with Doan Construction Company for a total amount of \$820,459.82, which was based on estimated quantities of sidewalk to be completed in the first 20% of the City. As construction progressed, it was found that the number of repairs was higher than what was originally estimated, thus requiring an additional \$147,962.61 worth of work in order to complete all the sidewalk and ramp repairs within the scheduled work area for 2012.

The Final Balancing Change Order increases the existing contract amount by \$147,962.61, for a final total of \$964,991.43. The proposed Final Balancing Change Order has received the contractor's acceptance. Upon approval of this change order, we will make final payment to the contractor and close the project.

Doan Construction Company has received Human Rights approval on April 3, 2012. All employees of Doan Construction Company, assigned to work on the project will receive compensation in accordance with the Living Wage Ordinance.

Funding for this Change Order is available in the approved Street Resurfacing Millage Capital

Budget, which includes the 1/8-mil increase approved by voters in November 2011 for purposes of performing sidewalk repairs.

Prepared by: Homayoon Pirooz, P.E., Project Management Manager

Reviewed by: Craig Hupy, Public Services Area Administrator

Approved by: Steven D. Powers, City Administrator

Whereas, Doan Construction Company was awarded a construction contract on April 19, 2010 (R-10-115) for a total amount of \$820,459.82 for the 2012 Ramp & Sidewalk Repair Project (Bid No. 4208);

Whereas, Additional work in the amount of \$147,962.61 is required to satisfactorily complete the project;

Whereas, Funding is available in the approved Street Millage Capital Budget; and

Whereas, Doan Construction Company has received Human Rights approval on April 3, 2012. All employees of Doan Construction Company, assigned to work on the project will receive compensation in accordance with the Living Wage Ordinance.

RESOLVED, That City Council approves the Final Balancing Change Order to the Contract with Doan Construction Company in the amount of \$147,962.61 for the 2012 Ramp & Sidewalk Repair Project;

RESOLVED, That the City Administrator is authorized to make the necessary adjustments to the project expenditure within the approved project budget to approve contingencies to the construction contract in order to satisfactorily complete the project; and

RESOLVED, That Council authorizes the City Administrator to take the necessary administrative actions to implement this resolution.