

**CITY OF ANN ARBOR  
PROJECT MANAGEMENT  
CHANGE ORDER FOR CONSTRUCTION CONTRACT**

Date: 11/14/2016

Change Order No. 1

File: 2016-021

Contractor: Doan Construction Co.

Contract Name: 2016 Ramp & Sidewalk Repair Project

Project Acct. No.: 0062-040-9199-7017, 0062-040-9201-7017

Pay Item No.	Description of Change	Quantity	Unit	Unit Price	Addition (Deduction)
<b>CHANGES TO EXISTING ITEMS</b>					
_205	Remove HMA Pathway	1,000.00	Sft	\$ 2.60	\$ 2,600.00
_207	Remove HMA Pavement	12,000.00	Sft	\$ 0.50	\$ 6,000.00
_208	HMA Patching	250.00	Ton	\$ 50.00	\$ 12,500.00
_215	Remove Curb & Gutter - Any Type	4,000.00	Ft	\$ 11.18	\$ 44,720.00
_217	Remove Concrete Sidewalk or Drive - Any Thickness	62,000.00	Sft	\$ 3.03	\$ 187,860.00
_221	Concrete Curb & Gutter - Any Type	4,000.00	Ft	\$ 32.46	\$ 129,840.00
_223	4-inch Sidewalk or Ramp	45,000.00	Sft	\$ 4.43	\$ 199,350.00
_224	6-inch Drive Approach, Ramp, or Sidewalk	8,000.00	Sft	\$ 7.61	\$ 60,880.00
_225	6-inch Drive Approach, Ramp, or Sidewalk - High Early	2,000.00	Sft	\$ 7.61	\$ 15,220.00
_226	8-inch Fibermesh Reinforced Concrete - High Early	7,000.00	Sft	\$ 7.61	\$ 53,270.00
_230	Detectable Warning, Cast In Place	1,000.00	Sft	\$ 24.99	\$ 24,990.00
_260	Mulch Blanket	2,000.00	Syd	\$ 1.30	\$ 2,600.00
_270	Sidewalk Leveling	1,000.00	Ea	\$ 60.00	\$ 60,000.00
_280	Sidewalk Patching	170.00	Dlr	\$ 1.00	\$ 170.00
Net Addition (Deduction) this Change Order					\$ 800,000.00
Previous Change Orders					\$ -
Original Contract Amount					\$ 1,648,829.00
<b>NEW TOTAL CONTRACT AMOUNT</b>					<b>\$ 2,448,829.00</b>

Time of Completion:  No Change; Add \_\_\_ days; Deduct \_\_\_ days.

Prepared by: Brian Slizewski  
Digitally signed by Brian Slizewski  
 DN: cn=Brian Slizewski, o=City of Ann Arbor, ou=Project Management,  
 email=bslizewski@zgov.org, c=US  
 Date: 2016.11.14 11:07:50 -05'00'  
 Brian Slizewski, P.E., Project Manager

The Contractor agrees to the changes and prices outlined above.

Accepted by: Jim McInnis  
DN: cn=Jim McInnis, o=Doan Companies,  
 ou=Doan Construction,  
 email=JMcInnis@doancompanies.com, c=US  
 Date: 2016.11.14 12:06:57 -05'00'  
 Jim McInnis, Vice President, Doan Construction Co.

Submitted by: Nicholas Hutchinson  
 Nicholas S. Hutchinson, P.E., City Engineer

Date: 11/15/16

Reviewed by: Craig Hupy  
 Craig Hupy, Public Services Area Administrator

Date: 11/15/16

Approved by: Howard S. Lazarus  
 Howard S. Lazarus, City Administrator

Date: 11/15/16