

**CITY OF ANN ARBOR
ENGINEERING UNIT
CHANGE ORDER FOR CONSTRUCTION CONTRACT**

Date: 11/28/2017

Change Order No. 1

File: 2016-042

Contractor: J. Ranck Electric, Inc.

Contract Name: RRFB Installation at Various Locations

Project Acct. No.: 0062-040-9239-7017

Pay Item No.	Description of Change	Unit	Unit Price	Field Change (no net cost)	Change Order No. 1	Net Addition (Deduction)
CHANGES TO EXISTING ITEMS						
203	RRFB Installation, Type 1, on Fuller Rd at Fuller Park	Ea	\$ 8,000.00	-4	4	\$ -
209	RRFB Installation, Type 2, on S Maple at Pine Lake Co-op	Ea	\$ 9,000.00		2	\$ 18,000.00
210	RRFB Installation, Type 1, on Eisenhower at Northbrook	Ea	\$ 8,000.00	4	0	\$ 32,000.00
212	RRFB Installation, Type 2, on Green Rd at Greenbrier	Ea	\$ 9,000.00		2	\$ 18,000.00
213	RRFB Installation, Type 1, on Packard Rd at Hikone	Ea	\$ 8,000.00		4	\$ 32,000.00
Net Addition (Deduction) this Change Order						\$ 100,000.00
Previous Change Orders						\$ -
Original Contract Amount						\$ 196,400.00
NEW TOTAL CONTRACT AMOUNT						\$ 296,400.00

Time of Completion: No Change; Add 150 days; Deduct days.

Prepared by: Brian Slizewski, P.E., Project Manager

Date:

The Contractor agrees to the changes and prices outlined above.

Accepted by: Julie W. Smith, Contracts Administrator, J. Ranck Electric Co.

Date:

Submitted by: Nicholas S. Hutchinson, P.E., City Engineer

Date:

Approved as to substance: Craig Hupy, Public Services Area Administrator

Date:

Approved as to substance: Howard S. Lazarus, City Administrator

Date:

Approved as to form: Stephen K. Postema, City Attorney

Date:

Approved by: Christopher Taylor, Mayor

Date:

Approved by: Jacqueline Beaudry, Clerk

Date: