

next steps – schedule

E. STADIUM BRIDGES RECONSTRUCTION PROJECT Project Schedule

13-Aug-09

2009												2010												2011												2012																							
J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D												
Project Design																																																											
Public Involvement for Final Design																																																											
Complete Construction Plans																																																											
Acquire ROW/Easements																																																											
Advertise Project for Construction / Receive Bids / Award Contract / NTP																																																											
Relocate DTE Energy Lines																																																											
Perform Pre-Construction Activities																																																											
Start Construction																																																											

