

**CITY OF ANN ARBOR
PROJECT MANAGEMENT
CHANGE ORDER FOR SERVICE AGREEMENT**

Date: 12/21/17 Change Order No. 1 Final Balancing Change Order

File: 2017-021 Contractor: Precision Concrete, Inc.

Contract Name: 2017 Ramp & Sidewalk Repair Project

Project Acct. No.: 0062-040-9236-7017


| Pay Item No. | Description of Change | Quantity | Unit | Unit Price | Addition (Deduction) |
|--|--|----------|------|------------|----------------------|
| CHANGES TO EXISTING ITEMS | | | | | |
| 200 | Sidewalk Cutting | (558) | Each | \$ 35.90 | \$ (20,032.20) |
| - | amount to balance contract (less than one cut) | | | | \$ (9.80) |
| Net Addition (Deduction) this Change Order | | | | | \$ (20,042.00) |
| Original Contract Amount | | | | | \$ 150,000.00 |
| NEW TOTAL CONTRACT AMOUNT | | | | | \$ 129,958.00 |


Time of Completion: No Change; Add ___ days; Deduct ___ days.


Prepared by:  Date: 12/21/2017
 Brian Slizewski, P.E., Project Manager

The Contractor agrees to the changes and prices outlined above.

Accepted by:  Date: 12/21/2017
 Mark Bonkowski, President, Precision Concrete, Inc.

Submitted by:  Date: 12/26/17
 Nicholas S. Hutchinson, P.E., City Engineer

Reviewed by:  Date: 12/26/17
 Craig Hupy, P.E., Public Services Area Administrator

Approved by:  Date: 1/2/18
 Howard S. Lazarus, City Administrator