



City of Ann Arbor 2013 – 2018 Park Maintenance and Capital Improvements Millage Status: **For Fiscal Year 2014**

City of Ann Arbor voters approved a six-year park millage in November 2012 that funds current, ongoing improvements to Ann Arbor’s park system, which consists of 157 parks spanning 2,094.54 acres. The table below lists park development, maintenance and improvement projects funded through your support of this millage; the fiscal year (FY) in which the improvement occurred is indicated. Also indicated on this table are park improvements made possible through other funding sources, as specified.

If you have questions or comments regarding the projects below, please contact Parks and Recreation Services Manager Colin Smith at 734.794.6000, ext. 42500, or csmith@a2gov.org. We hope you enjoy all that the Ann Arbor parks system has to offer!

Location	Project	Status
77 Playground Sites	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
Allmendinger Park 645 Pauline Boulevard	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Arboretum Nature Center Nichols Drive and East Medical Center Drive	<i>See Project Status Tables FY2008-2011 for projects completed in previous years</i>	
Arbor Hills Nature Area Green Road, between Kilburn Park Circle and Burbank Drive	NAP plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Arbor Oaks Park Champagne Drive at Stratton Court	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Argo Nature Area 1055 Longshore Drive	NAP plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing
Argo Canoe Livery 1055 Longshore Drive	<i>See Project Status Tables FY2009-2013 for projects completed in previous years</i>	<i>Paid for from each FY</i>
Bader Park Provincial Drive	<i>See Project Status Tables FY2008-2011 for projects completed in previous years</i>	
Bandemer Park	<i>See Project Status Tables FY2008-</i>	

1352 Lakeshore Drive	<i>2013 for projects completed in previous years</i>	
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	Parks: Tree trimming and removals	Ongoing <i>Paid for from each FY</i>
<u>Barton Nature Area</u> Huron River Drive at Bird Road	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY.</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
	NAP Michigan Community Scholars workday 8/31/2012.	Ongoing <i>Paid for from each FY</i>
	Parks: Tree trimming and removals	Ongoing <i>Paid for from each FY</i>
<u>Berkshire Creek Nature Area</u> South Huron Parkway and Washtenaw Avenue	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	
<u>Beckley Park</u> Argo Drive and Ottawa Street	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i> Ongoing <i>Paid from each FY</i>
<u>Belize Park</u> 742 Franklin Street	<i>See also the Project Status Table FY2009-2012 for projects completed in previous years</i>	
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
<u>Bird Hills Nature Area</u> Newport Road on the west; Bird Road on the north; Huron River Drive on the east; M-14 on the south	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	

		Ongoing <i>Paid for from each FY</i>
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
Black Pond Woods Nature Area 183 Traver Road	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Bluffs Nature Area 1099 N. Main Street	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Broadway Park Broadway Street at Huron River	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Adopt-a-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Bromley Park Briarcliff Street between Renfrew Street & Aurora Street	<i>See also the Project Status Table FY2009-2013 for projects completed in previous years</i>	
	Adopt-a-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	Installed new playground wood mulch (fiber).	<i>Paid for by the parks maintenance and repair millage</i>
	Install new playground spinner in place of broken whirl.	In the scheduling process.
Brookside Park Stone School Road and Brookside	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Adopt-a-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Bryant Community Center 3 West Eden Court	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Adopt-a-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>

	Adopt-A-Park Rotary volunteer workday on 10/6/2012	
Buhr Park Pool and Ice Arena 2751 Packard Road	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Buhr Park: NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	Buhr Park: NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	Buhr Park: NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
	Purchased and installed a new scoreboard for the ice rink.	<i>Paid for by the parks maintenance and repair millage</i> In the Scheduling process
Burns Park 1300 Baldwin Ave.	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Adopt-a-Park and NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Burr Oak Park 528 and 601 Burr Oak Drive	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Cedar Bend Nature Area Cedar Bend Drive at Broadway Street	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Churchill Downs Park 2100, 2110 Steeplechase Drive	<i>See Project Status Table FY2008-2013 for projects completed in previous years</i>	
Clinton Park On Stone School Road, south of Eisenhower	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Adopt-a-Park active volunteer coordination	<i>Paid for from each FY</i>
	Renovations to game courts	Public meeting held September, work to be completed summer/fall 2013
Cobblestone Farm 2781 Packard Road	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
	Standby generator for the barn	Bid package in process

	Install new stall partitions and exhaust fans in restrooms	Ongoing <i>Paid for from FY 2012 Millage</i>
	Concrete repairs to the sidewalks	Ongoing <i>Paid for from FY 2012 Millage</i>
<u>Cranbrook Park</u> 300 W. Oakbrook Drive	<i>See Project Status Tables FY2008-2012 for projects completed in previous years</i>	
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
<u>Creal Park</u> Creal Crescent at Helen Street	<i>See Project Status Table FY2008-2009 for projects completed in previous years</i>	
<u>Dhu Varren Woods Nature Area</u> Dhu Varren Road at Birchwood Drive	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
<u>Dicken Woods Nature Area</u> South of Pauline Boulevard; east of South Maple Road; north of	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
<u>Dolph Nature Area</u> Wagner Road on the west; Jackson Road on the north; Parklake Avenue on the east	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	<i>Paid from each FY</i>
<u>Douglas Park</u> 1700 Washtenaw Ave.	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Adopt-a-Park active volunteer coordination	
<u>Ellsworth Park</u> East Ellsworth Road, between Jonathan Court and Braeburn	<i>See Project Status Table FY2008-2013 for projects completed in previous years</i>	

Circle		
Esch Park Esch at Winthrop Court	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP and Adopt-a-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP and Adopt-a-Park expansion of native planting	Ongoing <i>Paid for from each FY</i>
	Renovations including barrier free access to play area, asphalt paths and game courts, landscaping	Public meeting held; project scheduled for summer 2013 construction
Evergreen Park 3131 Parkwood St.	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Farmers Market 315 Detroit St.	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Concrete repairs to the sidewalks	Ongoing <i>Paid for from FY 2012 Millage</i>
	Installation of new exterior doors at market office building	Ongoing <i>Funded from FY2012 Millage</i>
Folkstone Park North Folkstone Drive north of Larchmont Drive	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Forest Nature Area Handy Lane and Geddes Road	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Forsythe Park 752 Packard St.	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Foxfire South Park Olmstaad Drive, south of Dhu Varren	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Foxfire West Park Birchwood Drive between Hickory Point Drive and Timbercrest Court	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>

Foxfire North Park Hickory Pointe Drive at Omlesaad Drive	See Project Status Tables FY2008-2013 for projects completed in previous years	
Frisinger Park East Stadium Boulevard at Woodbury Drive	See Project Status Tables FY2008-2013 for projects completed in previous years	
Fritz Park 1450 Pauline Boulevard	NAP Native plant revegetation	Ongoing Paid for from each FY
	NAP active volunteer coordination	Ongoing Paid for from each FY
	NAP active ecological restoration	Ongoing Paid for from each FY
Fuller Park 1519 Fuller Road	See Project Status Tables FY2008-2013 for projects completed in previous years	
	NAP active volunteer coordination	Ongoing Paid for from each FY
	NAP active ecological restoration	Ongoing Paid for from each FY
	Installation of new bike racks near pool building	Ongoing Funded from FY2012 Millage
Furstenberg Nature Area 2626 Fuller Road	See Project Status Tables FY2008-2013 for projects completed in previous years	Ongoing Paid for from each FY
	NAP Plant and animal inventory	
	NAP Native plant revegetation	Ongoing Paid for from each FY
	NAP active volunteer coordination	Ongoing Paid for from each FY
	NAP active ecological restoration	Ongoing Paid for from each FY
	Parks: Tree trimming and removals	Ongoing Paid for from each FY
Gallup Park 3000 Fuller Road	See Project Status Tables FY2008-2013 for projects completed in previous years	
	NAP active ecological restoration	Ongoing Paid for from each FY
	NAP Plant and animal inventory	Ongoing Paid for from each FY
	NAP Native plant revegetation	Ongoing Paid for from each FY
	NAP active volunteer coordination	Ongoing Paid for from each FY
	Improvements to Livery and site entry separating service drive from new barrier free pedestrian access, new barrier free docks, landscaping.	First phase of work is complete. Project will start again after Labor Day. Grant received from MDNR with Millage Match
	Boat ramp improvements, including parking area improvements, dock and ramp improvements.	Grant received for engineering portion of project. Engineering study completed. Work to commence contingent on grant receipt in 2014. Grant funding not available next year, project

		delayed. <i>Matching grant funds paid for from FY 2012 Millage</i>
	Parks: Tree trimming and removals	<i>Ongoing Paid for from each FY</i>
	Rain garden replanting and grading	<i>Paid for from donation. Work to take place in July.</i>
Garden Homes Park 1800 Franklin St.	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP and Adopt-A-Park active ecological restoration	<i>Ongoing Paid for from each FY</i>
	NAP Native plant revegetation	<i>Ongoing Paid for from each FY</i>
	Forestry: tree maintenance	<i>Paid for from each FY</i>
Glacier Highlands Park Larchmont Drive at Barrister Road	<i>See Project Status Tables FY2008-2012 for projects completed in previous years</i>	
	NAP active ecological restoration	<i>Ongoing Paid for from each FY</i>
	NAP active volunteer coordination	<i>Ongoing Paid for from each FY</i>
Glazier Hill 3412 and 3420 E. Dobson Place	<i>See Project Status Tables FY2008-2011 for projects completed in previous years</i>	
Greenview Park (leased from Ann Arbor Public Schools) North of Scio Church Road, west of South Seventh and east of Greenview Drive	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Plant and animal inventory	<i>Ongoing Paid for from each FY</i>
	NAP Native plant revegetation	<i>Ongoing Paid for from each FY</i>
	NAP active volunteer coordination	<i>Ongoing Paid for from each FY</i>
	NAP active ecological restoration	<i>Ongoing Paid for from each FY</i>
Hannah Nature Area 206 Mark Hannah Place	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP active volunteer coordination	<i>Ongoing Paid for from each FY</i>
	NAP active ecological restoration	<i>Ongoing Paid for from each FY</i>
	NAP Native plant revegetation	
Hanover Square Packard and South Division	Adopt-A-Park active volunteer coordination	<i>Ongoing Paid for from each FY</i>
Hansen Nature Area South Maple, north of Hansen	NAP active volunteer coordination	<i>Ongoing Paid for from each FY</i>

Drive		
	NAP Native plant revegetation	
	NAP Plant and animal inventory	
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Hollywood Nature Area Sequoia Parkway at Kuehnle Avenue	Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Hunt Park 1035 Daniel St.	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Adopt-a-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Huron Highlands Park Skydale Drive and Pontiac Trail	<i>See also the Project Status Table FY2009-2010 for projects completed in previous years</i>	
	Adopt-a-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Huron Hills Golf Course 3465 E. Huron River Drive	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Huron Parkway Nature Area Huron Parkway between Washtenaw Avenue and Huron River Drive	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Iroquois Park 1404 Iroquois Place	Adopt-a-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Island Park 1450 Island Drive	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	Renovations to Greek Revival Shelter and historic bridge	Work complete <i>Paid for from FY 2012 Millage</i>
	Removal of dead and dying trees around play area, picnic tables and parking area	Ongoing <i>Paid for from FY 2012 Millage</i>

Kempf House 312 S. Division St.	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
Kilburn Park Kilburn Park Circle and Dunwoodie Drive	Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Kuebler Langford Nature Area Huron River Drive and M-14	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Lakewood Nature Area Lakeview Avenue at West Liberty	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Lansdowne Park Lans Way at Ascot Road	<i>See Project Status Tables FY2008-2012 for projects completed in previous years</i>	
	Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Las Vegas Park Las Vegas Drive at Runnymede Boulevard	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Lawton Park Mershon Drive between Scio Church and Delaware	Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Leslie Park Leslie Park Circle and DhuVarren Road	<i>See also the Project Status Table FY2009-2013 for projects completed in previous years</i>	
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Leslie Park Golf Course 2120 Traver Road	<i>See also the Project Status Table FY2009-2013 for projects completed in previous years</i>	

	NAP Native plant revegetation	
	NAP active ecological restoration	
	NAP active volunteer coordination	
	Resurfacing of cabinets and counters	Ongoing
	Repair of exterior plywood wall	Ongoing
Leslie Science Center 1831 Traver Road	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP active ecological restoration	Ongoing Paid for from each FY
	NAP Native plant revegetation	Ongoing Paid for from each FY
	NAP active volunteer coordination	Ongoing Paid for from each FY
	New sign maps reflecting current sidewalk layout	Signs complete, to be installed July. Paid for from grant.
Leslie Woods Nature Area South of Leslie Park Golf Course, north of Upland Drive	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Native plant revegetation	Ongoing Paid for from each FY
	NAP active volunteer coordination	Ongoing Paid for from each FY
	NAP active ecological restoration	Ongoing Paid for from each FY
	NAP Plant and animal inventory	Ongoing Paid for from each FY
Liberty Plaza 310 S. Division	Adopt-A-Park active volunteer coordination	Ongoing Paid for from each FY
Mack Pool 715 Brooks St.	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Roof replacement	Currently in planning stages. Work to commence in July/August of 2013.
	Replace pool pump	Ongoing Paid for from FY 2013 Millage
Malletts Creek Nature Area Huron Parkway at Lindsay Lane	<i>See Project Status Tables FY2008-2011 for projects completed in previous years</i>	Ongoing Paid for from each FY
Marshall Nature Area Plymouth Road at North Dixboro Road	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Plant and animal inventory	Ongoing Paid for from each FY
	NAP Native plant revegetation	Ongoing Paid for from each FY
	NAP active volunteer coordination	Ongoing Paid for from each FY
	NAP active ecological restoration	Ongoing Paid for from each FY

Mary Beth Doyle Park South of Packard Road, east of Birch Hollow, west of Verle, and north of I-94	<i>See also the Project Status Table FY2009-2013 for projects completed in previous years</i>	
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Maryfield Wildwood Park On Linwood between Westwood and Maryfield	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Meadowbrook Park 2500 7 th St.	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Parks: Tree trimming and removal	Ongoing <i>Paid for from each FY</i>
Miller Nature Area Miller Avenue at Pinetree Drive	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Mixtwood Pomona Mixtwood and Pomona streets	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
Molin Nature Area 2118 Columbia Avenue	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Mushroom Park Waltham Drive at Windsor Drive	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	

<u>Narrow Gauge Nature Area</u> 3468 Narrow Gauge Way	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	
	NAP active ecological restoration	
<u>Newport Creek Nature Area</u> 1600 Timber Trail	<i>See Project Status Tables FY2008-2011 for projects completed in previous years</i>	
<u>North Main Park</u> 604 N. Main	Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
<u>Northside Park</u> Pontiac Trail and Taylor Street	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Adopt-A-Park active volunteer coordination	
<u>Oakridge Nature Center</u> Huron Parkway at Glazier Way	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
<u>Oakwoods Nature Area</u> On Green Road between Kilburn Park Circle and Whisperwood Drive	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
<u>Olson Park</u> 1505 DhuVarren Road	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
	Install drain tile in the dog park and surface restoration	<i>Ongoing Paid for from FY 2012 Millage</i>
	Repair dock anchor post and railing. Replace 4-foot ramp with 6-foot ramp	<i>Ongoing Paid for from FY 2012 Millage</i>

Onder Park 295 Brookside Drive	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	
Pilgrim Park 2966 Verle Street	<i>See Project Status Table FY2009-2013 for projects completed in previous years</i>	
Placid Way Park Placid Way at Tuebingen Way	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
Plymouth Parkway Park On Plymouth Road between Broadway and Barton	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Redbud Nature Area On Parkwood Avenue at Jeanne Street	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP Plant and animal inventory	
Redwood Park Redwood Avenue at Platt Road	Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Riverside Park Canal Street at Island Drive	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	Renovation of entrance drive and bicycle path	Construction project is being delayed until spring 2014 due to work that needs to be done by DTE
Riverwood Nature Area Riverwood Drive and Newport Road	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Rose Park 2670 Packard Road	<i>See Project Status Table FY2008-2013 for projects completed in previous years</i>	

Rose White Park East Stadium, between Golden Avenue and White Street	<i>See Project Status Tables FY2008-2012 for projects completed in previous years</i>	
	Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Ruthven Nature Area Huron Parkway at Geddes Road	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Scarlett Mitchell Nature Area Platt Road at I-94	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Scheffler Park Platt Road at Edgewood Drive	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Tree trimming and removals	Ongoing <i>Paid for from each FY</i>
Sculpture Plaza Catherine Street at North Fourth Avenue	<i>See Project Status Table FY2008-2012 for projects completed in previous years</i>	
	Adopt-A-Park active volunteer coordination	
Senior Center 1320 Baldwin Ave.	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Install new triple sink in kitchen	Ongoing <i>Paid for from FY 2013 Millage</i>
	New front entrance sign	Ongoing <i>Paid for from FY 2013 Millage</i>
South University Park 1505 S. University Ave.	<i>See Project Status Tables FY2012-2013 for projects completed in previous years</i>	
Southeast Area Park 2945 E. Ellsworth Road	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Softball field renovations	Work underway. <i>Paid for from FY 2013</i>

South Maple Park 2675 W. Liberty St.	<i>See also the Project Status Table FY2009-2013 for projects completed in previous years</i>	
South Pond Nature Area 3899 E. Huron River Drive	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Stapp Nature Area Huron Parkway between Traverwood Drive and Traver Boulevard	<i>See Project Status Tables FY2008-2012 for projects completed in previous years</i>	
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Sugarbush Park Green Road at Rumsey Drive	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Sunset Brooks Nature Area Sunset Road between Newport Road and Beechwood Drive	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Swift Run Dog Park Platt and Ellsworth roads	<i>See Project Status Table FY2008-2009 for projects completed in previous years</i>	
Swift Run Marsh Platt and Ellsworth roads	NAP Plant and animal inventory	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
Sylvan Park	<i>See Project Status Tables FY2008-</i>	

Margaret Drive and Darrow Drive	<i>2012 for projects completed in previous years</i>	
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
<u>The Ponds Park</u> 2680 Emerald Ave.	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
<u>Traver Creek Nature Area</u> Traver Road, west of Ann Arbor Railroad	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
<u>Turnberry Park</u> Turnberry Drive at Packard	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	NAP active ecological restoration	Ongoing <i>Paid for from each FY</i>
<u>Veterans Memorial Park</u> 2150 Jackson Road	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP and Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	Paint shelter restrooms	Ongoing <i>Paid for from FY 2013 Millage</i>
	Roof replacement at Ice Arena	Work underway <i>Paid for from FY 2013 Millage</i>
	New in-ground concrete skatepark	Construction beginning August, 2013 <i>Funded by a grant from the MDNR Trust Fund, Washtenaw County Parks and Recreation Commission, donations from the Friends of the Ann Arbor Skatepark, and multiple City of Ann Arbor funding sources.</i>
	Landscape renovations at entrance	Work to be completed in July. <i>Paid for from donation.</i>
<u>Virginia Park</u> Virginia Avenue at Fair Street	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
<u>Ward Park</u> East Oakbrook Road and South Main Street	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	

Waterworks Park Between South 7 th and 8 th streets, Liberty and Washington	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Parks: Tree trimming and removals	Ongoing <i>Paid for from each FY</i>
Waymarket Park Signature Boulevard at Waymarket Drive	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Wellington Park On Bruce Street, between Alice and Arlene streets	<i>See Project Status Tables FY2008-2012 for projects completed in previous years</i>	
	Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
West Park 215 Chaplin St.	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP active ecological restoration	
	NAP and Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	Master plan updates to include stormwater features and recreational amenities.	Construction complete Planting restoration continuing Storm system repairs complete <i>Grant received from ARRA Federal Funding and the Stormwater fund</i>
Wheeler Park 810 N. Fourth Ave.	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Wheeler Service Center, City Park Operations 4251 Stone School Road	<i>See Project Status Table FY2008-2013 for projects completed in previous years</i>	
	NAP active ecological restoration	
Winchell Park St. Francis Drive and Winchell Drive	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
	Forestry- water/mulch new trees	complete for the season <i>Paid from each FY</i>
Windemere Park Windemere Drive and Charter Place	<i>See also the Project Status Table FY2009-2013 for projects completed in previous years</i>	
	Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>

	Tennis court replacement, including rain garden	Construction planned for 2014.
Winewood Thaler 2091 Winewood Ave.	<i>See Project Status Tables FY2008-2013 for projects completed in previous years</i>	
	NAP and Adopt-A-Park active volunteer coordination	Ongoing <i>Paid for from each FY</i>
Wurster Park West Madison Street and South Fourth Street	<i>See also the Project Status Table FY2009-2013 for projects completed in previous years</i>	
	NAP and Adopt-A-Park active ecological restoration	Ongoing <i>Paid for from each FY</i>
	NAP Native plant revegetation	Ongoing <i>Paid for from each FY</i>
	NAP active volunteer coordination	Ongoing <i>Paid for from each FY</i>

Last updated: Aug. 12, 2013