

**CITY OF ANN ARBOR  
COMMUNITY SERVICES CHANGE ORDER  
Change Order #2**

**Date:** October 11, 2022  
**Contractor:** Gerace Construction Company, Inc.  
**Contract Name:** 2022 Bandemer Park Bridge Repairs and Renovations

Number	Description of Change	Quantity	Unit	Unit Price	Addition (Deduction)
1	ADD Debris Guard Replacement	1	Ea.	\$17,020.00	\$17,020.00
2	ADD Truss Vertical Repair	4	Ea.	\$1,653.00	\$6,612.00
3	ADD Spacer Plate	18	Ea.	\$543.00	\$9,774.00
4	ADD Floorbeam Web Repair	11	Ea.	\$1,653.00	\$18,183.00
5	ADD Truss Diagonal repair	1	Ea.	\$1,653.00	\$1,653.00
6	ADD Lateral Bracing Replacement	1	Ea.	\$5,356.00	\$5,356.00
7	ADD project delay cost	10	Days	\$256.00	\$2,560.00
Sub-total					\$61,158.00
Original Contract Amount					\$505,567.00
Contract amount including previous Change Orders (#1)					\$532,079.00
<b>NEW TOTAL CONTRACT AMOUNT</b>					<b>\$593,237.00</b>

Recommended by Hillary Hanzel, Park Planner, Parks and Recreation Services Date \_\_\_\_\_

**The Contractor agrees to the changes and prices outlined above.**

Accepted by: Thomas F. Valent, Gerace Construction Company, Inc. Date \_\_\_\_\_

Approved by: Derek Delacourt, Community Services Administrator Date \_\_\_\_\_

Approved by: Atleen Kaur, City Attorney Date \_\_\_\_\_

Approved by: Milton Dohoney, Jr., City Administrator Date \_\_\_\_\_