

**CITY OF ANN ARBOR
COMMUNITY SERVICES CHANGE ORDER
Change Order #3**

Date: February 3, 2023
Contractor: Gerace Construction Company, Inc.
Contract Name: 2022 Bandemer Park Bridge Repairs and Renovations

Number	Description of Change	Quantity	Unit	Unit Price	Addition (Deduction)
1	ADD Drill weep holes (pedestrian bridge)	16	Ea.	\$78.00	\$1,248.00
2	ADD Drill weep holes (vehicle bridge)	6	Ea.	\$130.00	\$780.00
3	ADD Pedestrian Bridge Floor Beam Repair	1	Ea.	\$7,211.00	\$7,211.00
4	ADD lateral bracing repair	1	Ea.	\$5,356.00	\$5,356.00
5	ADD lateral bracing replacement at abutment	5	Ea.	\$7,211.00	\$36,055.00
6	ADD Truss Vertical Repair	2	Ea.	\$1,653.00	\$3,306.00
7	ADD Floorbeam Web Repair	19	Ea.	\$1,653.00	\$31,407.00
8	ADD furnish and operate custom sign	3	Ea.	\$224.00	\$672.00
Sub-total					\$86,035.00
Original Contract Amount					\$505,567.00
Contract amount including previous Change Orders (#1-2)					\$630,559.00
NEW TOTAL CONTRACT AMOUNT					\$716,594.00

Recommended by Hillary Hanzel, Park Planner, Parks and Recreation Services Date _____

The Contractor agrees to the changes and prices outlined above.

Accepted by: Clinton McLain, Gerace Construction Company, Inc. Date _____

Approved by: Derek Delacourt, Community Services Administrator Date _____

Approved by: Atleen Kaur, City Attorney Date _____

Approved by: Milton Dohoney, Jr., City Administrator Date _____