

CONTRACT EXTENSION No. 2
BETWEEN THE CITY OF ANN ARBOR
AND SAK CONSTRUCTION, LLC

This is Extension No. 2 (“Extension”) to the Contract between the City of Ann Arbor, a Michigan municipal corporation, located at 301 E. Huron St. Ann Arbor, Michigan 48104 (“City”) and SAK Construction, LLC, a Missouri limited liability company, 864 Hoff Road, O’Fallon, Missouri 63366 (“Contractor”) for the 2023 Sewer Lining Project, RFP 23-41, A2-0002180 dated 1-11-2024 (“Contract”). City and Contractor are referred to collectively herein as “the Parties.”

Recitals:

Whereas, the City Administrator is authorized to approve the extension of the Contract for an additional period on the same terms and conditions, subject to the availability of funds;

Whereas, the City and Contractor desire to extend the Contract an additional period commencing April 30, 2026 and ending October 1, 2026 on the same terms and conditions.

Terms:

1. The Parties agree to extend the Contract for a period commencing April 30, 2026 and ending October 1, 2026 (“Extension Period”).
2. Contractor shall perform sewer lining and other work as specified in the Extension and RFP 23-41 during the Extension Period. The revised Project Schedule Detailed Specification set out in Attachment A and the new sewer lining locations set forth in Attachment C, attached hereto, shall apply to work performed during the Extension Period.
3. The City shall pay the Contractor for the performance of work under the Extension during the Extension Period the unit prices and amounts as set forth in Attachment B which shall not exceed the total amount of Three Million Dollars (\$3,000,000.00). Contractor shall submit invoices as required under the Contract. Payments are subject to approval of the Contract Administrator.
4. Contractor shall provide an updated performance bond and material and Labor bond reflecting the Extension Period and new not to exceed compensation amount.
5. Contractor shall maintain, during the extension period, all insurance required under the Contract, and shall comply with all terms and conditions thereof, including but not limited to Contract Compliance requirements under City Code Chapter 112 and Living Wage requirements under City Code Chapter 23.
6. All terms, conditions, and provisions of the Contract between the Parties unless specifically amended above, are to apply to this Extension and are made a part of it as though expressly rewritten, incorporated, and included herein.
7. This Extension shall be binding on the Parties’ heirs, successors and assigns.

**FOR THE CONTRACTOR
SAK Construction, LLC**

By _____

Name:

Title:

Dated _____

FOR THE CITY OF ANN ARBOR

By _____

Milton Dohoney Jr., City Administrator

Dated _____

Approved as to substance

By _____

Jordan Roberts

Public Service Area Administrator

Approved as to form and content

By _____

Atleen Kaur, City Attorney

ATTACHMENT A

**DETAILED SPECIFICATION
FOR
PROJECT SCHEDULE**

1 of 2

DESCRIPTION

Examination of Plans, Specifications, and Work Site: Bidders shall carefully examine the Bid Form, plans, specifications and the work site until the Bidder is satisfied as to all local conditions affecting the contract and the detailed requirements of construction. The submission of the bid shall be considered prima facie evidence that the Bidder has made such examination and is satisfied as to the conditions to be encountered in performing the work and all requirements of the contract.

The entire work under this Contract shall be completed in accordance with, and subject to, the scheduling requirements as outlined below, and all other requirements of the Contract Documents.

1. The Contractor shall begin the work of this project on or before **May 1, 2025**, and only upon receipt of the fully executed Contract and Notice to Proceed. Appropriate time extensions shall be granted if the Notice to Proceed is delayed beyond this date.
2. The entirety of work under this Contract, including but not limited to sanitary sewer inspection, cleaning, televising, and rehabilitation (cured-in-place pipe [CIPP] lining); manhole rehabilitation; the removal of any and all traffic control devices; and the installation/maintenance of the needed temporary soil erosion and sedimentation control devices, shall be completed by the Final Completion date of **April 30, 2026**.

The Contractor shall not begin the work before the applicable date(s) as describes herein without approval from the Project Engineer, and in no case before the receipt of the fully executed Contract Extension.

Time is of the essence in the performance of the work of this contract. The Contractor is expected to mobilize sufficient personnel and equipment and work throughout all authorized hours to complete the project within the specified time/date of this Contract. Should the Contractor demonstrate that work must occur on Sundays in order to maintain the project schedule, they may do so between the hours of 9:00 a.m. and 5:00 p.m. with prior approval from the City. The Contractor will submit authorization requests for any Sunday work a minimum of three working days in advance of the day of the proposed work. There will be no additional compensation due to the Contractor for work performed on Sundays.

Prior to the start of any construction, the Contractor shall submit a detailed progress schedule of work for the Engineer's review and approval. Work shall not start until a schedule is approved in writing by the Engineer. The Contractor shall update the approved work schedule upon request by the Engineer and present it to the Engineer within seven days of said request.

The City's decision to delete locations, add locations, change the limits of construction limits at any locations, or, the City's contribution to a delay of the construction at any one location shall not entitle the Contractor to receive additional compensation for work on any other location(s), nor shall it relieve the Contractor of any responsibilities for completion of work on any other location(s).

**DETAILED SPECIFICATION
FOR
PROJECT SCHEDULE**

2 of 2

The Engineer may delay or stop the work due to threatening weather conditions. The Contractor shall not be compensated for unused materials or downtime due to rain, or the threat of rain. The Contractor is solely responsible for repairing all damages to the work and to the site, including road infrastructures, road subgrades, and any adjacent properties, which are caused as a result of working in the rain.

The Contractor shall not work in the dark except as approved by the Engineer and only when lighting for night work is provided as detailed elsewhere in this contract. The Engineer may stop the work or may require the Contractor to defer certain work to another day, if, in the Engineer's opinion, the work cannot be completed within the remaining daylight hours, or if inadequate daylight is present to either properly perform or inspect the work. The Contractor will not be compensated for unused materials or downtime, when delays or work stoppages are directed by the Engineer for darkness and/or inadequate remaining daylight reasons. The Contractor is solely responsible for repairing all damages to the work and to the site, including road infrastructures, road subgrades, and any adjacent properties, which are caused as a result of working in the dark.

No work shall be performed, or lane closures permitted during the holiday periods, as defined by the Engineer.

Failure to complete all work as specified herein within the times specified herein, including time extensions granted thereto as determined by the Engineer, shall entitle the City to deduct from the payments due the Contractor, **\$1,500.00** in Liquidated Damages, and not as a penalty, for delays in the completion of the work for each and every calendar day beyond any "Complete Work" date for each location, and beyond the overall project completion date as required by this Detailed Specification.

Liquidated Damages will be assessed until the required work is completed in the current construction season. If, with the Engineer's approval, work is extended beyond seasonal limitations, the assessment of Liquidated Damages will be discontinued until the work is resumed in the following construction season.

If the work required by this construction contract is not completed by the specified date(s) including any extensions of time granted thereto, at the sole discretion of the City of Ann Arbor, this Contract may be terminated with no additional compensation due to the Contractor, and the Contractor may be forbidden to bid on future City of Ann Arbor projects for a period of at least three (3) years. If the Engineer elects to terminate the Contract, contract items paid for on a Lump Sum basis shall be paid up to a maximum percentage equal to the percentage of the contract work that has been completed.

ATTACHMENT B

Bid Tabulation

Project: RFP 23-41 - 2023 Sewer Lining Project Extension

SAK Construction, LLC

			Unit Price	2024	
				Total Cost	
1j0	Wroctective &encinŎ Exploratory Excavation {0-10' deep), Trench Detail - Type I	100 L&	ψ 20.40	ψ	2,040.00
140	Dodiflied	j EA	ψ 0,cj0.00	ψ	2c,010.00
141	Exploratory Excavation {0-10' deep), Trench Detail - Type Is	j EA	ψ e,ce0.00	ψ	2e,0j0.00
200	'eneral Conditions, Dodiflied,Daximum ψ100,000	1 LS	ψ 100,000.00	ψ	100,000.00
201	Wroüect Supervision, Dodiflied,Daximum ψ0,000	1 LS	ψ 0,000.00	ψ	0,000.00
202	Audiovisual Tape CoveraŎe, Dodiflied	1 LS	ψ 0,c10.00	ψ	0,c10.00
20j	Dinor Trafflic Control, Dodiflied,Daximum ψ100,000	1 LS	ψ 100,000.00	ψ	100,000.00
204	Barricade, Type III, ,iŎh Intensity, Double Sided, LiŎhted, &urn	00 EA	ψ 10.j0	ψ	j00.00
200	Barricade, Type III, ,iŎh Intensity,Double Sided, LiŎhted, Kper	00 EA	ψ 0.10	ψ	200.00
20c	ChannelinjinŎ Device, 42 inch, &urn	j00 EA	ψ 20.40	ψ	c,120.00
20j	ChannelinjinŎ Device, 42 inch, Kper	j00 EA	ψ 0.10	ψ	1,0j0.00
200	LiŎhted Arrow, Type C, &urn	4 EA	ψ 1,0j0.00	ψ	c,120.00
20e	LiŎhted Arrow, Type C, Kper	4 EA	ψ 0.10	ψ	2,040.00
210	Wlastic Drum, ,iŎh Intensity, LiŎhted, &urn	100 EA	ψ 10.j0	ψ	1,0j0.00
211	Wlastic Drum, ,iŎh Intensity, LiŎhted, Kper	100 EA	ψ 0.10	ψ	0.10
212	SiŎn, Type B, Temp, Wrismatic, &urn	1000 S&	ψ 10.j0	ψ	22,e00.00
21j	SiŎn, Type B, Temp, Wrismatic, Kper	1000 S&	ψ 0.10	ψ	j,c00.00
214	HEo WarkinŎH SiŎn	00 EA	ψ 0.10	ψ	2,000.00
210	Sewer &low Control	1 LS	ψ e,200.00	ψ	e,200.00
21j	0 inch Diameter CIWW Sewer LininŎ	2020 L&	ψ jj.j0	ψ	1,0j0.00
210	10 inch Diameter CIWW Sewer LininŎ	j00 L&	ψ j0.2e	ψ	2j0,000.00
21e	12 inch Diameter CIWW Sewer LininŎ	j1j0 L&	ψ j0.04	ψ	0c,j1j1.00
220	10 inch Diameter CIWW Sewer LininŎ	c0j L&	ψ 11j.j0	ψ	00,110.e0
221	10 inch Diameter CIWW Sewer LininŎ	00 L&	ψ 100.24	ψ	e,j,c00.00
224	24 inch Diameter CIWW Sewer LininŎ	1c2 L&	ψ 401.00	ψ	c00,000.00
220	Rem. Concrete Curb or Curb and 'utter, AnyType, Dodiflied Rem. Concrete Sidewalk, Ramp and Drive, AnyThickness,	100 L&	ψ 14.je	ψ	1,4je.00
22e	Dodiflied	100 S&T	ψ c.cj	ψ	ccj.00
2j0	AŎreŎate Base	100 TKE	ψ 22.44	ψ	2,244.00
2j1	,and WatchinŎ	100 TKE	ψ 0c1.00	ψ	0c,100.00
2j2	Concrete Curb or Curb 0 'utter ' Any Type	100 L&	ψ e1.00	ψ	e,100.00
2jj	4 Concrete Sidewalk, Dodiflied	00 S&T	ψ j0.j0	ψ	1,j00.00
2j4	c Concrete Sidewalk, Ramp, Drive Approach, Dodiflied	00 S&T	ψ 40.00	ψ	2,040.00
2j0	c Concrete Sidewalk, Ramp, Drive Approach,,iŎh Early	00 S&T	ψ 40.e0	ψ	2,2e0.00
2jc	Concrete Type D Drive KpeninŎ, ,iŎh Early	00 L&	ψ 10j.10	ψ	0,j00.00
2jj	Inlet &ilter, Special	20 Each	ψ 1j0.00	ψ	4,400.00
2j0	Level 2 DACW Inspect Danhole	00 EA	ψ 204.00	ψ	10,200.00
2je	Internal Chimney Seal	00 Each	ψ 40e.00	ψ	22,e00.00
240	Reconstruct &low Channel	00 Each	ψ 0c1.00	ψ	20,000.00
241	Danhole Cementitious Liner	100 sT	ψ 10j.c0	ψ	10,jc0.00
242	Clean-hp 0 Restoration, Special	1 LS	ψ 1,020.00	ψ	1,020.00
24j	Certified Wayroll Complianace and ReportinŎ	1 LS	ψ 1,0j0.00	ψ	1,0j0.00
j00	0H SDR 2c WsC Sewer, Trench Detail - Type I Dodiflied	100 L&	ψ 0c.j0	ψ	0c,j00.00
j0c	10H SDR 2c WsC Sewer, Trench Detail -Type I Dodiflied	100 L&	ψ e00.00	ψ	00,000.00
j0j	12H SDR 2c WsC Sewer, Trench Detail - Type I Dodiflied	100 L&	ψ 1,020.00	ψ	102,000.00
j00	10H SDR 2c WsC Sewer, Trench Detail - Type I Dodiflied	00 L&	ψ 1,020.00	ψ	01,000.00
j0e	10H SDR 2c WsC Sewer, Trench Detail - Type I Dodiflied	00 L&	ψ 1,224.00	ψ	c1,200.00
j11	24H SDR 2c WsC Sewer, Trench Detail -Type I Dodiflied	00 L&	ψ 1,0e1.20	ψ	j0,000.00
j0j	4H SDR j0 WsC Service Lead	100 L&	ψ 200.00	ψ	20,000.00
			Total	\$	4,287,875.12

ATTACHMENT C SANITARY SEWER

FACILITYID	DIAMETER	RECORDEDLENGTH	USNODEID	DSNODEID	LOCATION
74-61229	8	56	71-61290	71-64984	Crosslot Broadview Ln
74-61326	8	104	71-64985	71-61290	Crosslot Broadview Ln
74-62141	8	163	71-61859		Crosslot Concordia University
74-62142	8	85	71-61860	71-61859	Crosslot Concordia University
74-63025	8	210	71-62203	71-69776	Morton Ave
74-62573	8	176	71-62385	71-62203	Morton Ave
74-61467	15	22	71-70622	71-70624	Chapin St
74-61474	12	231	71-70991	71-70603	Spring St
74-63384	8	297	71-63090	71-63089	Kimberley Rd
74-63385	8	209	71-63091	71-63090	Kimberley Rd
74-63386	8	168	71-63092	71-63091	Kimberley Rd
74-63387	8	337	71-63093	71-63092	Kimberley Rd
74-64144	8	165	71-64028	71-64029	Pauline Blvd
74-63619	8	185	71-63345	71-62210	Rosewood St
74-64145	8	177	71-64029	71-64030	Pauline Blvd
74-64171	8	225	71-64055	71-64029	Hutchings Ave
74-64722	8	170	71-63850	71-64028	Pauline Blvd
74-65211	8	83	71-64984	71-64993	Crosslot Broadview Ln
74-65212	8	213	71-64986	71-64984	Broadview Ln
74-65542	8	244	71-65370	71-64986	Broadview Ln
74-65543	8	206	71-65371	71-65370	Broadview Ln
74-65544	8	202	71-65372	71-65371	Broadview Ln
74-67374	8	144	71-67508	71-67500	Maple Ridge St
74-67376	8	186	71-67510	71-67506	Maple Ridge St
74-67378	18	98	71-67512	71-67511	Maple Ridge St
74-65942	8	122	71-66672	71-61860	Crosslot Concordia College
74-67183	10	271	71-66936	71-66957	Lakewood Dr
74-67184	8	160	71-66937	71-66935	Lakewood Dr
74-67185	8	184	71-66938	71-66937	Lakewood Dr
74-67204	10	318	71-66957	71-66884	Mohawk Ct
74-67205	8	176	71-66958	71-66957	Crosslot 3210 Lakewood Dr
74-67206	8	88	71-66959	71-66958	Lake Park Ln
74-67207	8	226	71-66960	71-66959	Lake Park Ln
74-67208	8	122	71-66961	71-66958	Lake Park Ln
74-67209	8	108	71-66962	71-66963	Lakewood Dr
74-66052	12	205	71-66882	71-66888	Park Lake Ave
74-66054	12	190	71-66884	71-66881	Sunnywood Dr
74-66055	10	100	71-66885	71-66884	Sunnywood Dr
74-66057	10	124	71-66887	71-66885	Sunnywood Dr
74-66058	12	260	71-66888	71-66893	Park Lake Ave
74-66059	10	80	71-66889	71-66887	Sunnywood Dr
74-67174	10	69	71-66927	71-66929	Alley S of Hilltop Dr & N of Lakeview Dr
74-67175	8	153	71-66928	71-66926	Hilltop Dr
74-67176	10	172	71-66929	71-66930	Crosslot 3066 Lakeview Dr
74-67177	10	194	71-66930	71-66932	Crosslot 3080 Andrea Ct
74-67178	8	135	71-66931	71-66930	Lakeview Dr
74-67179	10	210	71-66932	71-66933	Andrea Ct
74-67180	10	159	71-66933	71-66934	Andrea Ct
74-67181	10	88	71-66934	71-66935	Andrea Ct
74-67182	10	274	71-66935	71-66936	Lakewood Dr
74-67289	12	226	71-66995	71-66879	Sunnywood Dr
74-67084	12	104	71-66879	71-66880	Sunnywood Dr
74-67085	12	105	71-66880	71-66882	Park Lake Ave
74-67086	10	185	71-66891	71-66889	Sunnywood Dr
74-67087	10	98	71-66892	71-66891	Sunnywood Dr
74-67088	12	224	71-66893	71-66894	Park Lake Ave
74-67089	12	73	71-66894	71-66895	Park Lake Ave
74-67090	12	226	71-66895	71-66896	Park Lake Ave
74-67091	12	66	71-66896	71-66897	Park Lake Ave
74-67092	12	68	71-66897	71-66898	Park Lake Ave
74-67093	12	249	71-66898	71-66899	Park Lake Ave
74-67094	12	394	71-66899	71-66900	Park Lake Ave
74-67095	12	192	71-66900	71-66901	Park Lake Ave
74-67096	12	79	71-66901	71-66998	Park Lake Ave
74-67097	12	93	71-66902	71-66998	Park Lake Ave
74-67102	8	332	71-66907	71-66908	Lakeview Dr
74-67103	8	110	71-66908	71-66931	Lakeview Dr
74-67111	8	345	71-66916	71-66908	Gralake Ave
74-67112	8	195	71-66917	71-66908	Gralake Ave
74-67113	8	220	71-66918	71-66917	Gralake Ave
74-67172	8	88	71-66925	71-66926	Hilltop Dr
74-67173	10	140	71-66926	71-66927	Crosslot 3069 Hilltop Dr
74-67210	8	151	71-66963	71-66888	Lakewood Dr
74-67315	8	123	71-074160	71-66920	Crosslot 2900 Jackson Ave
74-67750	8	302	71-69071	71-62210	Rosewood St
74-67804	8	88	71-67506	71-67511	Maple Ridge St
74-67805	8	244	71-67525	71-70984	Miller Ave
74-69326	8	8	71-69152	71-69153	South Blvd
74-69327	8	13	71-69153	71-69154	South Blvd
74-69328	8	170	71-69154	71-69151	South Blvd
74-69332	8	274	71-69158	71-69155	South Blvd
74-69333	8	250	71-69159	71-69158	South Blvd
74-69352	8	183	71-69178	71-69130	Morton Ave
74-68015	8	120	71-67728	71-67698	Newport Rd
74-68016	8	249	71-67729	71-67728	Newport Rd
74-68017	8	302	71-67730	71-67729	Newport Rd
74-68372	8	190	71-68047	71-68046	Newport Rd
74-68370	8	299	71-68045	71-67730	Newport Rd
74-68371	8	189	71-68046	71-68045	Newport Rd

74-68881	8	77	71-68623	71-68624	Pontiac St
74-68882	8	173	71-68624	71-68582	Pontiac St
74-68883	8	252	71-68625	71-68622	Pontiac St
74-68897	8	268	71-68639	71-68625	Pontiac St
74-68898	8	184	71-68640	71-68639	Pontiac St
74-68899	8	137	71-68641	71-68640	Pontiac St
74-69257	8	300	71-69083	71-69071	Rosewood St
74-69258	8	244	71-69084	71-69083	Rosewood St
74-69259	8	245	71-69085	71-69084	Rosewood St
74-69302	8	276	71-69128	71-69129	Morton Ave
74-69303	8	201	71-69129	71-69123	Morton Ave
74-69304	8	196	71-69130	71-69124	Morton Ave
74-69334	8	238	71-69160	71-69159	South Blvd
74-69077	8	116	71-68866	71-68867	Crosslot S of Fuller St N of Huron River
74-69297	8	16	71-69123	71-69122	Morton Ave
74-69298	8	201	71-69124	71-69122	Morton Ave
74-70055	8	181	71-69790	71-69883	South Blvd
74-70042	8	216	71-69777	71-69778	Morton Ave
74-70043	8	185	71-69778	71-69877	Morton Ave
74-70393	8	314	71-70158	71-71496	Dewey Ave
74-70112	8	175	71-69877	71-69126	Morton Ave
74-70118	8	314	71-69883	71-69160	South Blvd
74-073641	8	230	71-073169	71-61452	Monroe St
74-70832	8	60	71-70595	71-70596	Chapin St
74-70833	8	282	71-70596	71-70622	Chapin St
74-70857	8	52	71-70622	71-70641	Chapin St
74-70859	15	141	71-70624	71-70625	Crosslot 202 Chapin St
74-70860	15	58	71-70625	71-70530	Crosslot 202 Chapin St
74-70863	8	135	71-70629	71-70597	Miller Ave
74-70873	8	251	71-70640	71-70642	Chapin St
74-70874	8	147	71-70641	71-70640	Chapin St
74-67171	8	56	71-66924	71-66925	Hilltop Dr
74-71170	8	311	71-70984	71-70985	Miller Ave
74-71171	8	187	71-70985	71-71000	Miller Ave
74-71172	8	163	71-70986	71-70999	Miller Ave
74-71173	8	295	71-70987	71-70990	Miller Ave
74-71174	8	280	71-70988	71-70990	Fountain St
74-71176	8	174	71-70990	71-70629	Miller Ave
74-71178	10	167	71-70992	71-70991	Spring St
74-71185	8	168	71-70999	71-70987	Miller Ave
74-71186	8	131	71-71000	71-70986	Miller Ave
74-71691	8	306	71-71496	71-71497	Dewey Ave
74-71580	8	299	71-71694	71-71693	High St
74-71692	8	11	71-71497	71-71481	Dewey Ave
74-073617	8	159	71-073171	71-71387	Thompson St
74-71994	8	198	71-71847	71-71761	Pontiac St
74-71836	10	400	71-073910	71-073905	S Main St
74-67387	12	7	71-67518	71-67519	Maple Ridge St
74-68036	10	205	71-67764	71-67518	Maple Ridge St
74-71757	8	172	71-71555	71-073171	Thompson St
74-71995	8	183	71-71848	71-71847	Pontiac St
74-71579	12	24	71-71693	71-71689	High St
74-68880	8	298	71-68622	71-68623	Pontiac St
74-68842	8	250	71-68582	71-68581	Pontiac St
74-68841	8	237	71-68581	71-71849	Pontiac St
74-71996	8	332	71-71849	71-71848	Pontiac St
74-71371	10	266	71-71205	71-71172	S State St
74-71401	8	213	71-71235	71-71205	S State St
74-074552	8	82		71-61858	Concordia Univ
74-075441	10	38	71-073905	71-71403	S Main St
74-075718	8	9	71-073939	71-70837	S First St
74-075966	8	84	71-67023	71-074160	Crosslot 2900 Jackson Ave

STORM SEWER

FACILITYID	DIAMETER	RECORDEDLENGT	USNODEID	DSNODEID	Location
95-58883	12	50.00	92-67005	92-58783	
95-67204	12	41.00	88-52918	92-50730	
95-51269	12	156.00	92-50367	92-50368	Packard Rd
95-51270	12	191.00	92-50368	92-50369	Packard Rd
95-51271	12	254.00	92-063041	92-50356	
95-69375	12	33.00	88-54612	92-50369	
95-69376	12	31.00	88-54613	92-50367	Packard Rd
95-69378	12	51.00	88-54615	92-50356	
95-69079	12	21.00	88-54737	92-50367	Packard Rd
95-70729	12	362.00	92-63174	92-50724	
95-71892	12	27.00	88-57179	92-57574	
95-57803	12	312.00	92-57697	92-57574	
95-57472	18	131.00	92-57578	92-57580	
95-72094	12	13.00	88-57196	92-57697	
95-72096	12	31.00	88-57200	92-57697	
95-57470	18	54.00	92-57576	97-50620	
95-72379	12	31.00	88-57174	92-57577	
95-72381	12	16.00	88-57176	92-57579	
95-72382	12	19.00	88-57177	92-57579	
95-57469	15	190.00	92-57575	92-57576	
95-72397	18	200.00	97-50620	92-57577	
95-57473	12	37.00	92-57579	92-57578	
95-57471	18	82.00	92-57577	92-57578	
95-72197	12	7.00	88-57434	92-57576	
95-72198	12	35.00	88-57435	92-57576	
95-57468	12	39.00	92-57574	92-57575	
95-73102	12	33.00	88-58204	88-58205	
95-73272	8	39.00	91-51596	88-58204	
95-74848	12	35.00	92-63479	92-57220	
95-77095	24	52.00	92-065821	92-065823	
95-77096	24	20.00	97-51394	92-59985	
95-77097	24	39.00	92-065823	97-51394	
95-77169	24	11.00	92-63893	97-51232	
95-59978	24	147.00	92-064632	92-60046	Miller Ave & N First St
95-60132	24	162.00	92-064626	92-065775	Miller Ave & N Ashley St
95-59999	24	202.00	92-059986	92-60037	
95-60050	24	170.00	92-60037	92-60058	
95-60139	24	26.00	97-51211	92-60117	W ANN ST
95-64168	24	164.00	92-60082	92-63893	
95-64169	24	145.00	97-51232	97-51211	W ANN ST
95-56878	12	146.00	92-56678	92-56677	
95-56877	12	76.00	92-56677	92-56676	
95-59998	24	178.00	92-59985	92-59982	
95-60130	24	305.00	92-60117	92-065821	W ANN ST
95-56868	12	250.00	92-56668	92-56669	
95-56869	12	53.00	92-56669	92-56670	
95-56870	12	252.00	92-56670	92-56671	
95-56871	12	58.00	92-56671	92-56672	
95-56876	12	97.00	92-56676	92-56675	
95-56879	12	329.00	92-56679	92-56678	
95-57121	15	272.00	92-56859	92-56820	
95-78184	12	51.00	88-61533	92-56672	
95-78185	12	44.00	88-61534	92-56672	
95-78189	12	79.00	88-61538	92-56678	WESLEY ST
95-78191	12	25.00	88-61540	92-56678	HARBROOKE AVE
95-78195	12	25.00	88-61544	92-56679	
95-78196	12	79.00	88-61545	92-56679	HARBROOKE AVE
95-78197	12	25.00	88-61546	92-56679	
95-78201	12	12.00	88-61550	92-56669	LINWOOD AVE
95-79330	12	24.00	88-62994	92-60058	
95-79661	12	50.00	92-63739	92-60058	
95-51200	12	241.00	92-50730	92-58782	WINCHELL DR
95-073355	12	97.00	92-50369	92-063041	
95-075532	12	290.00	92-065514	92-50356	
95-076173	24	11.00	92-065775	92-064632	Miller Ave
95-82090	12	26.00	92-58782	92-67005	