

## **Park Planning Capital Project Update October, 2015**

### Allmendinger Park

- The tennis and basketball court replacement is complete.

### Bandemer Park

- The entry to the rowing dock is being modified to accommodate barrier free access, including barrier free parking. The work is nearly complete.

### Buhr Park Pool

- The pool liner was replaced. Work is complete.
- A new gas fired makeup air unit has been ordered and will be installed in November to replace the unit that is no longer operable.

### Burr Oak Park

- The playground was replaced as it was one of the oldest in the system and needed to be brought into safety compliance. Construction is complete.

### Brokaw Property

- A bid to demolish the house and remove debris was approved by City Council. The contractor has not begun the project, and a new contractor will need to be hired to complete the project.

### Bryant Community Center

- The City is working with the Office of Community and Economic Development to help fund an addition that would connect the house that was purchased several years ago.

### Cobblestone Farm Barn

- The siding on the barn is being replaced in winter/spring of 2016. Bids were received.

### Farmers Market

- An architect is under contract to design a new structure for the market for winter enclosure and to provide additional covered market space. Public meetings were held, and the design is being refined.

### Fuller Park Pool

- The pool liner was replaced and construction is complete.

### Gallup Park

- A Universal Access playground is being planned to replace the playground in the east part of the park. A MDNR grant application was not successful, and a reapplication was submitted. Preliminary scores were received.
- Major renovations to the playground near the livery are complete. Concrete animal sculptures have been placed around the park with donated funding. Work is complete.

- A Transportation Alternatives Program Grant in the amount of \$447,500 was received to reconstruct the Border to Border trail in Gallup Park from the Geddes Dam to the center of the park. The existing easement was accepted, and an engineering firm is working on the design.
- The wooden shelter has been replaced using funding from a generous donation.

#### Hunt Park

- The tennis and basketball courts reconstruction is complete except for the practice wall.

#### Leslie Park Golf Course

- A cart storage building to house electric carts is being designed.

#### Leslie Science and Nature Center

- The concrete walls in the basement were cleaned and painted and concrete floor repaired.
- An architect performed an assessment of the structures on the site and evaluated program needs. The work is nearly complete.
- The Nature Center heating boiler is being replaced.
- Other site and building issues are being addressed by staff.

#### Mack Pool

- The removal of lead paint on the roof deck and repainting of the pool area is complete.
- HVAC repairs were completed to provide proper air turnover and temperature/humidity control in the pool area.

#### Olson Park

- A new irrigation well was installed to provide a reliable water source for the soccer field irrigation system.