

Park Planning Capital Project Update July, 2017

Brokaw Property

- Work to demolish structures and clean up the property at 3013 Huron River Drive is essentially complete, except for removing some lead soils and restoration of the site.
- Design is underway for a small parking lot to facilitate public access.

Bryant Community Center

- The City is working with the Office of Community and Economic Development to help fund an addition that would connect the house purchased several years ago. Planning Commission and City Council approved the site plan. The County reviewed the plans, and the contract with the County for construction funding has been executed.
- Bids came in over budget, and staff is working with the low bid contractor to value engineer the project.

Clinton Park

- A new sidewalk along the frontage of the park to fill the sidewalk gap is complete.

Cobblestone Farm

- Plans for a new outside stairway to the kitchen area have been prepared by a consultant. The stairway will be constructed by City staff during the summer of 2017.

Cranbrook Park

- The pathway through the park was reconstructed as it was in poor shape. Work is essentially complete.

Creal Park

- The basketball court will be repaired, color coated and striped. The project was approved by City Council on June 5, however, work is not scheduled until late July due to contractor availability.

Farmers Market

- The Farmers Market structure design was approved by Planning Commission and City Council. The project was bid for construction, but came in significantly over budget. Staff revisited the project, developed alternatives to rebid the project, but the budget still fell short.
- Opportunities to improve the site that is part of the site plan are being explored as the plan does not expire for two more years.

Gallup Park

- The Universal Access playground is under construction.
- A Transportation Alternatives Program Grant for \$447,500 was awarded to reconstruct the Border to Border trail in Gallup Park from the Geddes Dam to the center of the park. Due to issues with the asphalt mix, the path is being

reconstructed. The corrective action is being funded by the contractor. The work is underway.

- The ad-hoc parking lot just north of the formal parking lot was relocated towards the road. The lawn area will be restored.

Leslie Park

- Two of the tennis courts will be converted to Pickleball Courts, and the entire surface will be replaced, color coated and striped. One tennis court will remain. The project was approved by City Council on June 5 and work is scheduled for late July.

Leslie Science and Nature Center

- Renovation and repair work is essentially complete. The Caretaker's house roof, the concrete, and the first story windows have been replaced and plumbing renovations are complete.
- Electrical improvements are complete for the Critter House and Raptor Enclosures.

Stone School Park

- A new sidewalk is being constructed along the frontage of the park in conjunction with Project Management to fill the sidewalk gap. Work is scheduled for mid-to late July.

Sylvan Park

- The tennis court will be repaired, color coated and striped. The project was approved by City Council on June 5. Work should begin late July.

Veteran's Memorial Park

- Bids to replace the pool liner came in over budget. Alternatives are being evaluated, and the project will be rebid shortly. Work may start in the fall, but would be completed before the pool opens in 2018.

Wurster Park

- The pathway was renovated using developer contribution funds. This project also realigned the pathway to the playground so it is barrier free. The project is essentially complete.