

**CITY OF ANN ARBOR
WATER TREATMENT SERVICES UNIT
CHANGE ORDER FOR CONSTRUCTION CONTRACT**

Date: February 18, 2026 Encumbrance Order No. _____ Change Order No. 2

File No. 25002 Contractor Fonson Company, Inc.

Contract Name WTP Lime Residual Removal Contract No. 1 – Site Modifications (A2-0005894) RFP No. 25-15

| No. | Description of Change | Quantity | Unit | Unit Price | Addition (Deduction) |
|---|---------------------------|----------|------|------------|----------------------|
| 1 | Additional Work Items (1) | NA | NA | NA | \$ 11,357.85 |
| Sub-total from page 2 | | | | \$ | 11,357.85 |
| Net Addition or (Deduction) this Change Order No. 2 | | | | \$ | 11,357.85 |
| Contract amount ± previous Change Order (No. 1) | | | | \$ | 409,459.00 |
| NEW TOTAL CONTRACT AMOUNT | | | | \$ | 420,816.85 |

Completion: No change

Prepared by: *Emily Schlanderer* Date 2/18/26
 Emily Schlanderer, WTP Engineer

The Contractor agrees to the changes and prices outlined above.

Accepted by: *Brendan Fons* Date 2/18/26
 Brendan Fons, Fonson Company, Inc

Approved by: *Jordan C Roberts* Date 2/20/2026
Signed by: FD0CEE13B2D5403
 Jordan Roberts, Public Services Area Administrator

Approved by: *Milton Dohoney* Date 2/23/2026
DocuSigned by: 7DCC2232383A4DD
 Milton Dohoney, Jr., City Administrator

Reviewed by: *Atleen Kaur* Date 2/23/2026
DocuSigned by: 627306898F804DD
 Atleen Kaur, City Attorney

CHANGE ORDER NO. 2

Project: WTP Lime Residual Removal Contract No. 1

RFP Number: 25-15

Page 2 of 3

| Description | Unit Price | Quantity | Value Change | Contract Time Extension (Consecutive Calendar Days) |
|-------------------------------------|-------------------|-----------------|---------------------|--|
| 1) Lagoon Site Clearing | \$11,357.85 | 1 | \$11,357.85 | 0 |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| Final Total Value of Changes | | | \$ 11,357.85 | |

CHANGE ORDER NO. 2

Project: WTP Lime Residual Removal Contract No. 1
RFP Number: 25-15
Page 3 of 3

Change Item Explanation

1. Lagoon Site Clearing.: Additional clearing outside of the limits approved in Change Order No. 1 is required to replace the portion of the lagoon perimeter fence along the west property line.

This amount compensates the contractor for materials, labor, and equipment expenses necessary to complete the work. The total amount for this item is \$11,357.85.

FONSON COMPANY, INC

7644 Whitmore Lake Rd.
Brighton, Michigan 48116
Phone: (810) 231-5188
Fax: (810) 231-5404

Quote - Lagoon Site Clearing

Project: WTP Lime Residual Removal
Contract No. 1 - Site
Modifications

Date: 2/17/2026

Contract # RFP #25-15

To City of Ann Arbor
301 E. Huron St
Ann Arbor, MI, 48107

Contact: Joe Siwek

Quote - Additional Clearing Work at the Lagoon Site Along West Fence Line.

| <u>Item No.</u> | <u>Item Description</u> | <u>Amount</u> |
|-----------------|--|---------------|
| 1 | Additional Clearing Work - Lagoon Site | \$ 11,357.85 |

TOTAL AMOUNT \$ 11,357.85

BY: _____
(Authorized signature)

BY: Brendan Fons

DATE: _____

DATE: 2/17/2026