

**CITY OF ANN ARBOR
PROJECT MANAGEMENT
CHANGE ORDER FOR CONSTRUCTION CONTRACT**

Date: 11/13/25 Encumbrance Order No. _____ Change Order No. 1
 File: _____ Contractor: Melink Solar, LLC
 Contract Name: Contract
 Project: Solar installations, energy storage and battery systems, and EV charging station installations - Wheeler

Pay Item No.	Description of Change	Quantity	Unit	Unit Price	Addition (Deduction)
	Extension of time to complete the project - additional 12 months to December 22, 2026				no change
Sub-total of above changes					\$ no change
Net Addition (Deduction) this Change Order					\$ no change
Original contract amount					\$ 3,063,204.00
NEW TOTAL CONTRACT AMOUNT					\$ 3,063,204.00

Time of Completion: Add 12 months for completion by December 22, 2026
 Recommended by:  Date: 11/18/2025
Signed by: C91E5C0D634040B...
Simi Barr, Supervising Professional

The Contractor agrees to the changes and prices outlined above.

Prepared by:  Date: 11/18/2025
DocuSigned by: C88B7C4FED149C...
Missy Stults, Sustainability and Innovations Director

Reviewed and Approved by:  Date: 11/19/2025
DocuSigned by: 7DCC2323282A4DD...
Milton Dohoney, Jr., City Administrator

Approved as to Form:  Date: 11/18/2025
DocuSigned by: 027300099F0041DD...
Atleen Kaur, City Attorney

Accepted by:  Date: 11/18/2025
DocuSigned by: B17B041C316E466...
Seth Parker, CEO
Melink Solar, LLC Title