

**CITY OF ANN ARBOR  
PUBLIC SERVICES - ENGINEERING  
CHANGE ORDER FOR CONSTRUCTION CONTRACT**

Contract Name: North Fifth Avenue Reconstruction Page 1 of 1  
 Date: 6/10/2019 Change Order No. 2  
 File: 2015-037 Contractor: Fonson Company, Inc.  
 Project Acct. No.: 0062-040-9193-7017

Description of Change	Addition (Deduction)
<b>ITEMS PER CONTRACT MODIFICATIONS</b>	
DDA Funded work items	\$ 510,000.00
Road Construction	\$ 410,000.00
Storm Sewer Improvements	\$ 100,000.00
Water Main Improvements	\$ 65,000.00
IT work items	\$ 11,000.00
Total - Contract Modifications 1 - 8	\$ 1,096,000.00
Previous Change Order #1	\$ (667,999.97)
<b>TOTAL - Change Order #2</b>	<b>\$ 428,000.03</b>
Original Contract Amount	\$ 3,681,257.90
<b>NEW TOTAL CONTRACT AMOUNT</b>	<b>\$ 4,777,257.90</b>

Time of Completion: Add 215 days; Jul 31, 2019 Completion

Prepared by: \_\_\_\_\_  
 Brian Slizewski, P.E., Project Manager

**The Contractor agrees to the changes and prices outlined above.**

Accepted by: \_\_\_\_\_ Date: \_\_\_\_\_  
 John Heavey, Fonson Company, Inc.

Submitted by: \_\_\_\_\_ Date: \_\_\_\_\_  
 Nicholas S. Hutchinson, P.E., City Engineer

Reviewed by: \_\_\_\_\_ Date: \_\_\_\_\_  
 Craig Hupy, Public Services Area Administrator

Approved by: \_\_\_\_\_ Date: \_\_\_\_\_  
 Howard S. Lazarus, City Administrator