



Contract Modification

Contract: _2019-021C, 2019 Sidewalk Cutting

Cont. Mod. Number 1	Revision Number	Cont. Mod. Date 8/6/2019	Electronic File Created No	Net Change \$53,900.00	Awarded Contract Amount \$147,001.00
Route		Managing Office City of Ann Arbor		District 0	Entered By Sean Furton
Contract Location 2019-01, 2019-02, 2019-03, 2019-04					

Short Description

This contract modification is being created to add pay items needed for the completion of the projec

Description of Changes

- A. Original Contract Amount: \$ 147,001.00
- B. Current Contract Value (including this revision): \$ 200,901.00
- C. Net Total Change (B-A): \$53,900.00
- D. Net Percent Change (C/A*100): 36.67%
- E. Revision Summary: This contract modification meets the Tier 3 approval threshold and is being requested by the City of Ann Arbor.

This contract modification is being created to add pay items needed for the completion of the project that were not originally in the contract.

Increases / Decreases

Item Description	Item Code	Prop. Line	Proj. Line	Project	Catg.	Item Type	Quantity Change	Unit	Unit Price	Dollar Value
Sidewalk Cutting	_290	0005	0005	2019-021C	001	Original	1,100.000	EACH	49.00000	\$53,900.00
Reason: In order to complete areas 2019-01 and 2019-02										

Total Dollar Value: \$53,900.00

Project / Category Summary

Project/Catg	Project/Category Description	Federal Number	Project Status	Finance System	Control Section	Dollar Value
2019-021C	2019 Sidewalk Cutting	0	CNST			
001	City of Ann Arbor					\$53,900.00
Total:						\$53,900.00
Total Net Change Amount:						\$53,900.00



Contract Modification

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor to do the work described herein in accordance with the terms of your contract.

Contractor: Precision Concrete Cutting, Inc. _____ Signature _____ Date	Jane Allen, P.E., Project Manager _____ Signature _____ Date
Nicholas Hutchinson, P.E., City Engineer _____ Signature _____ Date	Craig Hupy, Public Services Area Administrator _____ Signature _____ Date
Howard S Lazarus, City Administrator _____ Signature _____ Date	