



Legislation Details (With Text)

File #: 10-0971 **Version:** 1 **Name:** 10/18/10 - Pro Tec Equip Inc Rental for Temp Pedestrian Bridge

Type: Resolution **Status:** Passed

File created: 10/18/2010 **In control:** City Council

On agenda: 10/18/2010 **Final action:** 10/18/2010

Enactment date: 10/18/2010 **Enactment #:** R-10-363

Title: Resolution to Authorize an Increase of the Purchase Order to Pro-Tec Equipment, Inc., of \$31,150.00 for a Total Purchase Order of \$51,000.00, for the Rental of the Temporary Pedestrian Bridge on Ann Arbor-Saline Road (\$51,000.00)

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/18/2010	1	City Council	Approved	Pass

ation to Authorize an Increase of the Purchase Order to Pro-Tec Equipment, Inc., of \$31,150.00 for a Total Purchase Order of \$51,000.00, for the Rental of the Temporary Pedestrian Bridge on Ann Arbor-Saline Road (\$51,000.00)

ed for your review and approval is a resolution that authorizes a purchase order for the rental costs of the temporary pedestrian bridge on Ann Arbor-Saline Road.

s requesting an increase in the purchase order because although the schedule to replace the bridge was pressed, completion of the permanent structure will not be completed this fall. It was important to fulfill the hearing requirement and allow the normal bid process and contract execution. Fabrication of the permanent will take 10-12 weeks. The earliest the permanent structure will be in place is estimated to be at the end of nber.

resolution will extend the rental purchase order to allow the temporary bridge to remain in place until the uction of the permanent bridge is complete or by January 31, 2011. The previous purchase order will be sed by \$31,150.00 for a total purchase order not to exceed \$51,000.00. The cost of the rental is \$3,200.00 onth plus freight charges for placement and removal.

s requesting an increase in the purchase order because although the schedule to replace the bridge was pressed, completion of the permanent structure will not be completed this fall. It was important to fulfill the hearing requirement and allow the normal bid process and contract execution. Fabrication of the permanent will take 10-12 weeks. The earliest the permanent structure will be in place is estimated to be at the end of nber.

nn Arbor-Saline Road Bridge, located on the west side of Ann Arbor-Saline Road, north of Northbrook Drive ld timber bridge that has failed and is being replaced. It is located over Mallett's Creek and has been omised by the runoff from the series of unusually heavy storms in 2009. Attempts to close the bridge with

ides failed as the users moved or destroyed the barricades. The temporary bridge was placed to service the pedestrian corridor and assure public safety, given the difficulty in limiting access to the failed timber bridge.

On June 21, 2010, City Council approved a resolution to award the contract for the construction of the bridge replacement. The temporary bridge will be returned upon completion of the new pedestrian bridge.

Pro-Tec Equipment, Inc., was the only company able to deliver and set-up a temporary pedestrian bridge.

Funding for the bridge rental is available within the approved FY11 Stormwater Sewer System's operating budget.

Approved by: Craig Hupy P.E., Interim Field Operations Unit Manager

Approved by: Sue F. McCormick, Public Services Administrator

Approved by: Roger W. Fraser, City Administrator

WHEREAS, The Ann Arbor-Saline Road pedestrian bridge is a timber bridge that failed due to the unusually heavy storms in 2009;

WHEREAS, Attempts to temporarily close the bridge with barricades were unsuccessful as users moved or destroyed the barricades;

WHEREAS, The City rented a temporary pedestrian bridge to service the corridor to assure public safety in this high traffic area;

WHEREAS, The resolution will extend the rental to allow the temporary pedestrian bridge to remain in place until the construction of the permanent bridge is complete;

WHEREAS, City Council approved a resolution on June 21, 2010 to award a contract to replace the failed pedestrian bridge;

WHEREAS, Pro-Tec Equipment, Inc., was the only company able to deliver and set-up a temporary pedestrian bridge; and

WHEREAS, Funding for this project is available with the approved FY11 Stormwater Water System's operating budget;

RESOLVED, That the Mayor and City Council authorize an increase in the purchase order to Pro-Tec Equipment, Inc., of \$31,150.00 to a total of \$51,000.00 to extend the rental of the temporary pedestrian bridge on Ann Arbor-Saline Road, with funding from the approved Stormwater Sewer System operating budget; and

RESOLVED, That the City Administrator be authorized to take all necessary administrative actions to implement this resolution.