MEMORANDUM

TO: Change Order Reviewers

FROM: Madison Merzlyakov, OHM Advisors - Engineering Consultant

DATE: 2/9/26

SUBJECT: Bicentennial Park Paving - Phase 2 Improvements

The attached change order in the amount of $121,914.52 is for T&M Asphalt Paving, Inc. to perform additional paving work. City staff have identified urgent paving needs at Gallup Park, which will be addressed under the Bicentennial Park Phase 2 Improvements Project.

This is the second change order issued for this phase of the project. The first change order remained within the contingency budget originally established. However, this second change order exceeds the available contingency funds.

My role in this project is to serve as Owner's Representative, working under the OHM Advisors As-Needed Project Management Assistance Contract with Ann Arbor Parks. Please don't hesitate to contact me if you have any questions.

Best Regards,

Madison Merzlyakov, OHM Advisors - Engineering Consultant