City of Ann Arbor File Number:
Project Name: Division St Bikeway
Contract Location: Ann Arbor DDA
Rate Schedule: Wade Trim & DDA Fee Schedule + Smith Group
Date: May 22, 2026

WADE TRIM

Wade Trim Project Number: AAD_____ (To be Determined)

TASK DESCRIPTION		Estimated Task Duration	WADE TRIM KEY PERSONNEL																										SMITH GROUP KEY PERSONNEL										TOTAL HOURS	TOTAL LABOR
			Client Services Mngr		Project Manager		Design Manager		Designer		Designer		Design Support		CAD		QA/QC		Signals/RRFB		MOT		Traffic Lead		Specs & Estimate		Surveyor		Office Support		Office Support		Survey Supervisor		Project Manager		Designer		Designer		Designer			
			Chris Wall		Carmelle Tremblay		Breanna Anderson		Reid Gwyn		Isabella Grado		Zoe Casler		Marty Flanagan/Jason Caruso/Kacey Bentley		Mark McCulloch		Jill Bosserd		Bridget Bienkowski		Lori Pawlik		Andrew Kaspor										Oliver Kiley		Steven T		Katherine DeKrey		George V			
			Sr Professional		PM IV		PE III		Engineer II		Engineer I		PE I		Eng Tech VI		Sr Professional		Proj Spec IV		PE IV		Sr Professional		PE III		Survey Tech IV		CAD Tech VI		CAD Tech III		Prof Surveyor III		Principal LA V		Civil Engineer III (PM)		Planner II		Civil Engineer II			
			Hours	Rate $223.00	Hours	Rate $215.00	Hours	Rate $186.00	Hours	Rate $120.00	Hours	Rate $102.00	Hours	Rate $144.00	Hours	Rate $170.00	Hours	Rate $223.00	Hours	Rate $215.00	Hours	Rate $211.00	Hours	Rate $223.00	Hours	Rate $186.00	Hours	Rate $114.00	Hours	Rate $132.00	Hours	Rate $96.00	Hours	Rate $162.00	Hours	Rate $245.00	Hours	Rate $173.00	Hours	Rate $141.00	Hours	Rate $157.00		
Phase 100	**Project Management**	7 months																																							
100	Monthly Project Management			$ -	100	$ 21,500	32	$ 5,952	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -		$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	30	$ 5,190	-	$ -	-	$ -	162	$ 32,642
110	Monthly Coordination with City Eng Projects (Resurfacing/Utilities)		8	$ 1,784	24	$ 5,160	48	$ 8,928	24	$ 2,880	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -		$ -	-	$ -	-	$ -	-	$ -	-	$ -	15	$ 3,675	15	$ 2,595	-	$ -	-	$ -	134	$ 25,022
120	Internal Biweekly Progress Meetings		8	$ 1,784	16	$ 3,440	16	$ 2,976	16	$ 1,920	8	$ 816	8	$ 1,152		$ -	-	$ -	8	$ 1,720	8	$ 1,688	8	$ 1,784		$ -	-	$ -	-	$ -	-	$ -	-	$ -	10	$ 2,450	10	$ 1,730	10	$ 1,410	10	$ 1,570	136	$ 24,440
Phase 200	**30% Review Phase**																																								
210	Survey & Mapping - Topographic Survey, Set Control & Benchmarks		-	$ -		$ -		$ -		$ -		$ -		$ -		$ -		$ -	-	$ -		$ -		$ -		$ -	120	$ 13,680	50	$ 6,600	50	$ 4,800	40	$ 6,480	1	$ 245	6	$ 1,038		$ -	8	$ 1,256	275	$ 34,099
230	**Roadway Design**																																								
	Design Criteria		4	$ 892	8	$ 1,720	8	$ 1,488		$ -		$ -	8	$ 1,152		$ -	4	$ 892		$ -	8	$ 1,688	8	$ 1,784		$ -	-	$ -	-	$ -	-	$ -	-	$ -	2	$ 490	4	$ 692	2	$ 282	2	$ 314	58	$ 11,394
	Concept Roadway Plans		4	$ 892	8	$ 1,720	8	$ 1,488		$ -		$ -	8	$ 1,152	16	$ 2,720	4	$ 892		$ -	16	$ 3,376	16	$ 3,568		$ -	-	$ -	-	$ -	-	$ -	-	$ -	24	$ 5,880	36	$ 6,228	4	$ 564	56	$ 8,792	200	$ 37,272
	Concept Landscape Plans		2	$ 446	4	$ 860	4	$ 744		$ -		$ -		$ -	2	$ 340		$ -		$ -		$ -		$ -		$ -	-	$ -	-	$ -	-	$ -	-	$ -	8	$ 1,960	8	$ 1,384	2	$ 282	8	$ 1,256	38	$ 7,272
	Preliminary Traffic Control Concepts		-	$ -		$ -		$ -		$ -		$ -		$ -	16	$ 2,720	2	$ 446	-	$ -	8	$ 1,688		$ -		$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	26	$ 4,854
	Geotech Coordination		-	$ -		$ -	12	$ 2,232		$ -		$ -		$ -		$ -		$ -	-	$ -		$ -		$ -		$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	12	$ 2,232
250	30% Review Meetings		1	$ 223	2	$ 430	2	$ 372	2	$ 240	2	$ 204	1	$ 144		$ -		$ -	-	$ -	2	$ 422	1	$ 223		$ -	-	$ -	-	$ -	-	$ -	-	$ -	2	$ 490	2	$ 346	-	$ -	2	$ 314	19	$ 3,408
270	Construction Cost Estimating			$ -	4	$ 860	8	$ 1,488	16	$ 1,920	16	$ 1,632		$ -		$ -	2	$ 446	-	$ -		$ -		$ -	8	$ 1,488	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	54	$ 7,834
Phase 300	**90% Design Review Phase**																																								
330	**Roadway Design**																																								
	Broadway/Carey/Detroit Intersection Layout and Grading		4	$ 892	4	$ 860	16	$ 2,976	8	$ 960		$ -	24	$ 3,456	4	$ 680	2	$ 446		$ -		$ -	16	$ 3,568		$ -	-	$ -	-	$ -	-	$ -	-	$ -	12	$ 2,940	24	$ 4,152	4	$ 564	30	$ 4,710	148	$ 26,204
	Layout Plan Development		4	$ 892	4	$ 860	8	$ 1,488	24	$ 2,880		$ -		$ -	8	$ 1,360	1	$ 223		$ -		$ -	4	$ 892		$ -	-	$ -	-	$ -	-	$ -	-	$ -	8	$ 1,960	9	$ 1,557	4	$ 564	24	$ 3,768	98	$ 16,444
	Landscape Plan Development		2	$ 446	2	$ 430	4	$ 744	8	$ 960					4	$ 680																	4	$ 980	4	$ 692	24	$ 3,384	16	$ 2,512	68	$ 10,828
	Cross Section			$ -	4	$ 860	8	$ 1,488	24	$ 2,880		$ -		$ -	2	$ 340	1	$ 223		$ -		$ -		$ -		$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	39	$ 5,791
	Grading Plans			$ -	4	$ 860	16	$ 2,976	60	$ 7,200	60	$ 6,120		$ -	4	$ 680	4	$ 892		$ -		$ -		$ -		$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	148	$ 18,728
	Roadway Plan and Profile			$ -	4	$ 860	8	$ 1,488	16	$ 1,920		$ -		$ -	2	$ 340	1	$ 223		$ -		$ -		$ -		$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	31	$ 4,831
	APS/Signal Conduit/RRFB Plans			$ -		$ -		$ -		$ -		$ -		$ -	32	$ 5,440		$ -	12	$ 2,580		$ -		$ -		$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	44	$ 8,020
	Pavement Marking and Signage Plans			$ -		$ -		$ -		$ -		$ -		$ -	32	$ 5,440		$ -		$ -		$ -	8	$ 1,784		$ -	-	$ -	-	$ -	-	$ -	-	$ -	8	$ 1,960	16	$ 2,768	-	$ -	24	$ 3,768	88	$ 15,720
	Maintenance of Traffic Plans			$ -		$ -		$ -		$ -		$ -		$ -	32	$ 5,440		$ -		$ -	16	$ 3,376		$ -		$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	48	$ 8,816
	Specifications			$ -	4	$ 860	8	$ 1,488	16	$ 1,920		$ -	8	$ 1,152		$ -		$ -		$ -		$ -		$ -	8	$ 1,488	-	$ -	-	$ -	-	$ -	-	$ -	2	$ 490	4	$ 692	-	$ -	4	$ 628	54	$ 8,718
360	90% Review Meetings		2	$ 446	4	$ 860	4	$ 744	4	$ 480	4	$ 408	4	$ 576		$ -		$ -	2	$ 430	4	$ 844		$ -		$ -	-	$ -	-	$ -	-	$ -	-	$ -	2	$ 490	2	$ 346	-	$ -	2	$ 314	34	$ 5,938
370	Construction Cost Estimating			$ -	4	$ 860	16	$ 2,976	16	$ 1,920		$ -		$ -		$ -		$ -	-	$ -		$ -		$ -	4	$ 744	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	40	$ 6,500
Phase 400	**Final Plans & Bidding Assistance**																																								
430	**Roadway Design**																																								
	Finalize Plan & Spec Development		2	$ 446	8	$ 1,720	16	$ 2,976	24	$ 2,880	8	$ 816	8	$ 1,152	4	$ 680	2	$ 446	2	$ 430	8	$ 1,688	2	$ 446	8	$ 1,488	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	92	$ 15,168
460	Final Review		1	$ 223	1	$ 215	1	$ 186	1	$ 120	1	$ 102	1	$ 144	1	$ 170		$ -	1	$ 215	1	$ 211	1	$ 223	1	$ 186	-	$ -	-	$ -	-	$ -	-	$ -	8	$ 1,960	12	$ 2,076	4	$ 564	8	$ 1,256	43	$ 7,851
470	Bidding Assistance			$ -	4	$ 860	16	$ 2,976	8	$ 960		$ -		$ -	2	$ 340		$ -	-	$ -		$ -		$ -	2	$ 372	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	-	$ -	32	$ 5,508
Phase 500	**Public Engagement**																																								
510	Public Engagement Plan		4	$ 892	4	$ 860	4	$ 744		$ -		$ -		$ -	1	$ 170		$ -	-	$ -		$ -		$ -		$ -	-	$ -	-	$ -	-	$ -	-	$ -	2	$ 490	2	$ 346	12	$ 1,692	-	$ -	29	$ 5,194
520	Stakeholder Engagement Round #1		1	$ 223	4	$ 860	4	$ 744		$ -		$ -		$ -	1	$ 170		$ -	-	$ -		$ -		$ -		$ -	-	$ -	-	$ -	-	$ -	-	$ -	8	$ 1,960	2	$ 346	40	$ 5,640	12	$ 1,884	72	$ 11,827
530	Stakeholder Engagement Round #2		1	$ 223	4	$ 860	4	$ 744		$ -		$ -		$ -	1	$ 170		$ -	-	$ -		$ -		$ -		$ -	-	$ -	-	$ -	-	$ -	-	$ -	8	$ 1,960	2	$ 346	40	$ 5,640	12	$ 1,884	72	$ 11,827
540	Public Information & Feedback Session		1	$ 223	4	$ 860	4	$ 744		$ -		$ -		$ -	1	$ 170		$ -	-	$ -		$ -		$ -		$ -	-	$ -	-	$ -	-	$ -	-	$ -	8	$ 1,960	8	$ 1,384	16	$ 2,256	8	$ 1,256	50	$ 8,853
550	Transportation Commission & DDA Board Meetings			$ -		$ -		$ -		$ -		$ -		$ -		$ -		$ -		$ -		$ -		$ -		$ -	-	$ -	-	$ -	-	$ -	-	$ -	16	$ 3,920	-	$ -	16	$ 2,256		$ -	32	$ 6,176
Phase 600	**Contingency (10%)**																																								
610	Contingency (10%)																																								$ 39,941
																																								Total Expenses (includes Travel, Equipment, Copies, etc.)	$ 2,956
TOTAL DESIGN SERVICES			**49**	**$ 10,927**	**229**	**$ 49,235**	**275**	**$ 51,150**	**267**	**$ 32,040**	**99**	**$ 10,098**	**70**	**$ 10,080**	**165**	**$ 28,050**	**23**	**$ 5,129**	**25**	**$ 5,375**	**71**	**$ 14,981**	**64**	**$ 14,272**	**31**	**$ 5,766**	**120**	**$ 13,680**	**50**	**$ 6,600**	**50**	**$ 4,800**	**40**	**$ 6,480**	**148**	**$ 36,260**	**196**	**$ 33,908**	**178**	**$ 25,098**	**226**	**$ 35,482**	**2,376**	**$ 442,308**
																																								Rate Escalates July 1, 2026 (4%)	$ 17,692
																																								Total Fee	$ 460,000