CITY OF ANN ARBOR
PARKS AND RECREATION UNIT
CHANGE ORDER FOR CONSTRUCTION CONTRACT

Date: 01/09/26 Purchase Order No. _____ Change Order No. 2

File: _____ Contractor: T&M Asphalt Paving, Inc.

Contract Name: BICENTENNIAL PARK IMPROVEMENTS PHASE 2

Item No.	Description of Change	Quantity	Unit	Unit Price	Addition (Deduction)
1	Sign, Type B, Temp, Prismatic, Furn & Oper	SF	32	$ 4.25	$ 136.00
2	DS Sign, Type IIIB	SF	2	$ 21.00	$ 42.00
3	Channelizer Cone, High Intensity, 42", Furn & Oper	EA	40	$ 20.00	$ 800.00
4	Cold Milling HMA Surface	SY	2500	$ 8.20	$ 20,500.00
5	Curb & Gutter, any type rem	LF	1120	$ 7.00	$ 7,840.00
6	HMA 4EL	Tn	385	$ 160.00	$ 61,600.00
7	DS Speed Hump, Asphalt	SY	45	$ 260.00	$ 11,700.00
8	Turf Restoration	SY	586.7	$ 14.00	$ 8,213.38
9	10% Contingency	EA	1	$ 11,083.14	$ 11,083.14
	Sub-total of above changes				$ 121,914.52
	Net Addition (Deduction) this Change Order				$ 121,914.52
	Original Contract amount				$ 566,873.45
	NEW TOTAL CONTRACT AMOUNT				$ 688,787.97

Time of Completion: No Change

Prepared by: Madison Merzlyakov Date: 2/9/2026
OHM Rep

The Contractor agrees to the changes and prices outlined in this change order.

Accepted by: _____ Date: _____
Contractor

Reviewed by: _____ Date: _____
Derek Delacourt, Community Services Area Administrator

Reviewed by: _____ Date: _____
Atleen Kaur, City Attorney

Approved by: _____ Date: _____
Milton Dohoney Jr., City Administrator