	CITY OF ANN ARBOR
	UTILITIES DEPARTMENT CHANGE ORDER	Page  1  of  1  
	CHANGE ORDER NO. 2
	FINAL BALANCING CHANGE ORDER

Date:      January 15, 2012       Encumbrance Order No.              Change Order No.    2	

File No.   10-002       Contractor   E&L Construction Group       	

Contract Name         Structural Repair and Painting of Clarifiers 4 & 5 – Bid No. 4051	

	

No.
	

Description of Change
	

Quantity
	

Unit
	

Unit Price
	
	Addition
	(Deduction)

	
1



2

3

4

5

	
Total Liquidated Damages ($1000/day for 31 days) for not meeting contractual schedule requirements

Removal of mill scale in Clarifier 4

Additional testing services

Additional blasting and painting in Clarifier 4

Blast media disposal
	
NA



NA

NA

NA

NA
	
NA



NA

NA

NA

NA
	
NA



NA

NA

NA

NA
	
 $ (31,000.00)



$   44,578.60

$   10,500.00

$ 108,621.40

$    6,300.00


	

Sub-total from page 2                                                                                           $            NA

	
Net Addition or (Deduction) this Change Order                                                         $139,000.00

Contract amount E previous Change Order Nos.     -1-    to   -1-    .                         $  310,716.84

	

NEW TOTAL CONTRACT AMOUNT                                                                     $    449,716.84




Time of Completion __No Change______.         

Recommended by: 	 	         			    			        	        Date    __________
 	Brian Steglitz, P.E., Sr. Utilities Engineer				

The Contractor agrees to the changes and prices outlined above.

Accepted by:										Date    _________           
                           Greg Krueger, E&L Construction Group

Approved by:										Date     _________
                           Craig Hupy, Interim Public Services Administrator

Approved by:										Date     _________	                                       Roger Fraser, City Administra
	Steven Powers, City Administrator

