
TOTAL $60,000.00

Expenditure Date Approved Amount Encumbrered Remaining Balance
Post Plant Care
(tree guards)

$0.00 $0.00

Insurance Premiums NA $300.00 $0.00

TOTAL $300.00 $300.00 $0.00

Amount Encumbrered Remaining Balance Date Approved Date Completed
$2,630.00 $75.00 October 10, 2019

$20,340.00 $20,340.00 January 12, 2021 May 1, 2022
$8,020.00 $1,350.00 February 9, 2021 May 1, 2022
$188.00 $0.00 April 13, 2021

$2,820.00 $60.00 April 13, 2021
$21,684.00 $0.59 May 11, 2021
$2,162.94 $33.44 August 10, 2021 October 5, 2021

$95.00 $0.00 August 10, 2021 November 1, 2021
$1,000.00 $291.03 January 11, 2022

$59,239.94 $22,150.06

$460.06
$22,450.06

Remaining Unencumbered Budget
Remaining Project Budget (minus actual costs)

Mushroom Park Bur Oak Trimming $708.97 Done.
TOTAL $36,789.88

Arbor Day Planting $21,683.41 Done.
Leslie Park Food Forest $2,129.50 Done. 

Wurster Black Oak Treatment 2 of 2 $188.00 Done. 
Conifer Planting Watering  $2,760.00 Done.

Riverside Park Tree Planting Done.
Jackson Median Tree Planting $6,670.00 Done.

Guardian Tree Consultation $95.00 Done.
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DEAN FUND BUDGET

Acutal Costs

Note: Anticipate a cost of approximately $600.00 

$300.00

Project Name Actual Costs Status
Leslie Science & Nature Center Apples $2,555.00 Done.




