
Contract: _2019-021A, 2019 Ramp and Sidewalk Repair Project

Contract Modification

City of Ann Arbor
10/25/2019 1:43 PM

FieldManager 5.3c

Increases / Decreases

Item Description Dollar ValueUnit PriceUnit
Quantity
ChangeItem Type

Item
Code

Prop.
Line

Proj.
Line Project Catg.

Remove HMA
Pavement

1.00000SFT700.000Original $700.00_206 0025 0025 2019-021A 001

Subgrade Undercutting
- Type II

12.50000CYD1,000.000Original $12,500.00_210 0035 0035 2019-021A 001

21AA Limestone -
C.I.P.

12.50000CYD10.000Original $125.00_211 0040 0040 2019-021A 001

Remove Concrete
Sidewalk or Drive -
Any

0.01000SFT18,000.000Original $180.00_217 0060 0060 2019-021A 001

Description of Changes
A. Original Contract Amount: $ 658,511.54
B. Current Contract Value (including this revision): $1,033,068.54
C. Net Total Change (B-A): $374,557.00
D. Net Percent Change (C/A*100): 56.88%
E. Revision Summary: This contract modification meets the Tier 3 approval threshold and is being requested by the City of
Ann Arbor.

This contract modification is being created to add pay items needed for the completion of the project that were not originally in
the contract.

$658,511.542

Cont. Mod.
Number

Cont. Mod.
Date

Revision
Number

10/25/2019

Awarded Contract AmountNet Change

$312,141.00

Electronic
File Created

No

Contract Location
2019 Areas

Short Description
This CM is being created to add pay items needed for the completion of 2019 areas.

Route Managing Office
City of Ann Arbor

District

0

Entered By

Jane K Allen
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Contract Modification

City of Ann Arbor
10/25/2019 1:43 PM

FieldManager 5.3c

Increases / Decreases

Item Description Dollar ValueUnit PriceUnit
Quantity
ChangeItem Type

Item
Code

Prop.
Line

Proj.
Line Project Catg.

Concrete Curb or Curb
& Gutter - Any Typ

50.64000FT200.000Original $10,128.00_222 0075 0075 2019-021A 001

Reason: In order to complete 2019 Areas and all extra Gaps and RRFBs.

4-inch Sidewalk or
Ramp

9.29000SFT15,000.000Original $139,350.00_223 0080 0080 2019-021A 001

6-inch Drive Approach,
Ramp, or Sidewalk

13.21000SFT800.000Original $10,568.00_224 0085 0085 2019-021A 001

Reason: In order to complete 2019 Areas and all extra Gaps and RRFBs.

6-inch Drive Approach,
Ramp, or Sidewalk

13.42000SFT4,000.000Original $53,680.00_225 0090 0090 2019-021A 001

Reason: In order to complete 2019 Areas and all extra Gaps and RRFBs.

8-inch Fibermesh
Reinforced Concrete -
H

14.68000SFT2,500.000Original $36,700.00_226 0095 0095 2019-021A 001

Reason: In order to complete 2019 Areas and all extra Gaps and RRFBs.

Detectable Warning,
Cast In Place

51.67000SFT500.000Original $25,835.00_230 0100 0100 2019-021A 001

Integral Sidewalk
Retaining Wall (6" or

5.00000SFT50.000Original $250.00_235 0105 0105 2019-021A 001

Integral Sidewalk
Retaining Wall (6"-18"

10.00000SFT200.000Original $2,000.00_236 0110 0110 2019-021A 001

Integral Sidewalk
Retaining Wall (18"-36

50.00000SFT50.000Original $2,500.00_237 0115 0115 2019-021A 001
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Contract Modification

City of Ann Arbor
10/25/2019 1:43 PM

FieldManager 5.3c

Project / Category Summary

Project/Catg
Finance
System

Control
Section Dollar Value

Project/Category
Description Project Status

Federal
Number

2019-021A 2019 Ramp and Sidewalk
Repair Project

CNST0

$312,141.00001 City of Ann Arbor

Total: $312,141.00

Total Net Change Amount: $312,141.00

Increases / Decreases

Item Description Dollar ValueUnit PriceUnit
Quantity
ChangeItem Type

Item
Code

Prop.
Line

Proj.
Line Project Catg.

Adjust Structure Cover 25.00000EACH10.000Original $250.00_250 0120 0120 2019-021A 001

Adjust Monument Box
or Valve Box

25.00000EACH5.000Original $125.00_252 0130 0130 2019-021A 001

Mulch Blanket 1.50000SYD1,500.000Original $2,250.00_260 0145 0145 2019-021A 001

Concrete Foundation
(24" x 42")

600.00000EACH25.000Original $15,000.00_282 0155 0155 2019-021A 001

Total Dollar Value: $312,141.00
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Contract Modification

City of Ann Arbor
10/25/2019 1:43 PM

FieldManager 5.3c

If authorized, the contractor agrees to do the work outlined above under the direction of the Engineer, and to accept as 
payment in full the basis of payment as indicated. Prime Contractor, you are authorized and instructed as the contractor 
to do the work described herein in accordance with the terms of your contract.

Contractor: Doan Construction Co.

Signature                                                                        Date

Jane K Allen, P.E., Project Manager

Signature                                                                        Date

Nicholas Hutchinson, P.E., City Engineer

Signature                                                                        Date

Craig Hupy, Public Services Area Administrator

Signature                                                                        Date

Howard S. Lazarus, City Administrator

Signature                                                                        Date
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