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City of Ann Arbor

Legislation Details

File #:  Version: 121-0646 Name: 4/19/21 - E.T. MacKenzie Contract Increase
Authorization

Status:Type: Resolution Passed

File created: In control:4/19/2021 City Council

On agenda: Final action:4/19/2021 4/19/2021

Enactment date: 4/19/2021 R-21-133Enactment #:

Title: Resolution to Approve Construction Contract Change Order No. 1 with E.T. MacKenzie Company RFP
No. 19-04 ($54,731.67 Increase, with Total Contract Amount of $304,731.67)

Sponsors:

Indexes:

Code sections:

Attachments: 1. E.T. MacKenzie Contract Resolution.pdf, 2. E.T. MacKenzie Executed Construction Contract.pdf, 3.
Vicinity sketch - lpp & A2 wood apts - 210326.pdf, 4. Sewer Break - Lamp Post Plaza - 210224.jpg, 5.
Lamp Post Plaza - open cut alternative - final - 210317.pdf, 6. Change Order #1_E.T. MacKenzie.pdf

Action ByDate Action ResultVer.

ApprovedCity Council4/19/2021 1 Pass
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