
West Park Project Update



Agenda

Stormwater/Utility History in West Park
Overview of Work Completed
Remaining Items to Address
Project Status
Next Steps



Stormwater History in West Park



Stormwater History in West Park

Infrastructure Uses – Natural
Original Path of Allen Creek (Floodway & Floodplain)

Infrastructure Uses – Constructed
County Drain – for collection & conveyance
Sanitary Sewer

Problems with the Park:
Worsening Stormwater/Groundwater Conditions
Deteriorating Recreational Structures
Declining Public Use
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Aerial Map of floodway

2012 Floodplain 
and Floodway
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Stormwater History in West Park



Overview of Work Completed



Overall map of park – include as handout
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Overview of Work Completed 
Overland Flow from 7th Street



Overview of Work Completed 
Wetlands & Ponds



Remaining Items to Address



Remaining Items to Address
Swirl Concentrator Failures





Placeholder for plan view of swirl units







Remaining Items to Address 
Swirl Concentrator Information

8 AquaSwirl units installed
4 on north branch
4 on south branch
Individual cost per installed unit: $66,000
Installation: June 2010
N. Seventh Street Stormwater Separation: August 2010
Failure on N. Branch: November 2010
Treatment Units Taken Offline: 

S. Branch: late August 2010 (not operating properly)
N. Branch: November 2010 (upon failure)



Placeholder for plan view of swirl units

3 ½ -foot tall weir wall



Placeholder for Sketch of current (offline) swirl unit 
configuration



Project Status

OHM Report –
Forensic Investigation of the swirl concentrator failure
Review of prior engineering design
Site specific modeling
Conceptual alternatives

Legal Issues - Not holding up completion process



Next Steps



Next Steps

Working with OHM to refine overall design
Redesign of diversion manhole/weir wall
Storm surcharge relief options

Public Meeting #2: February 13, 2012
Review of design
Technical background/localized modeling
Status Update



Next Steps

AquaShield repair of swirl concentrator units
May/June 2012

City to Replace Weir Walls
Based on refined design by OHM
Following repair of AquaSwirl Units

Expected Project Completion: July 2012



Questions?



Visual animation of swirl chamber
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