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March 26, 2008 
 
Mr. Bryan Valachek 
Sr. Project Manager 
University of Michigan – Plant Extension 
326 E. Hoover Street 
Ann Arbor, MI 48109  
 
SUBJECT:  University of Michigan Stadium Expansion & Renovation 
 Narrative of Noise Generating Activities 
  
Dear Bryan, 
 
In a further effort to define and respond to a number of concerns raised by city officials, as 
expressed in our meeting on March 20, 2008, I have prepared a narrative of noise generating 
activities that will occur at this site between the hours of 6:45 am and 11:30 pm.  As you know, our 
work hours were previously adjusted at the request of city officials and the University to reflect a 
number of concerns.  To re-cap, the revised hours delayed the opening of the site gates till 6:45 am 
allowing tradesman to be begin to work at 7:00 am and extended the work hours till 11:00 pm.  At 
this time the equipment would be shut down, repositioned, greased and maintained till 11:30 pm per 
my letter dated February 28, 2008.  The attached narrative shows we anticipate that the noise levels 
will be at their highest beginning August of 2008 and will gradually decrease by August of 2009, 
once the building has been enclosed.  There will be instances where the required construction means 
and methods will periodically generate very high noise levels.  Examples of this include, cutting 
steel deck, welding studs, tightening the bolted connections on the steel superstructure, welding 
using gas powered welders, concrete saw cutting machines, installing metal studs, back-up alarms, 
generators for tools and lights and pneumatic demolition equipment (jack-hammers) to name some 
of the noisiest construction procedures.  These activities are standard to the construction industry 
and are commonly heard around Ann Arbor on other large projects.  Occasionally, there are 
construction activities that will have to continue beyond the agreed time frame because of the nature 
of the work.  For example, waiting for concrete to set to the point where it can be finished and saw 
cut or completing a bolt tightening sequence for structural steel.   
 
Some of the concerns expressed assume a fully deployed workforce on site from 6:45 am to 11:30 
pm, 7 days a week, for a period of two and a half years.  However, as you are aware, many activities 
under contract have selective overtime already in them to meet the compressed schedule.  To date, it 
has not been uncommon for as many as 20% of the on-site workforce to work beyond 8:00 pm in 
order to meet the current construction schedule, due to field conditions, weather delays, equipment 
failures, design errors and refinements.  While we anticipate an average of 175 to 225 tradesmen 
working on a daily basis, we believe the number of workers will be reduced by as much as 50% 
between the hours of 8:00 pm and 11:30 pm.  This by itself could have an effect on the level of 
noise associated with those construction activities but will not eliminate it. 
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In addition, it is important to have a general understanding of construction operations that have been 
occurring on the weekends to date.  Since commencing this project on November 19, 2007 we have 
worked every Saturday, 18 total.  The numbers of workers have ranged from as few as three (3) to 
as many as sixty (60), with an average of approximately forty (40).  We have also worked eight (8) 
of eighteen (18) Sundays and had as few as five (5) workers, as many as thirty (30), with an average 
of approximately fifteen (15).  The hours of operation on Saturday and Sunday have usually been 
7:00 am and 5:00 pm.  We anticipate working a similar percentage of Saturdays and Sundays 
throughout the duration of the project. 
 
You’ll recall in my February 28, 2008 letter that we referenced our original view that closure of two 
lanes in Main Street were necessary to complete the West Sideline structure, but we again further 
refined our detailed review and modified the plans to utilize only one lane of Main Street.  I do wish 
to re-iterate the risks associated with injury or loss of property or human life that remain of highest 
concern in the request to close this lane for the 14 month period identified from May 2008 to July 
2009. 
 
The design requires that we work right adjacent to the City property line on Main Street.  The 
Stadium location contributes to the perception of noisy operations; the noise generated travels very 
quickly to our neighbor’s adjacent homes and businesses.  We have always striven to schedule and 
sequence the very complex construction operations to maximize the amount of construction that can 
safely occur during normal hours of operation.  We are not insensitive to the concerns recently 
expressed but we are committed to delivering the Stadium project on time.  Consequently the 
extended hours are required to meet your schedule.  Please see the attached detailed schedule dated 
March 25, 2008. 
 
If you have any questions or would like to meet to review our comments in more detail, please do 
not hesitate to email me at neal.morton@bartonmalow.com or call me at (734) 769-7376. 
 
Sincerely, 
 

 
 
Neal Morton 
Sr. Project Manager 
Barton Malow Company 
 
CC    Todd Ketola, Barton Malow Company 
          Sean Hollister, Barton Malow Company 
 
Attachments:  Narrative of Noise Generating Activities dated March 26, 2008 
 Schedule dated March 26, 2008 
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Narrative of Noise Generating Activities 
March 26, 2008 

 
Construction 

Activities 
11/17/07 – 03/31/08 04/01/08 – 08/31/08 09/01/08 – 08/31/09 09/01/09 – 06/01/10 

General 
Description of 
Scope of Work 

Earthwork / Utilities / 
Foundations 

Earthwork / Utilities / Foundations 
/ North End Zone Building 
Construction / Structural Steel East 
and West 

Exterior Enclosure / Masonry / 
Glazing 

Interiors / Press Box 
Demolition / 
Restrooms and 
Stadium Infill 

Selective 
Demolition 

This activity is almost 
complete.  Slightly more 
selective demolition will 
need to be completed to 
allow the structural steel to 
be installed as designed. 

Minimal selective demolition 
required. 

Renovation of existing spaces 
underneath the existing Stadium 
seating on East and West 
concourses. 

Demolition of 
existing Press Box 
and Stadium seating 
on West to allow 
area to construct 
below grade 
restrooms. 

Site Utilities Almost all utilities have 
been relocated and 
reconnected. 

Final connections and minor utility 
work. 

Final connections and minor utility 
work. 

N/A 

Foundations Almost all foundations 
have been completed on 
the West side, including the 
main site wall.  The East 
side foundations, South of 
the tunnel are complete.  
The North End Zone 
Building Foundations are 
complete. 

Foundations at the Northeast and 
Southeast corners will need to be 
completed.  The East side 
foundations North of the tunnel are 
on the critical path and extended 
hours of operation will be required 
to meet the overall schedule.  
Foundations at the Northeast and 
Southeast corners will need to be 
completed. 

Miscellaneous foundations will be 
completed. 

N/A 

Structural Steel North End Zone and East North End Zone will be finalized Miscellaneous steel will be installed N/A 
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/ Metal 
Decking and 
Welding 

Side Structural Steel has 
started. 

by the end of April.  East and West 
Side structural steel will continue 
up until the end of August. 

and welded. 

Precast Risers Material is fabricated off-
site. 

Material will be erected along with 
structural steel on the East side 
only and on second sift. 

N/A N/A 

Asphalt Paving N/A Paving will be installed over the 
entire concourse prior to the end of 
August. 

Patch and repair of asphalt paving 
as required. 

Final paving will be 
installed prior to the 
completion of the 
project. 

Landscaping N/A Landscaping repair will be 
completed as required. 

Landscaping repair will be 
completed as required. 

Landscaping repair 
will be completed as 
required. 

Elevated 
Concrete 
Flatwork 

N/A Concrete flatwork on the West side 
will be pumped from the Main 
Street lane closure to strengthen 
the structural steel frame as part of 
the construction process.  Concrete 
flatwork on the East side will be 
pumped from the lower Crisler 
parking lot. 

Concrete flatwork on the West side 
will be pumped from the Main 
Street lane closure to strengthen the 
structural steel frame as part of the 
construction process.  Concrete 
flatwork on the East side will be 
pumped from the lower Crisler 
parking lot.   This activity should be 
completed before the end of 2008. 

N/A 

Rough 
Carpentry 

N/A 
 

Installation of the metal studs and 
exterior sheathing required to 
enclose the building. 

Installation of the metal studs and 
exterior sheathing required to 
enclose the building. 

N/A 

Masonry North End Zone Buildings 
have been started. 

North End Zone Buildings and site 
walls will be complete.  East and 
West side masonry will start 
immediately following the Rough 
Carpentry. 

East and West side masonry will be 
completed prior to the end of 
August 2008. 

N/A 

Spray-On 
Fireproofing 

N/A East and West sides both have 
spray-on fire proofing to be 
installed. 

East and West sides both have 
spray-on fire proofing to be 
installed. 

N/A 

Membrane 
Roofing 

N/A 
 

N/A Installed as soon as possible to limit 
snow and water into the building to 
protect interior finishes. 

N/A 
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Metal Studs 
and Drywall 

N/A Metal studs will be installed on the 
West side as part of the interior 
construction. 

Metal studs and drywall will be 
installed on the East and West sides 
as part of the interior construction. 

Installation of 
drywall on the East 
side as part of the 
interior 
construction. 

Interior 
Finishes 
(ceilings, paint, 
tile, carpet, 
etc.) 

N/A North End Zone Buildings will be 
completed. 

Installation of interior finishes on 
both the East and West side. 

Installation of 
interior finishes on 
both the East and 
West side. 

Glazing – 
Street Side 

N/A N/A West and East street side glazing 
will be installed following the 
masonry installation. 

Remaining windows 
will be installed as 
construction allows. 

Glazing –  
Field Side 

N/A N/A West and East field side glazing will 
begin as soon as possible given its 
complexity. 

N/A 

Mechanical N/A Rough-in for mechanical will 
begin. 

Majority of mechanical work will be 
completed. 

Final mechanical 
connections will be 
completed. 

Electrical N/A Rough-in for electrical will begin. Majority of electrical work will be 
completed. 

Final electrical 
connections will be 
completed. 

General 
Relative Level 
of Noise 

Medium High Medium Low 

Street / 
Sidewalk 
Closures 

Keech Ave and Stadium, 
South side of Keech Ave 
sidewalk, East side of Main 
Street sidewalk 

Keech Ave, one (1) West bound 
lane of Stadium, one (1) North 
bound lane of Main Street, South 
side of Keech Ave sidewalk, East 
side of Main Street sidewalk 

Keech Ave, one (1) West bound 
lane of Stadium, one (1) North 
bound lane of Main Street, South 
side of Keech Ave sidewalk, East 
side of Main Street sidewalk 

Keech Ave 

Average 
Number of 
Workers / Day 

125 175 225 150 
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ID

Description Orig
Dur

Early
Start

Early
Finish NOV

2007
D

2008
J

2009
F

2010
M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

DESIGN / PRECONSTRUCTIONDESIGN / PRECONSTRUCTIONDESIGN / PRECONSTRUCTIONDESIGN / PRECONSTRUCTION

BP#4 - GLAZING

7755 Bid/Review/Award BP#4 43 20DEC07 A 07MAR08 A

7805 BMC BP#4 Award Recom & UM/AEC Approv'l 5 03MAR08 A 07MAR08 A

BP#5A - BRO ADCAST CABLE

6615 BMC Finalize BP#5A Work Scopes/Bid Docs 10 12MAR08 A 26MAR08

6635 BMC BP#5A Recomendation to Bid Letter Sent to UM 0 26MAR08

6625 UM Review/Approve Recomendation to Bid 5 27MAR08 02APR08

6645 Print/Distribute BP#5A CDs for Bidding 1 03APR08 03APR08

6655 Bid/Review/Award BP#5A 16 03APR08 24APR08

6665 BP#5A Pre-Bid Conference (Tentative) 1 10APR08 10APR08

6675 BP#5A Bids Due (Tentative) 1 17APR08 17APR08

6685 BMC BP#5A Award Recom & UM/AEC Approv'l 5 25APR08 01MAY08

BP#5 - ENCLO SURE

6470 HNTB Incorporates Review Comments 10 25JAN08 A 25FEB08 A

6610 BMC Finalize BP#5 Work Scopes/Bid Docs 10 25JAN08 A 28FEB08 A

6520 UM Review/Approve Recomendation to Bid 5 28FEB08 A 18MAR08 A

6510 BMC BP#5 Recomendation to Bid Letter Sent to UM 0 28FEB08 A

6690 Print/Distribute BP#5 CDs for Bidding 2 21MAR08 24MAR08

6700 Bid/Review/Award BP#5 45 24MAR08 23MAY08

6710 BP#5 Pre-Bid Conference (Tentative) 1 03APR08 03APR08

6720 BP#5 Bids Due (Tentative) 1 24APR08 24APR08

6730 BMC BP#5 Award Recom & UM/AEC Approv'l 5 27MAY08 09JUN08

BP#6 - INTERIO RS, MEP & FINAL SITE WO RK

Bid/Review/Award BP#4

BMC BP#4 Award Recom & UM/AEC Approv'l

BMC Finalize BP#5A Work Scopes/Bid Docs

BMC BP#5A Recomendation to Bid Letter Sent to UM

UM Review/Approve Recomendation to Bid

Print/Distribute BP#5A CDs for Bidding

Bid/Review/Award BP#5A

BP#5A Pre-Bid Conference (Tentative)

BP#5A Bids Due (Tentative)

BMC BP#5A Award Recom & UM/AEC Approv'l

HNTB Incorporates Review Comments

BMC Finalize BP#5 Work Scopes/Bid Docs

UM Review/Approve Recomendation to Bid

BMC BP#5 Recomendation to Bid Letter Sent to UM

Print/Distribute BP#5 CDs for Bidding

Bid/Review/Award BP#5

BP#5 Pre-Bid Conference (Tentative)

BP#5 Bids Due (Tentative)

BMC BP#5 Award Recom & UM/AEC Approv'l

Run date 26MAR08

Data date 21MAR08

Page number 1A
Project name 08 03-26 UM-ST ...

© Primavera Systems, Inc.

UNIVERSITY OF MICHIGAN

STADIUM EXPANSION & RENOVATION

Master Construction Schedule - March 26, 2008

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point
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7440 BMC Performs BP#6 Final Budget/Scope Review 20 24JAN08 A 20FEB08 A

7460 BMC BP#6 Document/Constructability Review 20 24JAN08 A 20FEB08 A

7080 HNTB/CCS Prepares BP#6 CD Estimate 20 24JAN08 A 21FEB08 A

7530 BMC BP#6 CD Initial Workscope Prep 20 08FEB08 A 13MAR08 A

7560 Team Review of BP#6 CDs Comments 4 21FEB08 A 26FEB08 A

7540 BP#6 Scope & Estimate Reconciliation Process 2 25FEB08 A 26FEB08 A

7541 BP#6 VE Sessions (As Necessary) 4 03MAR08 A 05MAR08 A

7670 Team Prep. BP#6 CD Budget Recom. to AEC 3 05MAR08 A 05MAR08 A

7650 HNTB Incorp BP#6 Comments 20 06MAR08 A 07APR08

7583 UM Review/Approve Recomendation to Bid 6 31MAR08 07APR08

7680 HNTB ISSUES BP#6 CDs for BIDDING 0 07APR08

7640 BMC Finalize BP#6 Work Scopes/Bid Docs 5 08APR08 14APR08

7740 Print/Distribute BP#6 CDs for Bidding 2 11APR08 14APR08

7750 Bid/Review/Award BP#6 45 15APR08 17JUN08

7760 BP#6 Pre-Bid Conference (Tentative) 1 23APR08 23APR08

7780 BP#6 Bids Due (Tentative) 1 13MAY08 13MAY08

7800 BMC BP#6 Award Recom & UM/AEC Approv'l 5 18JUN08 01JUL08

PROCUREMENTPROCUREMENTPROCUREMENTPROCUREMENT

SUBMITTALS / PRO CUREMENT

8000 Structural Steel Detailing & Connection Design 154 22AUG07 A 28MAR08

8030 Structural Steel Fabrication 129 14JAN08 A 21JUL08

8355 Fab & Deliver BP#2 - Brick Shapes NEZ 6 11FEB08 A 21MAR08

8360 Fab & Del BP#2 -Brick Shapes Sideline Structures 50 17MAR08 A 22MAY08

8420 Shop Dwgs, Approvls BP#3 - Elevators 80 18FEB08 A 21MAR08

BMC Performs BP#6 Final Budget/Scope Review

BMC BP#6 Document/Constructability Review

HNTB/CCS Prepares BP#6 CD Estimate

BMC BP#6 CD Initial Workscope Prep

Team Review of BP#6 CDs Comments

BP#6 Scope & Estimate Reconciliation Process

BP#6 VE Sessions (As Necessary)

Team Prep. BP#6 CD Budget Recom. to AEC

HNTB Incorp BP#6 Comments

UM Review/Approve Recomendation to Bid

HNTB ISSUES BP#6 CDs for BIDDING

BMC Finalize BP#6 Work Scopes/Bid Docs

Print/Distribute BP#6 CDs for Bidding

Bid/Review/Award BP#6

BP#6 Pre-Bid Conference (Tentative)

BP#6 Bids Due (Tentative)

BMC BP#6 Award Recom & UM/AEC Approv'l

Structural Steel Detailing & Connection Design

Structural Steel Fabrication

Fab & Deliver BP#2 - Brick Shapes NEZ

Fab & Del BP#2 -Brick Shapes Sideline Structures

Shop Dwgs, Approvls BP#3 - Elevators

Run date 26MAR08

Data date 21MAR08

Page number 2A
Project name 08 03-26 UM-ST ...
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Master Construction Schedule - March 26, 2008
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8425 Fab & Del BP#3 - Elevators 110 24MAR08 26AUG08

8535 Shop Dwgs & Approvals for Street Side Glazing 65 19MAR08 A 20JUN08

8515 Shop Dwgs & Approvals for Field Side Glazing 100 19MAR08 A 11AUG08

8555 Shop Dwgs/Approvals for BP#5A - Broadcast Cable 29 02MAY08 12JUN08

8505 Shop Dwgs, Approvals BP#5 Items 40 10JUN08 05AUG08

8565 Fab & Deliver BP#5A - Broadcast Cable Materials 29 13JUN08 24JUL08

8545 Fab & Deliver Street Side Glazing Materials 50 23JUN08 03SEP08

8510 Shop Dwgs, Approvals BP#6 Items 40 02JUL08 27AUG08

8525 Fab & Deliver Field Side Glazing Materials 80 18JUL08 17NOV08

8506 Fab & Deliver BP#5 Items 125 06AUG08 11FEB09

8520 Fab & Deliver BP#6 Items (16-26 wks) 130 28AUG08 09APR09

CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION

MILESTO NES
GAME SCHEDULE
9940 Home Game vs Utah - Aug 30, 2008 0 30AUG08 *

9941 Home Game vs Miami (OH) - Sep 6, 2008 0 06SEP08 *

9942 Away Game @ Notre Dame - Sep 13, 2008 0 13SEP08 *

9943 Bye Week / No Game - Sep 20, 2008 0 20SEP08 *

9944 Home Game vs Wisconsin - Sep 27, 2008 0 27SEP08 *

9945 Home Game vs Illinois - Oct 4, 2008 0 04OCT08 *

9946 Home Game vs Toledo - Oct 11, 2008 0 11OCT08 *

9947 Away Game @ Penn State - Oct 18, 2008 0 18OCT08 *

9948 Home Game vs Michigan State - Oct 25, 2008 0 25OCT08 *

9949 Away Game @ Purdue - Nov 1, 2008 0 01NOV08 *

9950 Away Game @ Minnesota - Nov 8, 2008 0 08NOV08 *

9951 Home Game vs Northwestern - Nov 15, 2008 0 15NOV08 *

Fab & Del BP#3 - Elevators

Shop Dwgs & Approvals for Street Side Glazing

Shop Dwgs & Approvals for Field Side Glazing

Shop Dwgs/Approvals for BP#5A - Broadcast Cable

Shop Dwgs, Approvals BP#5 Items

Fab & Deliver BP#5A - Broadcast Cable Materials

Fab & Deliver Street Side Glazing Materials

Shop Dwgs, Approvals BP#6 Items

Fab & Deliver Field Side Glazing Materials

Fab & Deliver BP#5 Items

Fab & Deliver BP#6 Items (16-26 wks)

Home Game vs Utah - Aug 30, 2008

Home Game vs Miami (OH) - Sep 6, 2008

Away Game @ Notre Dame - Sep 13, 2008

Bye Week / No Game - Sep 20, 2008

Home Game vs Wisconsin - Sep 27, 2008

Home Game vs Illinois - Oct 4, 2008

Home Game vs Toledo - Oct 11, 2008

Away Game @ Penn State - Oct 18, 2008

Home Game vs Michigan State - Oct 25, 2008

Away Game @ Purdue - Nov 1, 2008

Away Game @ Minnesota - Nov 8, 2008

Home Game vs Northwestern - Nov 15, 2008

Run date 26MAR08

Data date 21MAR08
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9952 Away Game @ Ohio State - Nov 22, 2008 0 22NOV08 *

9932 Spring Football Game - April 11, 2009 0 11APR09 *

9938 Commencement Activities - April 25, 2009 0 25APR09 *

9960 Game vs Opponent TBA - Aug 29, 2009 0 29AUG09 *

9961 Game vs Opponent TBA - Sep 5, 2008 0 05SEP09 *

9962 Game vs Opponent TBA - Sep 12, 2008 0 12SEP09 *

9963 Game vs Opponent TBA - Sep 19, 2008 0 19SEP09 *

9964 Home Game vs Indiana - Sep 26, 2008 0 26SEP09 *

9965 Away Game @ Michigan State - Oct 3, 2008 0 03OCT09 *

9966 Away Game @ Iowa - Oct 10, 2008 0 10OCT09 *

9967 Bye Week / No Game - Oct 17, 2008 0 17OCT09 *

9968 Home Game vs Penn State - Oct 24, 2008 0 24OCT09 *

9969 Away Game @ Illinois - Oct 31, 2008 0 31OCT09 *

9970 Home Game vs Purdue - Nov 7, 2008 0 07NOV09 *

9971 Away Game @ Wisconsin - Nov 14, 2008 0 14NOV09 *

9972 Home Game vs Ohio State - Nov 21, 2009 0 21NOV09 *

9933 Spring Football Game - April 10, 2010 0 10APR10 *

9939 Commencement Activities - April 24, 2010 0 24APR10 *

9980 Home Game vs Opponent TBA - Aug 28, 2010 0 28AUG10 *

NEZ O UTBUILDINGS
NORTHEAST
75100 Start Construction -  N Concess'n/Restroom Bldg 0 19NOV07 A

75095 NEZ (East) Building Under Construction 169 * 19NOV07 A 17JUL08

75110 Demo Exist'g NE M-Den Trailer/Concession Complex 12 19NOV07 A 21NOV07 A

75105 UM Abatement of Ticket Booth 5 20NOV07 A 21NOV07 A

75115 NE Building - Excavate For Subbase Not In R.O.W. 5 30NOV07 A 26DEC07 A

Away Game @ Ohio State - Nov 22, 2008

Spring Football Game - April 11, 2009

Commencement Activities - April 25, 2009

Game vs Opponent TBA - Aug 29, 2009

Game vs Opponent TBA - Sep 5, 2008

Game vs Opponent TBA - Sep 12, 2008

Game vs Opponent TBA - Sep 19, 2008

Home Game vs Indiana - Sep 26, 2008

Away Game @ Michigan State - Oct 3, 2008

Away Game @ Iowa - Oct 10, 2008

Bye Week / No Game - Oct 17, 2008

Home Game vs Penn State - Oct 24, 2008

Away Game @ Illinois - Oct 31, 2008

Home Game vs Purdue - Nov 7, 2008

Away Game @ Wisconsin - Nov 14, 2008

Home Game vs Ohio State - Nov 21, 2009

Spring Football Game - April 10, 2010

Commencement Activities - April 24, 2010

Home Game vs Opponent TBA - Aug 28, 2010

Start Construction -  N Concess'n/Restroom Bldg

NEZ (East) Building Under Construction

Demo Exist'g NE M-Den Trailer/Concession Complex

UM Abatement of Ticket Booth

NE Building - Excavate For Subbase Not In R.O.W.

Run date 26MAR08

Data date 21MAR08
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75116 NE Building - Excavate For Building in R.O.W. 4 26DEC07 A 28DEC07 A

75120 NE Footings/Foundation Walls 20 26DEC07 A 22FEB08 A

75155 Masonry to Finish Floor Elevation 10 23JAN08 A 06MAR08 A

75130 NE Building - Fill to Finish Pad Elevation 3 07MAR08 A 12MAR08 A

75140 Underslab Plumbing 15 03MAR08 A 14MAR08 A

75150 Underslab Electrical 5 03MAR08 A 20MAR08 A

75160 Prep & Pour Slab on Grade 4 10MAR08 A 12MAR08 A

75156 Heat Sand Base 5 21MAR08 25MAR08

75185 Set Steel Columns NE 2 13MAR08 A 13MAR08 A

75170 Ext and Load Bearing Masonry 30 21MAR08 24APR08

75500 Brick Veneer - NE Out Building 54 03APR08 18JUN08

75230 In-wall Plumbing 20 21APR08 16MAY08

75270 Block Fill Exterior Walls 2 25APR08 28APR08

75190 Steel Roof Joists & Deck 3 25APR08 29APR08

75220 Metal Studs & Exterior Soffits 5 30APR08 06MAY08

75300 Ductwork 5 30APR08 06MAY08

75180 Non Load Bearing Masonry 20 30APR08 28MAY08

75240 In-wall Electrical 20 30APR08 28MAY08

75225 Board Exterior Soffits 3 07MAY08 09MAY08

75200 Roofing 5 07MAY08 13MAY08

75310 Unit Heaters 10 07MAY08 20MAY08

75320 Rooftop Units 2 14MAY08 15MAY08

75210 Spray Fireproofing 5 14MAY08 20MAY08

75330 Elec Panels & OH Electrical Rough-in 15 14MAY08 04JUN08

75235 Overhead Plumbing Rough-In 20 19MAY08 16JUN08

NE Building - Excavate For Building in R.O.W.

NE Footings/Foundation Walls

Masonry to Finish Floor Elevation

NE Building - Fill to Finish Pad Elevation

Underslab Plumbing

Underslab Electrical

Prep & Pour Slab on Grade

Heat Sand Base

Set Steel Columns NE

Ext and Load Bearing Masonry

Brick Veneer - NE Out Building

In-wall Plumbing

Block Fill Exterior Walls

Steel Roof Joists & Deck

Metal Studs & Exterior Soffits

Ductwork

Non Load Bearing Masonry

In-wall Electrical

Board Exterior Soffits

Roofing

Unit Heaters

Rooftop Units

Spray Fireproofing

Elec Panels & OH Electrical Rough-in

Overhead Plumbing Rough-In

Run date 26MAR08
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75420 Windows & Storefront 5 21MAY08 28MAY08

75470 Wire Pulling & Terminations 20 21MAY08 18JUN08

75250 Hang Drywall 2 29MAY08 30MAY08

75340 Roll Up Shutters 5 29MAY08 04JUN08

75350 Plumbing Fixtures 10 29MAY08 11JUN08

75550 M-Den Ready for Fitout 0 04JUN08

75360 Toilet Partitions 10 12JUN08 25JUN08

75490 Gates & Fences 5 13JUN08 19JUN08

75370 Ceiling Grid 4 17JUN08 20JUN08

75560 Equip Startup & Test 5 19JUN08 25JUN08

75400 Grilles & Diffusers 2 23JUN08 24JUN08

75430 Doors & Hardware 5 23JUN08 27JUN08

75460 Shelving & Countertops 6 23JUN08 30JUN08

75440 Millwork & Casework 8 23JUN08 02JUL08

75380 Light Fixtures 10 23JUN08 07JUL08

75221 DEFS 5 25JUN08 01JUL08

75450 Ceiling Tile 4 03JUL08 09JUL08

75530 Specialties 3 10JUL08 14JUL08

75540 Floor Finishes 5 10JUL08 16JUL08

75520 NEZ (East) Building Subsantial Completion 0 16JUL08

75595 Compile Punchlist 1 17JUL08 17JUL08

75510 NE Concessions Ready for Concessionaire 0 17JUL08

75600 Work Off Punchlist 6 18JUL08 25JUL08

75580 Landscaping 5 23JUL08 29JUL08

75565 Site Concrete Paving 5 30JUL08 05AUG08

Windows & Storefront

Wire Pulling & Terminations

Hang Drywall

Roll Up Shutters

Plumbing Fixtures

M-Den Ready for Fitout

Toilet Partitions

Gates & Fences

Ceiling Grid

Equip Startup & Test

Grilles & Diffusers

Doors & Hardware

Shelving & Countertops

Millwork & Casework

Light Fixtures

DEFS

Ceiling Tile

Specialties

Floor Finishes

NEZ (East) Building Subsantial Completion

Compile Punchlist

NE Concessions Ready for Concessionaire

Work Off Punchlist

Landscaping

Site Concrete Paving
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75590 Finish Landscaping 5 06AUG08 12AUG08

NORTHWEST
72119 NEZ (West) Building Under Construction 181 * 20NOV07 A 05AUG08

72110 Move Exist'g NW Security/First Aid Bldg 5 26NOV07 A 30NOV07 A

72115 NW Building - Excavate For Subbase Not In R.O.W 5 04DEC07 A 20FEB08 A

72116 NW Building - Excavate For Subbase In R.O.W. 4 26DEC07 A 28DEC07 A

72125 Elec & Comm Ductbank To Lot SC-36 5 06DEC07 A 11JAN08 A

72120 NW Footings/Foundation Walls 20 20DEC07 A 07MAR08 A

72155 Masonry to Finish Floor Elevation 5 31JAN08 A 15FEB08 A

72150 Underslab Electrical 5 24JAN08 A 29FEB08 A

72130 NW Building - Fill to Finish Pad Elevation 3 15FEB08 A 22FEB08 A

72140 Underslab Plumbing 15 15FEB08 A 29FEB08 A

72156 Heat Sand Base 3 18FEB08 A 05MAR08 A

72160 Prep & Pour Slab on Grade 4 20FEB08 A 06MAR08 A

72165 Slab Cure Time 5 06MAR08 A 13MAR08 A

72170 Ext and Load Bearing Masonry 30 12MAR08 A 12APR08

72185 Set Steel Columns NW 2 13MAR08 A 14MAR08 A

72500 Brick Veneer - NW Out Building 60 31MAR08 23JUN08

72230 In-wall Plumbing 20 08APR08 05MAY08

72270 Block Fill Exterior Walls 2 14APR08 15APR08

72190 Steel Roof Joists & Deck 3 14APR08 16APR08

72220 Metal Studs & Exterior Soffits 5 15APR08 21APR08

72300 Ductwork 5 17APR08 23APR08

72180 Non Load Bearing Masonry 20 17APR08 14MAY08

72240 In-wall Electrical 20 17APR08 14MAY08

72200 Roofing 5 18APR08 24APR08

Finish Landscaping

NEZ (West) Building Under Construction

Move Exist'g NW Security/First Aid Bldg

NW Building - Excavate For Subbase Not In R.O.W

NW Building - Excavate For Subbase In R.O.W.

Elec & Comm Ductbank To Lot SC-36

NW Footings/Foundation Walls

Masonry to Finish Floor Elevation

Underslab Electrical

NW Building - Fill to Finish Pad Elevation

Underslab Plumbing

Heat Sand Base

Prep & Pour Slab on Grade

Slab Cure Time

Ext and Load Bearing Masonry

Set Steel Columns NW

Brick Veneer - NW Out Building

In-wall Plumbing

Block Fill Exterior Walls

Steel Roof Joists & Deck

Metal Studs & Exterior Soffits

Ductwork

Non Load Bearing Masonry

In-wall Electrical

Roofing
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72225 Board Exterior Soffits 3 22APR08 24APR08

72320 Rooftop Units 2 25APR08 28APR08

72210 Spray Fireproofing 5 25APR08 01MAY08

72330 Elec Panels & OH Electrical Rough-in 15 01MAY08 21MAY08

72340 Roll Up Shutters 5 02MAY08 08MAY08

72420 Windows & Storefront 5 02MAY08 08MAY08

72310 Unit Heaters 10 02MAY08 15MAY08

72235 Overhead Plumbing Rough-In 20 02MAY08 30MAY08

72350 Plumbing Fixtures 20 06MAY08 03JUN08

72470 Wire Pulling & Terminations 22 08MAY08 09JUN08

72390 Drywall Ceilings 3 02JUN08 04JUN08

72360 Toilet Partitions 10 04JUN08 17JUN08

72260 Tape & Sand Drywall 5 05JUN08 11JUN08

72510 Set 750 KVa Transformer 2 10JUN08 11JUN08

72520 Set 600 KW Generator 2 10JUN08 11JUN08

72550 Equip Startup & Test 5 10JUN08 16JUN08

72280 Prime Paint 5 12JUN08 18JUN08

72490 Gates & Fences 5 18JUN08 24JUN08

72410 Finish Paint 5 19JUN08 25JUN08

72430 Doors & Hardware 5 19JUN08 25JUN08

72370 Ceiling Grid 5 26JUN08 02JUL08

72400 Grilles & Diffusers 2 03JUL08 07JUL08

72460 Shelving & Countertops 6 03JUL08 11JUL08

72440 Millwork & Casework 8 03JUL08 15JUL08

72380 Light Fixtures 10 03JUL08 17JUL08

Board Exterior Soffits

Rooftop Units

Spray Fireproofing

Elec Panels & OH Electrical Rough-in

Roll Up Shutters

Windows & Storefront

Unit Heaters

Overhead Plumbing Rough-In

Plumbing Fixtures

Wire Pulling & Terminations

Drywall Ceilings

Toilet Partitions

Tape & Sand Drywall

Set 750 KVa Transformer

Set 600 KW Generator

Equip Startup & Test

Prime Paint

Gates & Fences

Finish Paint

Doors & Hardware

Ceiling Grid

Grilles & Diffusers

Shelving & Countertops

Millwork & Casework

Light Fixtures
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72265 DEFS 5 08JUL08 14JUL08

72540 Floor Finishes 7 14JUL08 22JUL08

72450 Ceiling Tile 3 16JUL08 18JUL08

72530 Curtains & Specialties 3 21JUL08 23JUL08

72505 NW Concessions Ready for Concessionaire 0 22JUL08

72580 Landscaping 5 23JUL08 29JUL08

72560 Site Concrete Paving 5 30JUL08 05AUG08

72610 NEZ (West) Building Substantial Completion 0 05AUG08

72590 Compile Punchlist 1 06AUG08 06AUG08

72600 Work Off Punchlist 6 07AUG08 14AUG08

SITE UTILITIES
NORTH
72127 Gas Line to Meter (MichCon) 2 17APR08 18APR08

75125 Elec & Comm Ductbank betw NW to NE Outbuildings 1 26JAN08 A 26JAN08 A

42190 Sanitary (N)  from E to W 10 14JAN08 A 26JAN08 A

42170 New Electrical (N) 15 24JAN08 A 08FEB08 A

42180 New Data/Telephone (N) 12 24JAN08 A 08FEB08 A

42150 New Water (N)    W to E 10 28JAN08 A 08FEB08 A

42156 Fire Water (N)   W to E 10 28JAN08 A 08FEB08 A

42110 New Gas Service (N) 5 17APR08 23APR08

42120 New Storm (N) 7 23APR08 01MAY08

42140 Remove Storm (N) 3 02MAY08 06MAY08

42160 Remove Water (N) 3 07MAY08 09MAY08

NORTHEAST
41110 New Sanitary (NE) / Temp Shoring 10 14DEC07 A 18JAN08 A

41140 Remove Storm (NE) 3 17JAN08 A 21JAN08 A

DEFS

Floor Finishes

Ceiling Tile

Curtains & Specialties

NW Concessions Ready for Concessionaire

Landscaping

Site Concrete Paving

NEZ (West) Building Substantial Completion

Compile Punchlist

Work Off Punchlist

Gas Line to Meter (MichCon)

Elec & Comm Ductbank betw NW to NE Outbuildings

Sanitary (N)  from E to W

New Electrical (N)

New Data/Telephone (N)

New Water (N)    W to E

Fire Water (N)   W to E

New Gas Service (N)

New Storm (N)

Remove Storm (N)

Remove Water (N)

New Sanitary (NE) / Temp Shoring

Remove Storm (NE)
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41120 Abandon Sanitary (NE) 1 21JAN08 A 21JAN08 A

42155 New Water (NE) 1 13FEB08 A 15FEB08 A

42166 Fire Water (NE) 1 13FEB08 A 15FEB08 A

41150 New Electrical (NE) / Temp Shoring 15 21FEB08 A 04MAR08 A

41240 New Gas (NE) 3 24APR08 28APR08

42165 Storm (NE) 2 02MAY08 05MAY08

EAST
43200 Temp Refeed DTE to Crisler 10 26NOV07 A 28NOV07 A

43170 Demo/Remove DTE from Crisler 3 07JAN08 A 09JAN08 A

43180 New Tel/Com Ductbank from Crisler E 5 09JAN08 A 15JAN08 A

43110 Sanitary E 10 21JAN08 A 01FEB08 A

43160 Underground Electrical (E) 5 04MAR08 A 11MAR08 A

43186 East Service Level 10" Sanitary/Underground 3 13MAR08 A 18MAR08 A

43190 Refeed UM Power to Crisler 5 21MAR08 27MAR08

43120 New Storm (E) 2 06MAY08 07MAY08

43300 New Water (E) In Micropile Area 2 21APR08 * 22APR08

43185 New Data/Telephone (E) (In Micropile Area) 2 21APR08 22APR08

SOUTHEAST
51110 New Sanitary (SE) 10 11FEB08 A 26FEB08 A

51120 New Storm (SE) 8 27FEB08 A 01MAR08 A

51130 Remove Existing Storm (SE) 2 27FEB08 A 01MAR08 A

51140 New Water (SE) 6 03MAR08 A 06MAR08 A

51185 New Data/Telephone/Power (SE) 5 12MAR08 A 14MAR08 A

SOUTH
51210 New Sanitary (S) 12 18FEB08 A 22FEB08 A

51220 New Water (S) 5 07MAR08 A 10MAR08 A

Abandon Sanitary (NE)

New Water (NE)

Fire Water (NE)

New Electrical (NE) / Temp Shoring

New Gas (NE)

Storm (NE)

Temp Refeed DTE to Crisler

Demo/Remove DTE from Crisler

New Tel/Com Ductbank from Crisler E

Sanitary E

Underground Electrical (E)

East Service Level 10" Sanitary/Underground

Refeed UM Power to Crisler

New Storm (E)

New Water (E) In Micropile Area

New Data/Telephone (E) (In Micropile Area)

New Sanitary (SE)

New Storm (SE)

Remove Existing Storm (SE)

New Water (SE)

New Data/Telephone/Power (SE)

New Sanitary (S)

New Water (S)
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51240 New Storm (S) 3 02MAY08 06MAY08

51230 Remove Existing Water (S) 2 07MAY08 08MAY08

SOUTHWEST
51215 New Sanitary (SW) 10 21FEB08 A 23FEB08 A

51225 New Water (SW) 10 12MAR08 A 12MAR08 A

WEST
1133 MichCon Reconnect Gas W 5 02JUN08 * 06JUN08

31140 New Sanitary (W) 15 14MAR08 A 21MAR08

31310 New Water (W) 5 18MAR08 A 24MAR08

31350 Underground Electrical & Broadcast Conduits (W) 5 19MAR08 A 27MAR08

31160 Remove Existing Sanitary Line (W) 10 21MAR08 03APR08

31170 New Storm (W) 15 21MAR08 10APR08

31357 SBC Reconnect (W) 5 10JUN08 16JUN08

31440 DTE Resupply Power @ Press Box 5 11JUN08 * 17JUN08

31155 UM Reconnect Broadcast Cable 2008 SC36 to EXPB 5 16JUN08 20JUN08

31441 UM IT/Comm Reconnect Pressbox (W) 5 16JUN08 * 20JUN08

31451 Install Broadcast Cables 5 25JUL08 31JUL08

NORTHWEST
72126 Finish Lot SC-36 Where Excavated for Duct Bank 10 21MAR08 * 03APR08

2111 Water NW from New Meter 10 03APR08 03APR08

2151 Underground Electrical NW 9 04APR08 16APR08

2116 8" Fire Water NW 10 04APR08 * 17APR08

2171 Gas Line NW 5 10APR08 * 16APR08

42175 New Data/Telephone (NW) 7 24JAN08 A 01FEB08 A

42185 Storm NW 2 21APR08 * 22APR08

WEST SIDELINE CO NSTRUCTIO N

New Storm (S)

Remove Existing Water (S)

New Sanitary (SW)

New Water (SW)

MichCon Reconnect Gas W

New Sanitary (W)

New Water (W)

Underground Electrical & Broadcast Conduits (W)

Remove Existing Sanitary Line (W)

New Storm (W)

SBC Reconnect (W)

DTE Resupply Power @ Press Box

UM Reconnect Broadcast Cable 2008 SC36 to EXPB

UM IT/Comm Reconnect Pressbox (W)

Install Broadcast Cables

Finish Lot SC-36 Where Excavated for Duct Bank

Water NW from New Meter

Underground Electrical NW

8" Fire Water NW

Gas Line NW

New Data/Telephone (NW)

Storm NW
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NORTHWEST
1202 Temporary Sheet Piling NW (not reqd) 3 04JAN08 A 04JAN08 A

1212 Excavate for Elec Rooms Lev 075 NW 3 07JAN08 A 21JAN08 A

2221 FRP Basement Footings & Walls 8 22JAN08 A 31JAN08 A

2251 Sand Fill for Slab on Grade Lev 075 NW 1 18FEB08 A 18FEB08 A

1214.1 Waterproof Foundation Walls NW 1st 8 Feet 2 25FEB08 A 10MAR08 A

1214.D Waterproof Delay (Low Temperatures) 3 26FEB08 A 29FEB08 A

1224 Steel Beams & Metal Deck @ Lev 100 NW 3 06MAR08 A 12MAR08 A

2211 FRP Basement Slab Lev 075 NW 3 11MAR08 A 11MAR08 A

2271 Underground Plumbing Lev 075 NW 2 11MAR08 A 11MAR08 A

2261 Grade Sand Lev 075 NW 2 19MAR08 A 20MAR08 A

2241.1 Re-Excavate Sect 7 Basement Walls 1 26MAR08 26MAR08

2241.2 Drain Tile Foundation Walls NW 3 27MAR08 31MAR08

1214.2 Waterproof Foundation Walls NW 2nd 8 Feet 1 28MAR08 28MAR08

1214.3 Waterproof Foundation Walls NW Last 4 Feet 1 01APR08 01APR08

33110 Excav Elevator Pit Sect 7 Lev 100 W 2 07JAN08 A 11JAN08 A

33120 FRP Grade Beams Sect 7 Lev 100 W 7 17JAN08 A 04FEB08 A

33130 FRP Elev Pit Slab Sect 7 Lev 100 W 3 05FEB08 A 07FEB08 A

33140 FRP Elev Pit Walls Sect 7 Lev 100 W 5 03APR08 09APR08

33142 Waterproof Elevator Pit Walls Sect 7 Lev 100 W 3 10APR08 14APR08

33145 DTile/Backfill Elev Pit Walls Sect 7 Lev 100 W 3 15APR08 17APR08

34110.1 FRP Elevated Slab Sect 7 Lev 100 Lower Slab 5 12MAR08 A 20MAR08 A

34110.2 FRP Elevated Slab Sect 7 Lev 100 Upper Slab 2 20MAR08 A 21MAR08

34111 Cure Time for Elevated Slab Sect 7 Lev 100 W 3 20MAR08 A 26MAR08

34112.1 Backfill 1st 8 Feet of Foundation Walls NW 1 27MAR08 27MAR08

34112.2 Backfill 2nd 8 Feet of Foundation Walls NW 1 31MAR08 31MAR08

Temporary Sheet Piling NW (not reqd)

Excavate for Elec Rooms Lev 075 NW

FRP Basement Footings & Walls

Sand Fill for Slab on Grade Lev 075 NW

Waterproof Foundation Walls NW 1st 8 Feet

Waterproof Delay (Low Temperatures)

Steel Beams & Metal Deck @ Lev 100 NW

FRP Basement Slab Lev 075 NW

Underground Plumbing Lev 075 NW

Grade Sand Lev 075 NW

Re-Excavate Sect 7 Basement Walls

Drain Tile Foundation Walls NW

Waterproof Foundation Walls NW 2nd 8 Feet

Waterproof Foundation Walls NW Last 4 Feet

Excav Elevator Pit Sect 7 Lev 100 W

FRP Grade Beams Sect 7 Lev 100 W

FRP Elev Pit Slab Sect 7 Lev 100 W

FRP Elev Pit Walls Sect 7 Lev 100 W

Waterproof Elevator Pit Walls Sect 7 Lev 100 W

DTile/Backfill Elev Pit Walls Sect 7 Lev 100 W

FRP Elevated Slab Sect 7 Lev 100 Lower Slab

FRP Elevated Slab Sect 7 Lev 100 Upper Slab

Cure Time for Elevated Slab Sect 7 Lev 100 W

Backfill 1st 8 Feet of Foundation Walls NW

Backfill 2nd 8 Feet of Foundation Walls NW
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34112.3 Backfill last 4 Feet of Foundation Walls NW 1 02APR08 02APR08

REGENTS DINING
31120 Temp Enclosure/Barrier @ Lev 2 Press Box Opening 5 19NOV07 A 25NOV07 A

31105 UM Abatement @ Regetents Guest Area 2 26NOV07 A 27NOV07 A

31110 Demo Regents Dining Face+1Bay @ Lev 2 West 10 28NOV07 A 21DEC07 A

31200 Drill Caissons @ B Line 2 14JAN08 A 16JAN08 A

31210 Erect Structural Steel Columns @ Regents Dining 1 31MAR08 31MAR08

31230 Metal Deck @ Regents Dining 2 24JUN08 25JUN08

31320 FRP Elevated Slab @ Regents Dining 2 26JUN08 27JUN08

31400 Exterior Enclosure @ Regents Dining 5 03JUL08 10JUL08

31430 Interior Finishes @ Regents Dining 10 11JUL08 24JUL08

31450 Commission Regents Dining for 2008 Season 5 25JUL08 31JUL08

SOUTHWEST
31460 Caissons Southwest 20 20DEC07 A 11JAN08 A

33160 Excav Elevator Pit Sect 10 Lev 100 W 2 15FEB08 A 18FEB08 A

33170 FRP Grade Beams Sect 10 Lev 100 W 7 25FEB08 A 27MAR08

33180 FRP Elev Pit Slab Sect 10 Lev 100 W 3 03MAR08 A 13MAR08 A

33190 FRP/ Elev Pit Walls Sect 10 Lev 100 W 5 19MAR08 A 25MAR08

33195 Waterproof Elev Pit Walls Sect 10 Lev 100 W 2 26MAR08 27MAR08

33198 DrnTile/Backfll Elev Pit Walls Sect 10 Lev 100 W 5 28MAR08 03APR08

34120 FRP Slab Sect 10 Lev 100 W 5 18JUN08 24JUN08

WEST
31000 Start Construction West Sideline 0 19NOV07 A

31190 Start Caissons West Side 0 26NOV07 A

31220 Caissons West/Northwest 30 19NOV07 A 24JAN08 A

31225 Remove Parapet Siding (West) - Bottom Half 10 04DEC07 A 19DEC07 A

Backfill last 4 Feet of Foundation Walls NW

Temp Enclosure/Barrier @ Lev 2 Press Box Opening

UM Abatement @ Regetents Guest Area

Demo Regents Dining Face+1Bay @ Lev 2 West

Drill Caissons @ B Line

Erect Structural Steel Columns @ Regents Dining

Metal Deck @ Regents Dining

FRP Elevated Slab @ Regents Dining

Exterior Enclosure @ Regents Dining

Interior Finishes @ Regents Dining

Commission Regents Dining for 2008 Season

Caissons Southwest

Excav Elevator Pit Sect 10 Lev 100 W

FRP Grade Beams Sect 10 Lev 100 W

FRP Elev Pit Slab Sect 10 Lev 100 W

FRP/ Elev Pit Walls Sect 10 Lev 100 W

Waterproof Elev Pit Walls Sect 10 Lev 100 W

DrnTile/Backfll Elev Pit Walls Sect 10 Lev 100 W

FRP Slab Sect 10 Lev 100 W

Start Construction West Sideline

Start Caissons West Side

Caissons West/Northwest

Remove Parapet Siding (West) - Bottom Half

Run date 26MAR08

Data date 21MAR08

Page number 13A
Project name 08 03-26 UM-ST ...

© Primavera Systems, Inc.

UNIVERSITY OF MICHIGAN

STADIUM EXPANSION & RENOVATION

Master Construction Schedule - March 26, 2008

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point



Act
ID

Description Orig
Dur

Early
Start

Early
Finish NOV

2007
D

2008
J

2009
F

2010
M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

31226 Remove Parapet Siding West - Top Half If Needed 10 07JUL08 18JUL08

31050 Remove Site Wall & Excavate on D Line 10 21JAN08 A 04FEB08 A

32070 Start Concrete Piers/Walls @ D Line W 0 05FEB08 A

32290 D Line Pier/Wall Sequence W  summary 10 * 05FEB08 A 15FEB08 A

31510 FRP Wall Footing Betw Caissons @ D Line 5 05FEB08 A 07MAR08 A

31550 FRP Wall betw Caissons @ D Line 15 08FEB08 A 15FEB08 A

31530 FRP Brick Ledge Over Caissons @ D Line 5 21FEB08 A 12MAR08 A

31540 FRP Pilasters Over Caissons @ D Line 14 25FEB08 A 13MAR08 A

31575.1 Table Top to Elevation 885 for Utilities 4 02MAR08 A 02MAR08 A

31570 Drain Tile & Backfill along Pier Wall @ D Line 4 15MAR08 A 15MAR08 A

31580 Pier Wall @ D Line Ready for Structural Steel 0 26MAR08

31575.2 Backfill Above Elevation 885 for Utilities 1 28MAR08 * 28MAR08

31250 Start Structural Steel West Seq 1 0 31MAR08 *

31245 Structural Steel Overall Duration West 82 * 31MAR08 03JUL08

31263 Structural Steel Hoisting Complete Seq 1-5 W 0 17APR08

31266 Structural Steel Hoisting Complete Seq 6-15 W 0 06JUN08

31260 Start Structural Steel West Seq 16 0 21APR08

31269 Structural Steel Hoisting Complete Seq 16-20 W 0 29APR08

31273 Structural Steel Hoisting Complete Seq 21-30 W 0 20JUN08

31366 Struct Steel Deck & Studs Complete All Areas W 0 03JUL08

340110 Erect & Detail Structural Steel Seq 1  W 4 31MAR08 03APR08

340120 Erect & Detail Structural Steel Seq 2  W 5 03APR08 08APR08

340140 Metal Deck & Studs Structural Steel Seq 1  W 3 04APR08 07APR08

340130 Erect & Detail Structural Steel Seq 3  W 4 08APR08 11APR08

340150 Metal Deck & Studs Structural Steel Seq 2  W 3 09APR08 11APR08

Remove Parapet Siding West - Top Half If Needed

Remove Site Wall & Excavate on D Line

Start Concrete Piers/Walls @ D Line W

D Line Pier/Wall Sequence W  summary

FRP Wall Footing Betw Caissons @ D Line

FRP Wall betw Caissons @ D Line

FRP Brick Ledge Over Caissons @ D Line

FRP Pilasters Over Caissons @ D Line

Table Top to Elevation 885 for Utilities

Drain Tile & Backfill along Pier Wall @ D Line

Pier Wall @ D Line Ready for Structural Steel

Backfill Above Elevation 885 for Utilities

Start Structural Steel West Seq 1

Structural Steel Overall Duration West

Structural Steel Hoisting Complete Seq 1-5 W

Structural Steel Hoisting Complete Seq 6-15 W

Start Structural Steel West Seq 16

Structural Steel Hoisting Complete Seq 16-20 W

Structural Steel Hoisting Complete Seq 21-30 W

Struct Steel Deck & Studs Complete All Areas W

Erect & Detail Structural Steel Seq 1  W

Erect & Detail Structural Steel Seq 2  W

Metal Deck & Studs Structural Steel Seq 1  W

Erect & Detail Structural Steel Seq 3  W

Metal Deck & Studs Structural Steel Seq 2  W
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340170 Metal Deck & Studs Structural Steel Seq 3  W 3 11APR08 14APR08

340160 Erect & Detail Structural Steel Seq 4  W 4 11APR08 15APR08

340180 Erect & Detail Structural Steel Seq 5  W 3 15APR08 17APR08

340190 Metal Deck & Studs Structural Steel Seq 4  W 3 15APR08 17APR08

340210 Metal Deck & Studs Structural Steel Seq 5  W 3 17APR08 19APR08

340200 Erect & Detail Structural Steel Seq 6  W 6 17APR08 23APR08

350110 Erect & Detail Structural Steel Seq 16  W 2 21APR08 22APR08

350120 Erect & Detail Structural Steel Seq 17  W 2 22APR08 23APR08

350140 Metal Deck & Studs Structural Steel Seq 16  W 2 23APR08 24APR08

350130 Erect & Detail Structural Steel Seq 18  W 3 23APR08 25APR08

340220 Erect & Detail Structural Steel Seq 7  W 6 23APR08 29APR08

340230 Metal Deck & Studs Structural Steel Seq 6  W 6 23APR08 29APR08

350150 Metal Deck & Studs Structural Steel Seq 17  W 2 24APR08 25APR08

350160 Erect & Detail Structural Steel Seq 19  W 2 25APR08 26APR08

350170 Metal Deck & Studs Structural Steel Seq 18  W 2 25APR08 26APR08

350190 Metal Deck & Studs Structural Steel Seq 19  W 2 26APR08 28APR08

350180 Erect & Detail Structural Steel Seq 20  W 2 28APR08 29APR08

350210 Metal Deck & Studs Structural Steel Seq 20  W 2 29APR08 30APR08

340250 Metal Deck & Studs Structural Steel Seq 7  W 6 29APR08 05MAY08

340240 Erect & Detail Structural Steel Seq 8  W 7 29APR08 06MAY08

350200 Erect & Detail Structural Steel Seq 21  W 6 30APR08 06MAY08

350220 Erect & Detail Structural Steel Seq 22  W 6 05MAY08 10MAY08

340260 Erect & Detail Structural Steel Seq 9  W 7 05MAY08 12MAY08

340270 Metal Deck & Studs Structural Steel Seq 8  W 6 06MAY08 12MAY08

350230 Metal Deck & Studs Structural Steel Seq 21  W 6 06MAY08 12MAY08

Metal Deck & Studs Structural Steel Seq 3  W

Erect & Detail Structural Steel Seq 4  W

Erect & Detail Structural Steel Seq 5  W

Metal Deck & Studs Structural Steel Seq 4  W

Metal Deck & Studs Structural Steel Seq 5  W

Erect & Detail Structural Steel Seq 6  W

Erect & Detail Structural Steel Seq 16  W

Erect & Detail Structural Steel Seq 17  W

Metal Deck & Studs Structural Steel Seq 16  W

Erect & Detail Structural Steel Seq 18  W

Erect & Detail Structural Steel Seq 7  W

Metal Deck & Studs Structural Steel Seq 6  W

Metal Deck & Studs Structural Steel Seq 17  W

Erect & Detail Structural Steel Seq 19  W

Metal Deck & Studs Structural Steel Seq 18  W

Metal Deck & Studs Structural Steel Seq 19  W

Erect & Detail Structural Steel Seq 20  W

Metal Deck & Studs Structural Steel Seq 20  W

Metal Deck & Studs Structural Steel Seq 7  W

Erect & Detail Structural Steel Seq 8  W

Erect & Detail Structural Steel Seq 21  W

Erect & Detail Structural Steel Seq 22  W

Erect & Detail Structural Steel Seq 9  W

Metal Deck & Studs Structural Steel Seq 8  W

Metal Deck & Studs Structural Steel Seq 21  W
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340280 Erect & Detail Structural Steel Seq 10  W 5 10MAY08 15MAY08

350250 Metal Deck & Studs Structural Steel Seq 22  W 6 10MAY08 16MAY08

350240 Erect & Detail Structural Steel Seq 23  W 7 10MAY08 17MAY08

340290 Metal Deck & Studs Structural Steel Seq 9  W 6 12MAY08 17MAY08

340300 Erect & Detail Structural Steel Seq 11  W ~~5-1 6 15MAY08 21MAY08

340310 Metal Deck & Studs Structural Steel Seq 10  W 6 15MAY08 21MAY08

350260 Erect & Detail Structural Steel Seq 24  W 7 16MAY08 23MAY08

350270 Metal Deck & Studs Structural Steel Seq 23  W 6 17MAY08 23MAY08

340320 Erect & Detail Structural Steel Seq 12  W 6 20MAY08 26MAY08

340330 Metal Deck & Studs Structural Steel Seq 11  W 6 21MAY08 27MAY08

350280 Erect & Detail Structural Steel Seq 25  W 6 21MAY08 27MAY08

350290 Metal Deck & Studs Structural Steel Seq 24  W 6 23MAY08 29MAY08

340350 Erect & Detail Structural Steel Seq 13  W 6 24MAY08 30MAY08

340340 Metal Deck & Studs Structural Steel Seq 12  W 6 26MAY08 31MAY08

350300 Erect & Detail Structural Steel Seq 26  W ~~5-12 6 26MAY08 31MAY08

350310 Metal Deck & Studs Structural Steel Seq 25  W 6 27MAY08 02JUN08

340360 Erect & Detail Structural Steel Seq 14  W 6 29MAY08 04JUN08

350320 Erect & Detail Structural Steel Seq 27  W 6 30MAY08 05JUN08

340370 Metal Deck & Studs Structural Steel Seq 13  W 6 31MAY08 06JUN08

350330 Metal Deck & Studs Structural Steel Seq 26  W 6 31MAY08 06JUN08

340380 Erect & Detail Structural Steel Seq 15  W ~~5-23 5 02JUN08 06JUN08

350340 Metal Deck & Studs Structural Steel Seq 27  W 5 05JUN08 10JUN08

350350 Erect & Detail Structural Steel Seq 28  W 6 05JUN08 11JUN08

340390 Metal Deck & Studs Structural Steel Seq 14  W 5 06JUN08 11JUN08

340400 Metal Deck & Studs Structural Steel Seq 15  W 5 10JUN08 14JUN08

Erect & Detail Structural Steel Seq 10  W

Metal Deck & Studs Structural Steel Seq 22  W

Erect & Detail Structural Steel Seq 23  W

Metal Deck & Studs Structural Steel Seq 9  W

Erect & Detail Structural Steel Seq 11  W ~~5-1

Metal Deck & Studs Structural Steel Seq 10  W

Erect & Detail Structural Steel Seq 24  W

Metal Deck & Studs Structural Steel Seq 23  W

Erect & Detail Structural Steel Seq 12  W

Metal Deck & Studs Structural Steel Seq 11  W

Erect & Detail Structural Steel Seq 25  W

Metal Deck & Studs Structural Steel Seq 24  W

Erect & Detail Structural Steel Seq 13  W

Metal Deck & Studs Structural Steel Seq 12  W

Erect & Detail Structural Steel Seq 26  W ~~5-12

Metal Deck & Studs Structural Steel Seq 25  W

Erect & Detail Structural Steel Seq 14  W

Erect & Detail Structural Steel Seq 27  W

Metal Deck & Studs Structural Steel Seq 13  W

Metal Deck & Studs Structural Steel Seq 26  W

Erect & Detail Structural Steel Seq 15  W ~~5-23

Metal Deck & Studs Structural Steel Seq 27  W

Erect & Detail Structural Steel Seq 28  W

Metal Deck & Studs Structural Steel Seq 14  W

Metal Deck & Studs Structural Steel Seq 15  W
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350360 Erect & Detail Structural Steel Seq 29  W 6 10JUN08 16JUN08

350370 Metal Deck & Studs Structural Steel Seq 28  W 6 11JUN08 17JUN08

350380 Erect & Detail Structural Steel Seq 30  W  ~~6-6 6 14JUN08 20JUN08

350390 Metal Deck & Studs Structural Steel Seq 29  W 6 20JUN08 26JUN08

350410 Metal Deck & Studs Structural Steel Seq 30  W 6 27JUN08 03JUL08

34580 Elev Slab Summary W 32 * 09JUN08 23JUL08

34210 FRP Elevated Slab Seq 1 Lev 200 W 3 09JUN08 11JUN08

34260 FRP Elevated Slab Seq 6 Lev 200 W 2 10JUN08 11JUN08

34280 FRP Elevated Slab Seq 11 Lev 200 W 4 10JUN08 13JUN08

35210 FRP Elevated Slab Seq 16 Lev 200 W 3 12JUN08 16JUN08

35260 FRP Elevated Slab Seq 21 Lev 200 W 2 18JUN08 19JUN08

35280 FRP Elevated Slab Seq 26 Lev 200 W 4 18JUN08 23JUN08

34220 FRP Elevated Slab Seq 2 Lev 300 W 3 23JUN08 25JUN08

34330 FRP Elevated Slab Seq 7 Lev 300 W 2 24JUN08 25JUN08

34300 FRP Elevated Slab Seq 12 Lev 300 W 4 24JUN08 27JUN08

35220 FRP Elevated Slab Seq 17 Lev 300 W 3 26JUN08 30JUN08

35330 FRP Elevated Slab Seq 22 Lev 300 W 2 27JUN08 30JUN08

35300 FRP Elevated Slab Seq 27 Lev 300 W 4 27JUN08 02JUL08

34230 FRP Elevated Slab Seq 3 Lev 400 W 3 02JUL08 07JUL08

34290 FRP Elevated Slab Seq 8 Lev 400 W 2 03JUL08 07JUL08

34320 FRP Elevated Slab Seq 13 Lev 400 W 4 03JUL08 09JUL08

350420 Completion of Masonry/Curtain Wall Support Steel 23 07JUL08 06AUG08

35230 FRP Elevated Slab Seq 18 Lev 400 W 3 08JUL08 10JUL08

35290 FRP Elevated Slab Seq 23 Lev 400 W 2 09JUL08 10JUL08

35320 FRP Elevated Slab Seq 28 Lev 400 W 4 09JUL08 14JUL08

Erect & Detail Structural Steel Seq 29  W

Metal Deck & Studs Structural Steel Seq 28  W

Erect & Detail Structural Steel Seq 30  W  ~~6-6

Metal Deck & Studs Structural Steel Seq 29  W

Metal Deck & Studs Structural Steel Seq 30  W

Elev Slab Summary W

FRP Elevated Slab Seq 1 Lev 200 W

FRP Elevated Slab Seq 6 Lev 200 W

FRP Elevated Slab Seq 11 Lev 200 W

FRP Elevated Slab Seq 16 Lev 200 W

FRP Elevated Slab Seq 21 Lev 200 W

FRP Elevated Slab Seq 26 Lev 200 W

FRP Elevated Slab Seq 2 Lev 300 W

FRP Elevated Slab Seq 7 Lev 300 W

FRP Elevated Slab Seq 12 Lev 300 W

FRP Elevated Slab Seq 17 Lev 300 W

FRP Elevated Slab Seq 22 Lev 300 W

FRP Elevated Slab Seq 27 Lev 300 W

FRP Elevated Slab Seq 3 Lev 400 W

FRP Elevated Slab Seq 8 Lev 400 W

FRP Elevated Slab Seq 13 Lev 400 W

Completion of Masonry/Curtain Wall Support Steel

FRP Elevated Slab Seq 18 Lev 400 W

FRP Elevated Slab Seq 23 Lev 400 W

FRP Elevated Slab Seq 28 Lev 400 W
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34240 FRP Elevated Slab Seq 4 Lev 500 W 3 14JUL08 16JUL08

34310 FRP Elevated Slab Seq 9 Lev 500 W 2 15JUL08 16JUL08

34340 FRP Elevated Slab Seq 14 Lev 500 W 4 15JUL08 18JUL08

35240 FRP Elevated Slab Seq 19 Lev 500 W 3 17JUL08 21JUL08

35310 FRP Elevated Slab Seq 24 Lev 500 W 2 18JUL08 21JUL08

35340 FRP Elevated Slab Seq 29 Lev 500 W 4 18JUL08 23JUL08

36010 Alum Storefront Field Side Lev 200 W 15 18NOV08 10DEC08

36020 Alum Storefront Field Side Lev 300 W 15 11DEC08 02JAN09

34114 CMU Block Backup Sect 7 Lev 100 W 10 12JUN08 25JUN08

34144 CMU Block Backup Sect 10 Lev 100 W 10 02JUL08 16JUL08

34234 CMU Sect 8 Lev 200 W 10 08JUL08 21JUL08

34334 CMU Sect 9 Lev 200 W 10 22JUL08 04AUG08

34235 Metal Studs & Sheathing Sect 7 Lev 200 W 4 17JUN08 20JUN08

34370 Metal Studs & Sheathing Sect 10 Lev 300 W 4 19JUN08 24JUN08

34335 Metal Studs & Sheathing Sect 7 Lev 300 W 4 25JUN08 30JUN08

34140 Metal Studs & Sheathing Sect 7 Lev 100 W 5 26JUN08 02JUL08

34435 Metal Studs & Sheathing Sect 7 Lev 400 W 4 11JUL08 16JUL08

34150 Metal Studs & Sheathing Sect 10 Lev 100 W 5 17JUL08 23JUL08

34270 Metal Studs & Sheathing Sect 10 Lev 200 W 4 22JUL08 25JUL08

34450 Metal Studs & Sheathing Sect 8 Lev 400 W 4 22JUL08 25JUL08

34460 Metal Studs & Sheathing Sect 9 Lev 400 W 4 28JUL08 31JUL08

34470 Metal Studs & Sheathing Sect 10 Lev 400 W 4 01AUG08 06AUG08

34535 Metal Studs & Sheathing Sect 7 Lev 500 W 5 01AUG08 07AUG08

34550 Metal Studs & Sheathing Sect 8 Lev 500 W 2 08AUG08 11AUG08

34560 Metal Studs & Sheathing Sect 9 Lev 500 W 2 12AUG08 13AUG08

FRP Elevated Slab Seq 4 Lev 500 W

FRP Elevated Slab Seq 9 Lev 500 W

FRP Elevated Slab Seq 14 Lev 500 W

FRP Elevated Slab Seq 19 Lev 500 W

FRP Elevated Slab Seq 24 Lev 500 W

FRP Elevated Slab Seq 29 Lev 500 W

Alum Storefront Field Side Lev 200 W

Alum Storefront Field Side Lev 300 W

CMU Block Backup Sect 7 Lev 100 W

CMU Block Backup Sect 10 Lev 100 W

CMU Sect 8 Lev 200 W

CMU Sect 9 Lev 200 W

Metal Studs & Sheathing Sect 7 Lev 200 W

Metal Studs & Sheathing Sect 10 Lev 300 W

Metal Studs & Sheathing Sect 7 Lev 300 W

Metal Studs & Sheathing Sect 7 Lev 100 W

Metal Studs & Sheathing Sect 7 Lev 400 W

Metal Studs & Sheathing Sect 10 Lev 100 W

Metal Studs & Sheathing Sect 10 Lev 200 W

Metal Studs & Sheathing Sect 8 Lev 400 W

Metal Studs & Sheathing Sect 9 Lev 400 W

Metal Studs & Sheathing Sect 10 Lev 400 W

Metal Studs & Sheathing Sect 7 Lev 500 W

Metal Studs & Sheathing Sect 8 Lev 500 W

Metal Studs & Sheathing Sect 9 Lev 500 W
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34570 Metal Studs & Sheathing Sect 10 Lev 500 W 5 14AUG08 20AUG08

31280 Roofing West 25 07JUL08 08AUG08

31380 Handrails/Barricades/Prep for Games 2008 Season 10 15AUG08 * 28AUG08

37100 Curtainwall System West Face 90 06SEP08 21JAN09

36030 Curtainwall/Vision Glass Sect 7 W Face 30 22JAN09 04MAR09

36040 Vision Glass Sect 7 N Face 15 05MAR09 25MAR09

36070 Curtainwall/Vision Glass Sect 10 W Face 30 26MAR09 06MAY09

36080 Vision Glass Sect 10 S Face 15 07MAY09 28MAY09

36060 Curtainwall System Field Side W 140 17NOV08 05JUN09

36050 Curtainwall System Sect 7 N Face 20 08JUN09 06JUL09

36090 Curtainwall System Sect 10 S Face 20 07JUL09 03AUG09

31410 EXISTING WEST PRESS BOX REMAINS 527 19NOV07 A 06JAN10

34113 Spray Fireproofing Lev 100 W 6 17JUL08 24JUL08

34213 Spray Fireproofing Lev 200 W 8 25JUL08 05AUG08

34214 Paint  Exposed Steel Lev 200 W 8 25JUL08 05AUG08

34313 Spray Fireproofing Lev 300 W 8 06AUG08 15AUG08

34413 Spray Fireproofing Lev 400 W 8 18AUG08 27AUG08

34513 Spray Fireproofing Lev 500 W 4 28AUG08 04SEP08

32010 MEP Rough-ins & Elevators - West 240 23JUL08 10JUL09

32030 Interior Fit-out - West 306 27FEB09 21MAY10

32040 Demo Existing Upper Press Box 25 23NOV09 30DEC09

32050 Complete Upper Concourse & Suite Lvl  After Demo 107 31DEC09 01JUN10

32060 Structural Infill/Seating Under Old Press Box 107 31DEC09 01JUN10

34701 Face Brick Summary West 251 * 23JUL08 27JUL09

34730 Face Brick Tower 3 E Face, Sect 7 25 23JUL08 26AUG08

Metal Studs & Sheathing Sect 10 Lev 500 W

Roofing West

Handrails/Barricades/Prep for Games 2008 Season

Curtainwall System West Face

Curtainwall/Vision Glass Sect 7 W Face

Vision Glass Sect 7 N Face

Curtainwall/Vision Glass Sect 10 W Face

Vision Glass Sect 10 S Face

Curtainwall System Field Side W

Curtainwall System Sect 7 N Face

Curtainwall System Sect 10 S Face

EXISTING WEST PRESS BOX REMAINS OPERATIONAL

Spray Fireproofing Lev 100 W

Spray Fireproofing Lev 200 W

Paint  Exposed Steel Lev 200 W

Spray Fireproofing Lev 300 W

Spray Fireproofing Lev 400 W

Spray Fireproofing Lev 500 W

MEP Rough-ins & Elevators - West

Interior Fit-out - West

Demo Existing Upper Press Box

Complete Upper Concourse & Suite Lvl  After Demo

Structural Infill/Seating Under Old Press Box

Face Brick Summary West

Face Brick Tower 3 E Face, Sect 7
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34720 Face Brick Tower 3 N Face, Sect 7 15 27AUG08 18SEP08

34710 Face Brick Tower 3 W Face, Sect 7 30 22SEP08 05NOV08

34735 Face Brick Tower 3 S Face, Sect 7 10 06NOV08 20NOV08

34740 Face Brick Tower 3 Lev 500 Col 31&32W 10 21NOV08 08DEC08

34750 Face Brick Tower 3 Lev 500 Col 26W 10 09DEC08 22DEC08

35010 Face Brick Interior Lev 100 Sect 7 15 23DEC08 14JAN09

35040 Face Brick Interior Lev 100 Sect 10 15 15JAN09 04FEB09

35020 Metal Stud Backup Lev 100 Column Wraps 5 29JAN09 04FEB09

35030 Face Brick Lev 100 Column Wraps 10 05FEB09 18FEB09

34830 Face Brick Tower 4 E Face, Sect 10 25 07AUG08 12SEP08

34820 Face Brick Tower 4 S Face, Sect 10 15 15SEP08 08OCT08

34810 Face Brick Tower 4 W Face, Sect 10 30 09OCT08 21NOV08

34835 Face Brick Tower 4 N Face, Sect 10 10 24NOV08 09DEC08

34840 Face Brick Tower 4 Lev 500 Col 3&4W 10 10DEC08 23DEC08

34850 Face Brick Tower 4 Lev 500 Col 9W 10 24DEC08 08JAN09

34870 Face Brick West Arcade 120 09JAN09 26JUN09

34760 Face Brick Site Walls W Sect 7 10 29JUN09 13JUL09

34770 Face Brick Site Walls W Sect 10 10 14JUL09 27JUL09

32990 West Building Substantial Completion 0 01JUN10

EAST SIDELINE CO NSTRUCTIO N
LOCKER ROOMS
41105 Selective Demo - East Side 5 19NOV07 A 26NOV07 A

43330 Protect/Demo @ Locker Rms for Micropiles 10 19NOV07 A 03DEC07 A

43340 Drill Micropiles in Locker Rooms 10 04JAN08 A 24JAN08 A

1045320 FRP Micropile Caps in Locker Room 5 19FEB08 A 21FEB08 A

1045330 Patch SOG in Locker Room 3 04MAR08 A 06MAR08 A

Face Brick Tower 3 N Face, Sect 7

Face Brick Tower 3 W Face, Sect 7

Face Brick Tower 3 S Face, Sect 7

Face Brick Tower 3 Lev 500 Col 31&32W

Face Brick Tower 3 Lev 500 Col 26W

Face Brick Interior Lev 100 Sect 7

Face Brick Interior Lev 100 Sect 10

Metal Stud Backup Lev 100 Column Wraps

Face Brick Lev 100 Column Wraps

Face Brick Tower 4 E Face, Sect 10

Face Brick Tower 4 S Face, Sect 10

Face Brick Tower 4 W Face, Sect 10

Face Brick Tower 4 N Face, Sect 10

Face Brick Tower 4 Lev 500 Col 3&4W

Face Brick Tower 4 Lev 500 Col 9W

Face Brick West Arcade

Face Brick Site Walls W Sect 7

Face Brick Site Walls W Sect 10

West Building Substantial Completion

Selective Demo - East Side

Protect/Demo @ Locker Rms for Micropiles

Drill Micropiles in Locker Rooms

FRP Micropile Caps in Locker Room

Patch SOG in Locker Room
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43360 Repair Home Locker Room D/20-21E 15 24APR08 14MAY08

43380 Repair Home Locker Room Ph 2 D/18E 15 15MAY08 05JUN08

43368 FRP Slab on Grade Visitor Locker Room 5 09JUN08 13JUN08

43370 Visitor Locker Room Finishes 30 16JUN08 28JUL08

43390 Punchlist/Locker Room Final Inspections by UM 10 29JUL08 11AUG08

EAST
1045150 FRP 11" Wall Segment #1 3 20FEB08 A 25FEB08 A

1045160 FRP 11" Wall Segment #2 3 20FEB08 A 25FEB08 A

1045170 FRP 11" Wall Segment #3 3 28FEB08 A 04MAR08 A

1045200 FRP 11 Wall Segment #6 (@ Misaligned ERS) 3 28FEB08 A 04MAR08 A

1045180 FRP 11" Wall Segment #4 3 05MAR08 A 07MAR08 A

1045190 FRP 11" Wall Segment #5 3 08MAR08 A 10MAR08 A

1045210 FRP 18" Wall Segment #1 4 08MAR08 A 10MAR08 A

1045230 FRP 18" Wall Segment #3 4 08MAR08 A 10MAR08 A

1045220 FRP 18" Wall Segment #2 4 11MAR08 A 13MAR08 A

1045240 FRP 18" Wall Segment #4 4 12MAR08 A 15MAR08 A

1045250 FRP 18" Wall Segment #5 4 12MAR08 A 15MAR08 A

1045270 FRP 18" Wall Segment #7 (@ Misaligned ERS Wall) 4 14MAR08 A 18MAR08 A

1045260 FRP 18" Wall Segment #6 4 15MAR08 A 17MAR08 A

1045261 FRP 18" Wall Segment #6 2 20MAR08 A 21MAR08

41100 Start Construction - East Sideline 0 19NOV07 A

41160 Temp Earth Retention South of Tunnel 5 06DEC07 A 04JAN08 A

41170 Excavate for Micropiles/Remove Ex Shoring 5 06DEC07 A 04JAN08 A

41175 Micropile Lateral Load Testing 5 27DEC07 A 27DEC07 A

41180 Drill Micropiles - 4 Locations South of Tunnel 20 14JAN08 A 06FEB08 A

41190 FRP Micropile Caps - 4 Locations South of Tunnel 5 07FEB08 A 23FEB08 A

Repair Home Locker Room D/20-21E

Repair Home Locker Room Ph 2 D/18E

FRP Slab on Grade Visitor Locker Room

Visitor Locker Room Finishes

Punchlist/Locker Room Final Inspections by UM

FRP 11" Wall Segment #1

FRP 11" Wall Segment #2

FRP 11" Wall Segment #3

FRP 11 Wall Segment #6 (@ Misaligned ERS)

FRP 11" Wall Segment #4

FRP 11" Wall Segment #5

FRP 18" Wall Segment #1

FRP 18" Wall Segment #3

FRP 18" Wall Segment #2

FRP 18" Wall Segment #4

FRP 18" Wall Segment #5

FRP 18" Wall Segment #7 (@ Misaligned ERS Wall)

FRP 18" Wall Segment #6

FRP 18" Wall Segment #6

Start Construction - East Sideline

Temp Earth Retention South of Tunnel

Excavate for Micropiles/Remove Ex Shoring

Micropile Lateral Load Testing

Drill Micropiles - 4 Locations South of Tunnel

FRP Micropile Caps - 4 Locations South of Tunnel
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41193 FRP Columns E Lev 050 @ Micropiles 10 18FEB08 A 27FEB08 A

1045140 FRP ERS Wall Footing 3 19FEB08 A 20FEB08 A

41195 Casings Above Micropiles - 4 South of Tunnel 3 17MAR08 A 17MAR08 A

41196.1 Waterproof East Wall of Micropile pit (1st Lift) 1 21APR08 21APR08

41200.1 Backfill Micropile Excavation (1st Lift) 1 22APR08 22APR08

41210.1 Geofoam Backfill (Lift 1) 1 22APR08 22APR08

41230 Temporary Paving over Excavation 1 23APR08 23APR08

41196.2 Waterproof East Wall of Micropile pit (2nd Lift) 1 23APR08 23APR08

41200.2 Backfill Micropile Excavation (2nd Lift) 1 24APR08 24APR08

41210.2 Geofoam Backfill (Lift 2) 1 24APR08 24APR08

41196.3 Waterproof East Wall of Micropile pit (3rd Lift) 1 25APR08 25APR08

41200.3 Backfill Micropile Excavation (3rd Lift) 1 26APR08 26APR08

41210.3 Geofoam Backfill (Lift 3) 1 26APR08 26APR08

43240 Permanent ERS 20 21NOV07 A 31DEC07 A

43100 Mass Excavation 20 21NOV07 A 04JAN08 A

43240.D Delay to Permanent ERS 20 27NOV07 A 01DEC07 A

41225 Temp Earth Retention/Excavation - NE Corner 10 13DEC07 A 04JAN08 A

43225 East Foundation Wall Footings 5 27DEC07 A 04JAN08 A

43230 FRP 11" Foundation Wall 9 02JAN08 A 11JAN08 A

43226 Delay E. Wall Footings for Start of Caissons 5 07JAN08 A 11JAN08 A

43245 Start Waterproof ERS 4 27DEC07 A 30JAN08 A

1045120 Grade Beams 26E to 34E 7 15JAN08 A 07FEB08 A

1045110 Lower GB's for Elev Pit @ C.8-32E 4 28JAN08 A 07FEB08 A

1045340 FRP Caisson Caps on A-Line South 5 07FEB08 A 26FEB08 A

43246 Complete Waterproof ERS 3 14FEB08 A 15FEB08 A

FRP Columns E Lev 050 @ Micropiles

FRP ERS Wall Footing

Casings Above Micropiles - 4 South of Tunnel

Waterproof East Wall of Micropile pit (1st Lift)

Backfill Micropile Excavation (1st Lift)

Geofoam Backfill (Lift 1)

Temporary Paving over Excavation

Waterproof East Wall of Micropile pit (2nd Lift)

Backfill Micropile Excavation (2nd Lift)

Geofoam Backfill (Lift 2)

Waterproof East Wall of Micropile pit (3rd Lift)

Backfill Micropile Excavation (3rd Lift)

Geofoam Backfill (Lift 3)

Permanent ERS

Mass Excavation

Delay to Permanent ERS

Temp Earth Retention/Excavation - NE Corner

East Foundation Wall Footings

FRP 11" Foundation Wall

Delay E. Wall Footings for Start of Caissons

Start Waterproof ERS

Grade Beams 26E to 34E

Lower GB's for Elev Pit @ C.8-32E

FRP Caisson Caps on A-Line South

Complete Waterproof ERS
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1045341 Remove Caps on A-Line South 3 03MAR08 A 05MAR08 A

1045342 Recast Caisson Caps on A-Line South 5 06MAR08 A 10MAR08 A

1045344 Resteel Changed to 3/4" Per RFI 732 1 10MAR08 A 10MAR08 A

1045350 Lower GB's for Elev Pit @ C.8-5E 3 10MAR08 A 13MAR08 A

1045343 Concrete Debris Removal 1 11MAR08 A 11MAR08 A

1045360 Start Grade Beams from 1E to 9E 5 17MAR08 A 17MAR08 A

1045361 Complete Grade Beams from 1E to 9E 5 20MAR08 A 24MAR08

1045130 C.8-34E Stair Tower Walls 3 21MAR08 25MAR08

1045370 Grade Beams from 11.8E to 13.2E 5 21MAR08 27MAR08

1045380 Shear Wall Footing @ Column Line B.SV.5 5 25MAR08 31MAR08

1045400 CMU/Col Ftgs. N. of 9E, W. of C.8 2 28MAR08 31MAR08

1045390 Grade Beams/Pile Caps 13.8E to 17E 4 01APR08 04APR08

1045410 CMU/Col Ftgs. N. of 7SV, E. of C.8 4 01APR08 04APR08

1045450 Retaining Wall @ 1SV 1 07APR08 07APR08

1045460 CMU/Col Ftgs. W. of C-Line, S. of 11.8-Line 6 07APR08 14APR08

1045440 Grade Beam 9E to 11E 2 15APR08 16APR08

1045430 Retaining Walls - 10 E to 15 E W. of C-Line 4 15APR08 18APR08

1045420 CMU/Col Ftgs. S. of 7SV, E. of C-Line 3 17APR08 21APR08

1045470 CMU/Col Ftgs S. of 7SV to 11.8E & C to D.5 5 17APR08 23APR08

1045480 Elevator Pit Walls D.1-11.8 3 28APR08 30APR08

1045490 Shear Walls @ 5E Elevator Pits 6 25MAR08 01APR08

1045500 Shear Walls @ Column Line B.SV.5 5 02APR08 08APR08

1045510 Shear Walls 6.5E to 9E 4 09APR08 14APR08

1045520 Shear Walls @ 16.4E 2 15APR08 16APR08

1045530 Shear Walls @ 11.8E to 13.2E 5 17APR08 23APR08

Remove Caps on A-Line South

Recast Caisson Caps on A-Line South

Resteel Changed to 3/4" Per RFI 732

Lower GB's for Elev Pit @ C.8-5E

Concrete Debris Removal

Start Grade Beams from 1E to 9E

Complete Grade Beams from 1E to 9E

C.8-34E Stair Tower Walls

Grade Beams from 11.8E to 13.2E

Shear Wall Footing @ Column Line B.SV.5

CMU/Col Ftgs. N. of 9E, W. of C.8

Grade Beams/Pile Caps 13.8E to 17E

CMU/Col Ftgs. N. of 7SV, E. of C.8

Retaining Wall @ 1SV

CMU/Col Ftgs. W. of C-Line, S. of 11.8-Line

Grade Beam 9E to 11E

Retaining Walls - 10 E to 15 E W. of C-Line

CMU/Col Ftgs. S. of 7SV, E. of C-Line

CMU/Col Ftgs S. of 7SV to 11.8E & C to D.5

Elevator Pit Walls D.1-11.8

Shear Walls @ 5E Elevator Pits

Shear Walls @ Column Line B.SV.5

Shear Walls 6.5E to 9E

Shear Walls @ 16.4E

Shear Walls @ 11.8E to 13.2E
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1045540 Shear Wall @ 9E to 11.8E 3 23APR08 25APR08

41205 Caissons East - Summary 65 * 26NOV07 A 26FEB08 A

41220 Caissons East - South of Tunnel 32 26NOV07 A 04JAN08 A

43219 Start Caissons East - Service Level 0 11JAN08 A

43222 Caissons East - Caisson IEC.5 Collapse 1 14JAN08 A 14JAN08 A

43224 Caissons East - Review Drilling Strategy 4 15JAN08 A 18JAN08 A

43237 Redesign of 10'-0" Caissons 15 18JAN08 A 22FEB08 A

43228 Caissons East - Drilled 2nd Hole Caisson IEC.5 2 21JAN08 A 22JAN08 A

43229 Caissons East - Equipment Downtime 5 22JAN08 A 27JAN08 A

43220 Caissons East - Service Level (Case) 28 28JAN08 A 26FEB08 A

43247 Auger Cast Piles/Micro Piles/Load Test 15 29FEB08 A 12MAR08 A

1045278 A-Line Pile Caps in Service Level 5 13MAR08 A 17MAR08 A

1045279 A-Line Pile Caps in Service Level 5 20MAR08 A 25MAR08

1045280 FRP Columns to EL. 975, A-4E, A-6E, A-9E 2 26MAR08 27MAR08

1045290 FRP Col's to EL.975, A-11E, A-12E & A-13E 1 28MAR08 28MAR08

1045300 FRP Col's to EL. 975, A-14, A-16, A-17, A-20 1 31MAR08 31MAR08

1045310 FRP Columns to EL. 975, A-15, A-18, A-19, A-21 1 01APR08 01APR08

242911 FRP Columns A-21E, A-22E, A-23E 3 04APR08 08APR08

243411 FRP Columns A-24E, A-26E, A-29E 3 28APR08 30APR08

1045660 Prep LC Slab on Deck Pour #1 0 21MAY08

1045670 Prep/Place/Finish LC Slab on Deck Pour #1 5 21MAY08 27MAY08

243911 FRP Column A-31E 2 22MAY08 23MAY08

1045680 Prep LC Slab on Deck Pour #2 4 26MAY08 29MAY08

1045690 Place/Finish LC Slab on Deck Pour #2 1 30MAY08 30MAY08

1045700 LC Slab Cure time 5 02JUN08 06JUN08

Shear Wall @ 9E to 11.8E

Caissons East - Summary

Caissons East - South of Tunnel

Start Caissons East - Service Level

Caissons East - Caisson IEC.5 Collapse

Caissons East - Review Drilling Strategy

Redesign of 10'-0" Caissons

Caissons East - Drilled 2nd Hole Caisson IEC.5

Caissons East - Equipment Downtime

Caissons East - Service Level (Case)

Auger Cast Piles/Micro Piles/Load Test

A-Line Pile Caps in Service Level

A-Line Pile Caps in Service Level

FRP Columns to EL. 975, A-4E, A-6E, A-9E

FRP Col's to EL.975, A-11E, A-12E & A-13E

FRP Col's to EL. 975, A-14, A-16, A-17, A-20

FRP Columns to EL. 975, A-15, A-18, A-19, A-21

FRP Columns A-21E, A-22E, A-23E

FRP Columns A-24E, A-26E, A-29E

Prep LC Slab on Deck Pour #1

Prep/Place/Finish LC Slab on Deck Pour #1

FRP Column A-31E

Prep LC Slab on Deck Pour #2

Place/Finish LC Slab on Deck Pour #2

LC Slab Cure time
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1045710 LC Slab Waterproofing 5 09JUN08 13JUN08

1045740 Prep/Place/Finish LC Topping 5 16JUN08 20JUN08

1045760 Install Sand Base @ Service Level 8 08JUL08 17JUL08

1045770 FRP SOG @ Service Level 10 30SEP08 13OCT08

44800 Caissons @ Main Concs Ramp/Stair Sect 4 NE 10 03JAN08 A 31JAN08 A

45820 Grade Beams for Ramp/Stair Sect 4 NE 20 21MAR08 17APR08

45830 FRP Concrete Walls Sect 4 NE 20 18APR08 15MAY08

45880 Backfill for Stairs Sect 4 NE 5 16MAY08 22MAY08

45840 Str Steel/Deck@ Stair NE  (Seq 3) 15 * 16MAY08 06JUN08

45860 FRP Main Concourse Access Stair NE 20 23MAY08 20JUN08

45870 FRP Main Concs Elev Slab Ext to Stair NE (Seq 3) 3 22AUG08 26AUG08

43415 Structural Steel Overall Duration East 120 * 17MAR08 A 04SEP08

43412 Start Structural Steel East (South 1/2) 0 17MAR08 A

43410 Start Structural Steel East (North 1/2) 0 24APR08 *

43423 Structural Steel Hoisting Complete Service Lev E 0 20MAY08

43429 Structural Steel Hoisting Complete All Levels E 0 22AUG08

240110 Erect & Detail Structural Steel Seq 1  E 12 24APR08 09MAY08

240210 Erect & Detail Structural Steel Seq 2  E 10 01MAY08 14MAY08

240120 Metal Deck & Studs Structural Steel Seq 1  E 6 09MAY08 16MAY08

240410 Erect & Detail Structural Steel Seq 4  E 10 09MAY08 22MAY08

240220 Metal Deck & Studs Structural Steel Seq 2  E 5 14MAY08 20MAY08

240510 Erect & Detail Structural Steel Seq 5  E 6 14MAY08 21MAY08

240310 Erect & Detail Structural Steel Seq 3  E 10 16MAY08 30MAY08

240610 Erect & Detail Structural Steel Seq 6  E 10 20MAY08 03JUN08

240330 Service Level Decking Complete E 0 20MAY08

LC Slab Waterproofing

Prep/Place/Finish LC Topping

Install Sand Base @ Service Level

FRP SOG @ Service Level

Caissons @ Main Concs Ramp/Stair Sect 4 NE

Grade Beams for Ramp/Stair Sect 4 NE

FRP Concrete Walls Sect 4 NE

Backfill for Stairs Sect 4 NE

Str Steel/Deck@ Stair NE  (Seq 3)

FRP Main Concourse Access Stair NE

FRP Main Concs Elev Slab Ext to Stair NE (Seq 3)

Structural Steel Overall Duration East

Start Structural Steel East (South 1/2)

Start Structural Steel East (North 1/2)

Structural Steel Hoisting Complete Service Lev E

Structural Steel Hoisting Complete All Levels E

Erect & Detail Structural Steel Seq 1  E

Erect & Detail Structural Steel Seq 2  E

Metal Deck & Studs Structural Steel Seq 1  E

Erect & Detail Structural Steel Seq 4  E

Metal Deck & Studs Structural Steel Seq 2  E

Erect & Detail Structural Steel Seq 5  E

Erect & Detail Structural Steel Seq 3  E

Erect & Detail Structural Steel Seq 6  E

Service Level Decking Complete E
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240710 Erect & Detail Structural Steel Seq 7  E 9 23MAY08 05JUN08

240810 Erect & Detail Structural Steel Seq 8  E 6 29MAY08 05JUN08

240520 Metal Deck & Studs Structural Steel Seq 5  E 7 29MAY08 06JUN08

240320 Metal Deck & Studs Structural Steel Seq 3  E 6 30MAY08 06JUN08

240420 Metal Deck & Studs Structural Steel Seq 4  E 6 30MAY08 06JUN08

240910 Erect & Detail Structural Steel Seq 9  E 9 02JUN08 12JUN08

240620 Metal Deck & Studs Structural Steel Seq 6  E 5 03JUN08 09JUN08

240720 Metal Deck & Studs Structural Steel Seq 7  E 6 05JUN08 12JUN08

240820 Metal Deck & Studs Structural Steel Seq 8  E 6 05JUN08 12JUN08

241010 Erect & Detail Structural Steel Seq 10  E 8 05JUN08 16JUN08

241110 Erect & Detail Structural Steel Seq 11  E 11 10JUN08 24JUN08

240920 Metal Deck & Studs Structural Steel Seq 9  E 6 12JUN08 19JUN08

241020 Metal Deck & Studs Structural Steel Seq 10  E 5 16JUN08 20JUN08

241210 Erect & Detail Structural Steel Seq 12  E 9 16JUN08 26JUN08

241310 Erect & Detail Structural Steel Seq 13  E 8 19JUN08 30JUN08

241120 Metal Deck & Studs Structural Steel Seq 11  E 6 24JUN08 01JUL08

241410 Erect & Detail Structural Steel Seq 14  E 8 25JUN08 07JUL08

241220 Metal Deck & Studs Structural Steel Seq 12  E 6 26JUN08 03JUL08

241320 Metal Deck & Studs Structural Steel Seq 13  E 5 30JUN08 07JUL08

241510 Erect & Detail Structural Steel Seq 15  E 8 30JUN08 10JUL08

241610 Erect & Detail Structural Steel Seq 16  E 11 03JUL08 18JUL08

241420 Metal Deck & Studs Structural Steel Seq 14  E 6 07JUL08 14JUL08

241520 Metal Deck & Studs Structural Steel Seq 15  E 6 10JUL08 17JUL08

241710 Erect & Detail Structural Steel Seq 17  E 10 10JUL08 23JUL08

241810 Erect & Detail Structural Steel Seq 18  E 8 15JUL08 24JUL08

Erect & Detail Structural Steel Seq 7  E

Erect & Detail Structural Steel Seq 8  E

Metal Deck & Studs Structural Steel Seq 5  E

Metal Deck & Studs Structural Steel Seq 3  E

Metal Deck & Studs Structural Steel Seq 4  E

Erect & Detail Structural Steel Seq 9  E

Metal Deck & Studs Structural Steel Seq 6  E

Metal Deck & Studs Structural Steel Seq 7  E

Metal Deck & Studs Structural Steel Seq 8  E

Erect & Detail Structural Steel Seq 10  E

Erect & Detail Structural Steel Seq 11  E

Metal Deck & Studs Structural Steel Seq 9  E

Metal Deck & Studs Structural Steel Seq 10  E

Erect & Detail Structural Steel Seq 12  E

Erect & Detail Structural Steel Seq 13  E

Metal Deck & Studs Structural Steel Seq 11  E

Erect & Detail Structural Steel Seq 14  E

Metal Deck & Studs Structural Steel Seq 12  E

Metal Deck & Studs Structural Steel Seq 13  E

Erect & Detail Structural Steel Seq 15  E

Erect & Detail Structural Steel Seq 16  E

Metal Deck & Studs Structural Steel Seq 14  E

Metal Deck & Studs Structural Steel Seq 15  E

Erect & Detail Structural Steel Seq 17  E

Erect & Detail Structural Steel Seq 18  E
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241620 Metal Deck & Studs Structural Steel Seq 16  E 6 18JUL08 25JUL08

241910 Erect & Detail Structural Steel Seq 19  E 7 18JUL08 28JUL08

242010 Erect & Detail Structural Steel Seq 20  E 8 22JUL08 31JUL08

241720 Metal Deck & Studs Structural Steel Seq 17  E 6 23JUL08 30JUL08

241820 Metal Deck & Studs Structural Steel Seq 18  E 6 24JUL08 31JUL08

242110 Erect & Detail Structural Steel Seq 21  E 11 25JUL08 08AUG08

241920 Metal Deck & Studs Structural Steel Seq 19  E 5 28JUL08 01AUG08

242020 Metal Deck & Studs Structural Steel Seq 20  E 6 31JUL08 07AUG08

242210 Erect & Detail Structural Steel Seq 22  E 7 31JUL08 08AUG08

242310 Erect & Detail Structural Steel Seq 23  E 6 04AUG08 11AUG08

242410 Erect & Detail Structural Steel Seq 24  E 6 06AUG08 13AUG08

242220 Metal Deck & Studs Structural Steel Seq 22  E 5 08AUG08 14AUG08

242120 Metal Deck & Studs Structural Steel Seq 21  E 6 08AUG08 15AUG08

242320 Metal Deck & Studs Structural Steel Seq 23  E 5 11AUG08 15AUG08

242510 Erect & Detail Structural Steel Seq 25  E 5 11AUG08 15AUG08

242420 Metal Deck & Studs Structural Steel Seq 24  E 6 13AUG08 20AUG08

242610 Erect & Detail Structural Steel Seq 26  E 5 14AUG08 20AUG08

242520 Metal Deck & Studs Structural Steel Seq 25  E 6 15AUG08 22AUG08

242710 Erect & Detail Structural Steel Seq 27  E 5 19AUG08 25AUG08

242620 Metal Deck & Studs Structural Steel Seq 26  E 6 21AUG08 28AUG08

43433 Structural Steel Detailing Complete All Areas E 0 25AUG08

242720 Metal Deck & Studs Structural Steel Seq 27  E 6 26AUG08 04SEP08

43436 Structural Steel Decking Complete All Areas E 0 04SEP08

242810 Erect & Detail Structural Steel Seq 28  E 9 17MAR08 A 27MAR08

242910 Erect & Detail Structural Steel Seq 29  E 7 21MAR08 31MAR08

Metal Deck & Studs Structural Steel Seq 16  E

Erect & Detail Structural Steel Seq 19  E

Erect & Detail Structural Steel Seq 20  E

Metal Deck & Studs Structural Steel Seq 17  E

Metal Deck & Studs Structural Steel Seq 18  E

Erect & Detail Structural Steel Seq 21  E

Metal Deck & Studs Structural Steel Seq 19  E

Metal Deck & Studs Structural Steel Seq 20  E

Erect & Detail Structural Steel Seq 22  E

Erect & Detail Structural Steel Seq 23  E

Erect & Detail Structural Steel Seq 24  E

Metal Deck & Studs Structural Steel Seq 22  E

Metal Deck & Studs Structural Steel Seq 21  E

Metal Deck & Studs Structural Steel Seq 23  E

Erect & Detail Structural Steel Seq 25  E

Metal Deck & Studs Structural Steel Seq 24  E

Erect & Detail Structural Steel Seq 26  E

Metal Deck & Studs Structural Steel Seq 25  E

Erect & Detail Structural Steel Seq 27  E

Metal Deck & Studs Structural Steel Seq 26  E

Structural Steel Detailing Complete All Areas E

Metal Deck & Studs Structural Steel Seq 27  E

Structural Steel Decking Complete All Areas E

Erect & Detail Structural Steel Seq 28  E

Erect & Detail Structural Steel Seq 29  E
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242820 Metal Deck & Studs Structural Steel Seq 28  E 6 27MAR08 03APR08

242920 Metal Deck & Studs Structural Steel Seq 29  E 6 31MAR08 07APR08

243010 Erect & Detail Structural Steel Seq 30  E 6 09APR08 16APR08

243110 Erect & Detail Structural Steel Seq 31  E 5 14APR08 18APR08

243020 Metal Deck & Studs Structural Steel Seq 30  E 6 16APR08 23APR08

243210 Erect & Detail Structural Steel Seq 32  E 6 16APR08 23APR08

243120 Metal Deck & Studs Structural Steel Seq 31  E 5 18APR08 24APR08

243310 Erect & Detail Structural Steel Seq 33  E 6 21APR08 28APR08

243220 Metal Deck & Studs Structural Steel Seq 32  E 6 23APR08 30APR08

243410 Erect & Detail Structural Steel Seq 34  E 6 24APR08 01MAY08

243320 Metal Deck & Studs Structural Steel Seq 33  E 6 28APR08 05MAY08

243420 Metal Deck & Studs Structural Steel Seq 34  E 6 01MAY08 08MAY08

243510 Erect & Detail Structural Steel Seq 35  E 7 01MAY08 09MAY08

243610 Erect & Detail Structural Steel Seq 36  E 6 07MAY08 14MAY08

243520 Metal Deck & Studs Structural Steel Seq 35  E 6 09MAY08 16MAY08

243710 Erect & Detail Structural Steel Seq 37  E 6 12MAY08 19MAY08

243620 Metal Deck & Studs Structural Steel Seq 36  E 6 14MAY08 21MAY08

243810 Erect & Detail Structural Steel Seq 38  E 6 15MAY08 22MAY08

243720 Metal Deck & Studs Structural Steel Seq 37  E 6 19MAY08 27MAY08

243910 Erect & Detail Structural Steel Seq 39  E 7 20MAY08 29MAY08

243820 Metal Deck & Studs Structural Steel Seq 38  E 6 22MAY08 30MAY08

243920 Metal Deck & Studs Structural Steel Seq 39  E 5 29MAY08 04JUN08

244010 Erect & Detail Structural Steel Seq 40  E 7 30MAY08 09JUN08

244110 Erect & Detail Structural Steel Seq 41  E 6 05JUN08 12JUN08

244020 Metal Deck & Studs Structural Steel Seq 40  E 6 09JUN08 16JUN08

Metal Deck & Studs Structural Steel Seq 28  E

Metal Deck & Studs Structural Steel Seq 29  E

Erect & Detail Structural Steel Seq 30  E

Erect & Detail Structural Steel Seq 31  E

Metal Deck & Studs Structural Steel Seq 30  E

Erect & Detail Structural Steel Seq 32  E

Metal Deck & Studs Structural Steel Seq 31  E

Erect & Detail Structural Steel Seq 33  E

Metal Deck & Studs Structural Steel Seq 32  E

Erect & Detail Structural Steel Seq 34  E

Metal Deck & Studs Structural Steel Seq 33  E

Metal Deck & Studs Structural Steel Seq 34  E

Erect & Detail Structural Steel Seq 35  E

Erect & Detail Structural Steel Seq 36  E

Metal Deck & Studs Structural Steel Seq 35  E

Erect & Detail Structural Steel Seq 37  E

Metal Deck & Studs Structural Steel Seq 36  E

Erect & Detail Structural Steel Seq 38  E

Metal Deck & Studs Structural Steel Seq 37  E

Erect & Detail Structural Steel Seq 39  E

Metal Deck & Studs Structural Steel Seq 38  E

Metal Deck & Studs Structural Steel Seq 39  E

Erect & Detail Structural Steel Seq 40  E

Erect & Detail Structural Steel Seq 41  E

Metal Deck & Studs Structural Steel Seq 40  E
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244120 Metal Deck & Studs Structural Steel Seq 41  E 6 12JUN08 19JUN08

43480 Underslab Plumbing & Electrical @ Service Lev E 20 18JUL08 14AUG08

43485 Underslab Electrical @ Service Lev E 20 27AUG08 29SEP08

44550 Elev Slabs E Summary 95 * 22MAY08 10OCT08

44160 FRP Elev Slab Seq 28 Lev 100 E MConcs 3 22MAY08 27MAY08

44260 FRP Elev Slab Seq 29 Lev 200 E 3 28MAY08 30MAY08

44170 FRP Elev Slab Seq 33 Lev 100 E MConcs 3 20JUN08 24JUN08

44180 FRP Elev Slab Seq 38 Lev 100 E MConcs 3 23JUN08 25JUN08

44270 FRP Elev Slab Seq 34 Lev 200 E 3 24JUN08 26JUN08

44280 FRP Elev Slab Seq 39 Lev 200 E 3 25JUN08 27JUN08

44150 FRP Elev Slab Seq 8 Lev 100 E MConcs 3 18AUG08 20AUG08

44140 FRP Elev Slab Seq 7 Lev 100 E MConcs 3 19AUG08 21AUG08

44130 FRP Elev Slab Seq 6 Lev 100 E MConcs 3 20AUG08 22AUG08

44120 FRP Elev Slab Seq 4 Lev 100 E MConcs 3 21AUG08 25AUG08

44110 FRP Elev Slab  Seq 3 Lev 100 E MConcs 3 22AUG08 26AUG08

44210 FRP Elev Slab Seq 9 Lev 200 E 3 25AUG08 27AUG08

44220 FRP Elev Slab Seq 10 Lev 200 E 3 26AUG08 28AUG08

44230 FRP Elev Slab Seq 11 Lev 200 E 3 27AUG08 02SEP08

44360 FRP Elev Slab Seq 30 Lev 300 E 3 06SEP08 09SEP08

44370 FRP Elev Slab Seq 35 Lev 300 E 3 08SEP08 10SEP08

44380 FRP Elev Slab Seq 40 Lev 300 E 3 09SEP08 11SEP08

44240 FRP Elev Slab Seq 12 Lev 200 E 3 10SEP08 12SEP08

44460 FRP Elev Slab Seq 31 Lev 400 E 3 10SEP08 12SEP08

44250 FRP Elev Slab Seq 13 Lev 200 E 3 11SEP08 15SEP08

44470 FRP Elev Slab Seq 36 Lev 400 E 3 11SEP08 15SEP08

Metal Deck & Studs Structural Steel Seq 41  E

Underslab Plumbing & Electrical @ Service Lev E

Underslab Electrical @ Service Lev E

Elev Slabs E Summary

FRP Elev Slab Seq 28 Lev 100 E MConcs

FRP Elev Slab Seq 29 Lev 200 E

FRP Elev Slab Seq 33 Lev 100 E MConcs

FRP Elev Slab Seq 38 Lev 100 E MConcs

FRP Elev Slab Seq 34 Lev 200 E

FRP Elev Slab Seq 39 Lev 200 E

FRP Elev Slab Seq 8 Lev 100 E MConcs

FRP Elev Slab Seq 7 Lev 100 E MConcs

FRP Elev Slab Seq 6 Lev 100 E MConcs

FRP Elev Slab Seq 4 Lev 100 E MConcs

FRP Elev Slab  Seq 3 Lev 100 E MConcs

FRP Elev Slab Seq 9 Lev 200 E

FRP Elev Slab Seq 10 Lev 200 E

FRP Elev Slab Seq 11 Lev 200 E

FRP Elev Slab Seq 30 Lev 300 E

FRP Elev Slab Seq 35 Lev 300 E

FRP Elev Slab Seq 40 Lev 300 E

FRP Elev Slab Seq 12 Lev 200 E

FRP Elev Slab Seq 31 Lev 400 E

FRP Elev Slab Seq 13 Lev 200 E

FRP Elev Slab Seq 36 Lev 400 E
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44310 FRP Elev Slab Seq 14 Lev 300 E 3 12SEP08 16SEP08

44590 FRP Elev Slab Seq 41 Lev 500 E Roof 3 12SEP08 16SEP08

44320 FRP Elev Slab Seq 15 Lev 300 E 3 15SEP08 17SEP08

44560 FRP Elev Slab Seq 32 Lev 500 E Roof 3 15SEP08 17SEP08

44330 FRP Elev Slab Seq 16 Lev 300 E 3 16SEP08 18SEP08

44340 FRP Elev Slab Seq 17 Lev 300 E 3 17SEP08 22SEP08

44350 FRP Elev Slab Seq 18 Lev 300 E 3 18SEP08 23SEP08

44570 FRP Elev Slab Seq 37 Lev 500 E Roof 3 18SEP08 23SEP08

44410 FRP Elev Slab Seq 19 Lev 400 E 3 22SEP08 24SEP08

44420 FRP Elev Slab Seq 20 Lev 400 E 3 23SEP08 25SEP08

44430 FRP Elev Slab Seq 21 Lev 400 E 3 24SEP08 29SEP08

44440 FRP Elev Slab Seq 22 Lev 400 E 3 25SEP08 30SEP08

44450 FRP Elev Slab Seq 23 Lev 400 E 3 29SEP08 01OCT08

44510 FRP Elev Slab Seq 24 Lev 500 E Roof 3 02OCT08 07OCT08

44520 FRP Elev Slab Seq 25 Lev 500 E Roof 3 06OCT08 08OCT08

44530 FRP Elev Slab Seq 26 Lev 500 E Roof 3 07OCT08 09OCT08

44540 FRP Elev Slab Seq 27 Lev 500 E Roof 3 08OCT08 10OCT08

44600 Elevated Slabs Complete E 0 10OCT08

44143 Spray Fireproofing Lev 100 E Main Concs 6 01OCT08 09OCT08

44243 Spray Fireproofing Lev 200 E 8 10OCT08 21OCT08

44244 Paint Exposed Steel Lev 200 E 8 10OCT08 21OCT08

44343 Spray Fireproofing Lev 300 E 8 22OCT08 03NOV08

44443 Spray Fireproofing Lev 400 E 8 04NOV08 13NOV08

44543 Spray Fireproofing Lev 500 E 4 17NOV08 20NOV08

44580 Precast Summary E 82 * 01APR08 25JUL08

FRP Elev Slab Seq 14 Lev 300 E

FRP Elev Slab Seq 41 Lev 500 E Roof

FRP Elev Slab Seq 15 Lev 300 E

FRP Elev Slab Seq 32 Lev 500 E Roof

FRP Elev Slab Seq 16 Lev 300 E

FRP Elev Slab Seq 17 Lev 300 E

FRP Elev Slab Seq 18 Lev 300 E

FRP Elev Slab Seq 37 Lev 500 E Roof

FRP Elev Slab Seq 19 Lev 400 E

FRP Elev Slab Seq 20 Lev 400 E

FRP Elev Slab Seq 21 Lev 400 E

FRP Elev Slab Seq 22 Lev 400 E

FRP Elev Slab Seq 23 Lev 400 E

FRP Elev Slab Seq 24 Lev 500 E Roof

FRP Elev Slab Seq 25 Lev 500 E Roof

FRP Elev Slab Seq 26 Lev 500 E Roof

FRP Elev Slab Seq 27 Lev 500 E Roof

Elevated Slabs Complete E

Spray Fireproofing Lev 100 E Main Concs

Spray Fireproofing Lev 200 E

Paint Exposed Steel Lev 200 E

Spray Fireproofing Lev 300 E

Spray Fireproofing Lev 400 E

Spray Fireproofing Lev 500 E

Precast Summary E
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1045600 Underpin Foundations 4 08APR08 11APR08

43495 Install Precast Stadium Risers Seq 29 Lev 200 1 01APR08 01APR08

43504 FRP Seq. 30 Concrete Step Lev. 300 2 17APR08 18APR08

43505 Install Precast Stadium Risers Seq 30 Lev 300 1 21APR08 21APR08

43515 Install Precast Stadium Risers Seq 34 Lev 200 1 02MAY08 02MAY08

43524 FRP Seq. 35 Concrete Step Lev. 300 2 12MAY08 13MAY08

43525 Install Precast Stadium Risers Seq 35 Lev 300 1 14MAY08 14MAY08

43535 Install Precast Stadium Risers Seq 39 Lev 200 1 30MAY08 30MAY08

43544 FRP Seq. 40 Concrete Step Lev. 300 2 10JUN08 11JUN08

43545 Install Precast Stadium Risers Seq 40 Lev 300 1 12JUN08 12JUN08

43435 Install Precast Stadium Risers Seq 9-11 Lev 200 2 24JUN08 25JUN08

43445 Install Precast Stadium Risers Seq 12-13 Lev 200 2 01JUL08 02JUL08

43455 Install Precast Stadium Risers Seq 14-16 Lev 300 1 21JUL08 21JUL08

43465 Install Precast Stadium Risers Seq 17-18 Lev 300 1 25JUL08 25JUL08

E31380 Handrails/Barricades/Prep for Games 2008 Season 10 22AUG08 31AUG08

E9940 1st Game 2008 Season v Utah - Aug 30, 2008 0 02SEP08

44064 CMU Block Backup E Wall Receiving Lev 050 E 4 01JUL08 07JUL08

44054 CMU Block Backup Mech Screenwall Lev 050 E 6 01JUL08 09JUL08

43450 Roofing East 30 25AUG08 10OCT08

1045800 FRP Site Retaining Walls E 20 23JUN08 * 21JUL08

1045750 Column Encasements E Lev 075 50 23JUN08 01SEP08

44114 CMU Block Backup Sect 1 Lev 100 E 10 03JUL08 17JUL08

44124 CMU Block Backup Sect 2 Lev 100 E 4 18JUL08 23JUL08

44134 CMU Block Backup Elev Core Sect 3 Lev 100 E 10 24JUL08 06AUG08

44234 CMU Block Backup Elev Core Sect 3 Lev 200 E 5 07AUG08 13AUG08

Underpin Foundations

Install Precast Stadium Risers Seq 29 Lev 200

FRP Seq. 30 Concrete Step Lev. 300

Install Precast Stadium Risers Seq 30 Lev 300

Install Precast Stadium Risers Seq 34 Lev 200

FRP Seq. 35 Concrete Step Lev. 300

Install Precast Stadium Risers Seq 35 Lev 300

Install Precast Stadium Risers Seq 39 Lev 200

FRP Seq. 40 Concrete Step Lev. 300

Install Precast Stadium Risers Seq 40 Lev 300

Install Precast Stadium Risers Seq 9-11 Lev 200

Install Precast Stadium Risers Seq 12-13 Lev 200

Install Precast Stadium Risers Seq 14-16 Lev 300

Install Precast Stadium Risers Seq 17-18 Lev 300

Handrails/Barricades/Prep for Games 2008 Season

1st Game 2008 Season v Utah - Aug 30, 2008

CMU Block Backup E Wall Receiving Lev 050 E

CMU Block Backup Mech Screenwall Lev 050 E

Roofing East

FRP Site Retaining Walls E

Column Encasements E Lev 075

CMU Block Backup Sect 1 Lev 100 E

CMU Block Backup Sect 2 Lev 100 E

CMU Block Backup Elev Core Sect 3 Lev 100 E

CMU Block Backup Elev Core Sect 3 Lev 200 E
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44144 CMU Block Backup Sect 4 Lev 100 E 10 07AUG08 20AUG08

44334 CMU Block Backup Elev Core Sect 3 Lev 300 E 5 14AUG08 20AUG08

44434 CMU Block Backup Elev Core Sect 3 Lev 400 E 10 21AUG08 06SEP08

44034 CMU Block Backup Sect 3 Lev 075 E 5 26AUG08 03SEP08

44014 CMU Block Backup Sect 1 Lev 075 E 15 28AUG08 22SEP08

44044 CMU Block Backup Sect 4 Lev 075 E 15 04SEP08 25SEP08

44115 Metal Studs & Sheathing Sect 1 Lev 100 E 5 25JUL08 31JUL08

44125 Metal Studs & Sheathing Sect 2 Lev 100 E 5 01AUG08 07AUG08

44135 Metal Studs & Sheathing Sect 3 Lev 100 E 5 14AUG08 20AUG08

44155 Metal Studs & Sheathing Sect 4A Lev 100 E 5 26AUG08 03SEP08

44145 Metal Studs & Sheathing Sect 4 Lev 100 E 5 28AUG08 06SEP08

44215 Metal Studs & Sheathing Sect 1 Lev 200 E 4 04SEP08 09SEP08

44225 Metal Studs & Sheathing Sect 2 Lev 200 E 3 10SEP08 12SEP08

44235 Metal Studs & Sheathing Sect 3 Lev 200 E 3 15SEP08 17SEP08

44245 Metal Studs & Sheathing Sect 4 Lev 200 E 4 18SEP08 24SEP08

44315 Metal Studs & Sheathing Sect 1 Lev 300 E 3 23SEP08 25SEP08

44325 Metal Studs & Sheathing Sect 2 Lev 300 E 3 29SEP08 01OCT08

44515 Metal Studs & Sheathing Sect 1 Lev 500 E 6 29SEP08 07OCT08

44415 Metal Studs & Sheathing Sect 1 Lev 400 E 4 01OCT08 07OCT08

44335 Metal Studs & Sheathing Sect 3 Lev 300 E 3 02OCT08 07OCT08

44445 Metal Studs & Sheathing Sect 4 Lev 400 E 4 07OCT08 10OCT08

44345 Metal Studs & Sheathing Sect 4 Lev 300 E 3 08OCT08 10OCT08

44545 Metal Studs & Sheathing Sect 4 Lev 500 E 6 10OCT08 17OCT08

44525 Metal Studs & Sheathing Sect 2 Lev 500 E 4 13OCT08 16OCT08

44535 Metal Studs & Sheathing Sect 3 Lev 500 E 4 17OCT08 22OCT08

CMU Block Backup Sect 4 Lev 100 E

CMU Block Backup Elev Core Sect 3 Lev 300 E

CMU Block Backup Elev Core Sect 3 Lev 400 E

CMU Block Backup Sect 3 Lev 075 E

CMU Block Backup Sect 1 Lev 075 E

CMU Block Backup Sect 4 Lev 075 E

Metal Studs & Sheathing Sect 1 Lev 100 E

Metal Studs & Sheathing Sect 2 Lev 100 E

Metal Studs & Sheathing Sect 3 Lev 100 E

Metal Studs & Sheathing Sect 4A Lev 100 E

Metal Studs & Sheathing Sect 4 Lev 100 E

Metal Studs & Sheathing Sect 1 Lev 200 E

Metal Studs & Sheathing Sect 2 Lev 200 E

Metal Studs & Sheathing Sect 3 Lev 200 E

Metal Studs & Sheathing Sect 4 Lev 200 E

Metal Studs & Sheathing Sect 1 Lev 300 E

Metal Studs & Sheathing Sect 2 Lev 300 E

Metal Studs & Sheathing Sect 1 Lev 500 E

Metal Studs & Sheathing Sect 1 Lev 400 E

Metal Studs & Sheathing Sect 3 Lev 300 E

Metal Studs & Sheathing Sect 4 Lev 400 E

Metal Studs & Sheathing Sect 4 Lev 300 E

Metal Studs & Sheathing Sect 4 Lev 500 E

Metal Studs & Sheathing Sect 2 Lev 500 E

Metal Studs & Sheathing Sect 3 Lev 500 E
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44701 Face Brick Summary East 200 * 27AUG08 18JUN09

45890 Face Brick @ Main Concs Stair NE 18 27AUG08 24SEP08

44710 Face Brick Tower 1 E Face 40 12SEP08 12NOV08

44720 Face Brick Tower 1 S Face 15 13NOV08 08DEC08

44730 Face Brick Tower 1 W Face 30 09DEC08 21JAN09

44735 Face Brick Tower 1 N Face 10 22JAN09 04FEB09

44740 Face Brick Tower 1 Lev 500 Col 31&32E 10 05FEB09 18FEB09

44750 Face Brick Tower 1 Lev 500 Col 26E 10 19FEB09 04MAR09

44870 Face Brick East Arcade 140 02DEC08 18JUN09

44860 Face Brick Service Lev 050 Exterior E 65 13MAR09 12JUN09

46100 Architectural Precast M Logo Lev 075 E 5 10APR09 16APR09

44760 Face Brick VIP/Arcade Tower E 45 22SEP08 01DEC08

44810 Face Brick Tower 2 E Face 40 23SEP08 21NOV08

44820 Face Brick Tower 2 N Face 15 24NOV08 16DEC08

44830 Face Brick Tower 2 W Face 30 17DEC08 29JAN09

44835 Face Brick Tower 2 S Face 10 30JAN09 12FEB09

44840 Face Brick Tower 2 Lev 500 Col 3&4E 10 13FEB09 26FEB09

44850 Face Brick Tower 2 Lev 500 Col 9E 10 27FEB09 12MAR09

44890 Face Brick Sect 1 Lev 075 E 25 29SEP08 04NOV08

44900 Face Brick Sect 2 Lev 075 E 15 05NOV08 26NOV08

44910 Face Brick Sect 3 Lev 075 E 15 01DEC08 19DEC08

44920 Face Brick Sect 4 Lev 075 E 15 22DEC08 13JAN09

44880 Face Brick Sect 3 Lev 050 Interior E 20 14JAN09 10FEB09

44930 Face Brick Sect 1 Lev 100 E 20 11FEB09 10MAR09

44940 Face Brick Sect 2 Lev 100 E 15 11MAR09 31MAR09

Face Brick Summary East

Face Brick @ Main Concs Stair NE

Face Brick Tower 1 E Face

Face Brick Tower 1 S Face

Face Brick Tower 1 W Face

Face Brick Tower 1 N Face

Face Brick Tower 1 Lev 500 Col 31&32E

Face Brick Tower 1 Lev 500 Col 26E

Face Brick East Arcade

Face Brick Service Lev 050 Exterior E

Architectural Precast M Logo Lev 075 E

Face Brick VIP/Arcade Tower E

Face Brick Tower 2 E Face

Face Brick Tower 2 N Face

Face Brick Tower 2 W Face

Face Brick Tower 2 S Face

Face Brick Tower 2 Lev 500 Col 3&4E

Face Brick Tower 2 Lev 500 Col 9E

Face Brick Sect 1 Lev 075 E

Face Brick Sect 2 Lev 075 E

Face Brick Sect 3 Lev 075 E

Face Brick Sect 4 Lev 075 E

Face Brick Sect 3 Lev 050 Interior E

Face Brick Sect 1 Lev 100 E

Face Brick Sect 2 Lev 100 E
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44950 Face Brick Sect 3 Lev 100 E 15 01APR09 21APR09

44960 Face Brick Sect 4 Lev 100 E 20 22APR09 19MAY09

46060 Curtainwall System Field Side E 140 17NOV08 05JUN09

46010 Alum Storefront Field Side Lev 200 E 15 05JAN09 23JAN09

46020 Alum Storefront Field Side Lev 300 E 15 26JAN09 13FEB09

47120 Curtainwall System East Face Lev 400-500 50 13FEB09 23APR09

47100 Curtainwall System East Face Lev 200 30 24APR09 05JUN09

46050 Curtainwall System Sect 1 S Face 20 08JUN09 06JUL09

47110 Curtainwall System East Face Lev 300 20 08JUN09 06JUL09

47130 Curtainwall/Vision Glass East @ Col 13E-14E 30 26JUN09 07AUG09

46040 Vision Glass Sect 1 S Face 15 07JUL09 27JUL09

46090 Curtainwall System Sect 4 N Face 20 07JUL09 03AUG09

46080 Vision Glass Sect 4 N Face 15 28JUL09 17AUG09

46030 Curtainwall/Vision Glass Sect 1 E Face 30 10AUG09 28SEP09

46110 Alum Storefront Suite Entrances Lev 075 15 18AUG09 10SEP09

46070 Curtainwall/Vision Glass Sect 4 E Face 30 29SEP09 11NOV09

61130 Site Improvements, Paving, Landscaping - South 90 22DEC09 * 12MAY10

44040 Interior Fit-out - East 291 30MAR09 01JUN10

44990 East Building Substantial Completion 0 01JUN10

44010 MEP Rough-ins & Elevators - East 270 10OCT08 13NOV09

44020 Kitchen/Commissary Concessions Fit-out @East 300 28OCT08 18JAN10

SOUTHEAST
43710 Excav Elevator Pit Sect 1 Lev 100 SE 2 11JAN08 A 14JAN08 A

43740 FRP Elev Pit Walls Sect 1 Lev 100 SE 5 11JAN08 A 18JAN08 A

43720 FRP Grade Beams Sect 1 Lev 100 SE 7 15JAN08 A 24JAN08 A

43730 FRP Elev Pit Slab Sect 1 Lev 100 SE 3 25JAN08 A 29JAN08 A

Face Brick Sect 3 Lev 100 E

Face Brick Sect 4 Lev 100 E

Curtainwall System Field Side E

Alum Storefront Field Side Lev 200 E

Alum Storefront Field Side Lev 300 E

Curtainwall System East Face Lev 400-500

Curtainwall System East Face Lev 200

Curtainwall System Sect 1 S Face

Curtainwall System East Face Lev 300

Curtainwall/Vision Glass East @ Col 13E-14E

Vision Glass Sect 1 S Face

Curtainwall System Sect 4 N Face

Vision Glass Sect 4 N Face

Curtainwall/Vision Glass Sect 1 E Face

Alum Storefront Suite Entrances Lev 075

Curtainwall/Vision Glass Sect 4 E Face

Site Improvements, Paving, Landscaping - South

Interior Fit-out - East

East Building Substantial Completion

MEP Rough-ins & Elevators - East

Kitchen/Commissary Concessions Fit-out @East

Excav Elevator Pit Sect 1 Lev 100 SE

FRP Elev Pit Walls Sect 1 Lev 100 SE

FRP Grade Beams Sect 1 Lev 100 SE

FRP Elev Pit Slab Sect 1 Lev 100 SE
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43735 Draintile & Backfill Along C.5/30E to 31E 1 11MAR08 A 11MAR08 A

43750 Patch Lower Concourse Slab Prior to 1st Game 1 07JUL08 07JUL08

43755 Lower Concourse Slab E Compl Prior to 1st Game 0 21AUG08

SITEWO RK

31123 UM Winterizing of Water Pipes 3 17NOV07 A 19NOV07 A

31020 Place Mudmats at North/South Entrances 1 21NOV07 A 21NOV07 A

31030 Site Fencing & Access Gates 2 21NOV07 A 23NOV07 A

31060 Re-Establish North Perimeter Fencing 2 11DEC07 A 13DEC07 A

31025 Install South Approach off Stadium Blvd. 10 13DEC07 A 19DEC07 A

31040 Remove/Save Perimeter Fencing - North/South/East 2 14DEC07 A 17DEC07 A

31360 Prep Slab on Grade West 3 25JUN08 27JUN08

31370 Paving @ Main Concourse West 5 30JUN08 07JUL08

31375 Main Concourse Slab West Completed 0 07JUL08

43320 Paving @ Lev 075  East 10 23JUN08 07JUL08

31475 Lower Concourse Slab East Completed 0 21AUG08

61140 Site Improvements, Paving, Landscaping - East 110 22DEC09 * 20AUG10

61150 Site Improvements, Paving, Landscaping - West 90 31DEC09 04JUN10

61160 Site Improvements, Paving, Landscaping - North 90 02APR10 23AUG10

SEZ O UTBUILDINGS
SOUTH
78150 Start Construction - SEZ Building 0 21DEC07 A

78175 Place Temporary ERS & Underpinning (As Required) 20 21DEC07 A 18JAN08 A

78170 Demo Existing Retention Wall @ Women's Restroom 5 28DEC07 A 11JAN08 A

78180 Excavate For Building Subbase/Undercut 20 28DEC07 A 18FEB08 A

78190 FRP Footings for SEZ Building 15 18APR08 08MAY08

Draintile & Backfill Along C.5/30E to 31E

Patch Lower Concourse Slab Prior to 1st Game

Lower Concourse Slab E Compl Prior to 1st Game

UM Winterizing of Water Pipes

Place Mudmats at North/South Entrances

Site Fencing & Access Gates

Re-Establish North Perimeter Fencing

Install South Approach off Stadium Blvd.

Remove/Save Perimeter Fencing - North/South/East

Prep Slab on Grade West

Paving @ Main Concourse West

Main Concourse Slab West Completed

Paving @ Lev 075  East

Lower Concourse Slab East Completed

Site Improvements, Paving, Landscaping - East

Site Improvements, Paving, Landscaping - West

Site Improvements, Paving, Landscaping - North

Start Construction - SEZ Building

Place Temporary ERS & Underpinning (As Required)

Demo Existing Retention Wall @ Women's Restroom

Excavate For Building Subbase/Undercut

FRP Footings for SEZ Building
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78195 FRP Concrete Walls for SEZ Building 15 09MAY08 30MAY08

78210 Exterior CMU at Lower Concourse 30 09JUL08 19AUG08

78220 Backfill Exterior Walls 5 06AUG08 12AUG08

1045790 Sector 12 Slab on Grade 7 13AUG08 21AUG08

78635 FRP Stairs at SEZ Building 20 13AUG08 11SEP08

78230 Load Bearing Masonry at Main Concourse 22 13AUG08 15SEP08

244210 Erect & Detail Structural Steel Seq 42  E 4 16SEP08 22SEP08

244220 Metal Deck & Studs Structural Steel Seq 42  E 3 22SEP08 24SEP08

78215 FRP Elev Slab at Main Conc Lev (Seq 42) 10 25SEP08 10OCT08

78640 Landscaping @ SEZ Building for Game Days 5 20AUG08 26AUG08

78650 Site Concrete Paving 5 25AUG08 02SEP08

78300 Brick Veneer 45 25SEP08 04DEC08

78290 Roofing 10 13OCT08 27OCT08

78320 Spray Fireproofing 5 11NOV08 18NOV08

78470 Misc. Steel Rails and Fences 5 26NOV08 04DEC08

78680 Finish Landscaping @ SEZ Building 5 05DEC08 11DEC08

78685 SEZ Building Area Prepped for Fit Out 0 11DEC08

78330 Build Out SEZ Bldg Interiors, MEP, & Finishes 158 12DEC08 27JUL09

78690 SEZ Building Subsantial Completion 0 27JUL09

78700 Compile Punchlist 1 28JUL09 28JUL09

78710 Work Off Punchlist 6 29JUL09 05AUG09

FRP Concrete Walls for SEZ Building

Exterior CMU at Lower Concourse

Backfill Exterior Walls

Sector 12 Slab on Grade

FRP Stairs at SEZ Building

Load Bearing Masonry at Main Concourse

Erect & Detail Structural Steel Seq 42  E

Metal Deck & Studs Structural Steel Seq 42  E

FRP Elev Slab at Main Conc Lev (Seq 42)

Landscaping @ SEZ Building for Game Days

Site Concrete Paving

Brick Veneer

Roofing

Spray Fireproofing

Misc. Steel Rails and Fences

Finish Landscaping @ SEZ Building

SEZ Building Area Prepped for Fit Out

Build Out SEZ Bldg Interiors, MEP, & Finishes

SEZ Building Subsantial Completion

Compile Punchlist

Work Off Punchlist
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