
Transportation Project Updates - October 2025
Planning Studies & Initiatives

TRANSPORTATION COMMISSION

City of Ann Arbor

1 2 3 4 5 6 7 8 9 15 18 21 22

Safe Streets and Roads for All (SS4A) X X X X X

https://engage.a2gov.org/safe-streets-all-project
1 2 3 4 5 6 7 8 9 15 18 21 22

North Main Street Transportation Study x x x x x x

https://engage.a2gov.org/n-maintransport-study
1 2 3 4 5 6 7 8 9 15 18 21 22

Transportation Survey

https://engage.a2gov.org/2025-transportation-survey

Sidewalk Gap x x x x x x

https://engage.a2gov.org/sidewalk-gap-study
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9/2025 Project update: Public engagement meetings are now scheduled for September and 
October. All dates are available on the project page.
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The Michigan Department of Transportation (MDOT) is planning a reconstruction project on N. 
Main St. (US-23 BR) in 2030 or after, from Huron St. to the ramps of M-14. N. Main St. is an 
important freeway connection for the more than 80,000 commuters to Ann Arbor, that leads 
directly into the heart of the city. The abrupt departure from the high-speed interstate design 
provides an environment for speeding, poor safety outcomes for vulnerable road users and 
leads to dangerous driving behaviors. This corridor is considered a City priority safety location 
(Tier 2) given the number and severity of crashes. Drivers exiting the interstate system and 
entering the city currently engage in behaviors that contribute to the poor safety outcomes and 
need design cues to facilitate a lower speed choices and driving behavior consistent with multi-
modal travelers in the community.  

9/2025 Project update: Project has been kicked off and data collection is underway.

The City is currently conducting a preliminary engineering and public engagement effort on 
several high profile, and likely expensive, future sidewalk gap projects. The purpose of this 
effort is to develop some preliminary designs with public input and develop realistic cost 
estimates that can be used to program these projects in future years through the Capital 
Improvements Plan process. The locations being evaluated are: 
- E. Huron River Drive from Huron Parkway to the City limits 
- Geddes Road from Huron Parkway to Ellsworth 
- Dhu Varren Road from Pontiac to Omlesaad
- Sunset/Wildt from Newport to Summit 

The second round of public meetings is currently underway. Final reports on each location are 
anticipated by the end of the calendar year.  

Speed Management, Quick Build – utilizing pavement markings and in street bollards to slow 
driving speeds and create a safe environment for all people to travel.

Near Miss Video Analytics System – utilizing existing Gridsmart cameras at 61 city 
intersections to understand factors that lead to crashes and “near miss” events. The City will 
be partnering with University of Michigan Transportation Research Institute to complete this 
work
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The city of Ann Arbor will be conducting an annual survey as a part of the Vision Zero plan 
goals. This survey will measure transportation users’ attitudes, behaviors and satisfaction. 
This survey will be repeated over the next 4 years to track these changes. *This survey will be 
available May-October of each year.

9/2025 Project update: Survey has been distributed to all schools across Ann Arbor. To date 
there are over 1,000 responses.
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https://engage.a2gov.org/safe-streets-all-project
https://engage.a2gov.org/n-maintransport-study
https://engage.a2gov.org/2025-transportation-survey
https://engage.a2gov.org/sidewalk-gap-study


1 2 3 4 5 6 7 8 9 15 18 21 22

Shared Micromobility x x x

1 2 3 4 5 6 7 8 9 15 18 21 22

A2R2 Road Rightsizing Evaluation (Toole Design support) x x x x x x

https://engage.a2gov.org/a2r2
1 2 3 4 5 6 7 8 9 15 18 21 22

Road Safety Audit in Ann, Catherine, Glen and Zina Pitcher Area x x

1 2 3 4 5 6 7 8 9 15 18 21 22
Road Safety Audit - Plymouth from US 23-Green x x

No webpage available.
1 2 3 4 5 6 7 8 9 15 18 21 22

Road Safety Audit - Jackson Rd from Maple to City Limits x x

No webpage available.
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The City and the University of Michigan have an Agreement with Spin to have up to 450 dock-
less e-scooters and 100 dock-less e-bikes available for public use.  

Project update: Spin’s rights-of-way use contract was renewed by City Council on June 2, 
2025. This agreement lasts for one year with two year-long administrative extensions. 
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No Image

The city is undertaking three Road Safety Audits for the following locations: Plymouth Rd 
corridor from US 23-Green, Jackson Rd corridor from Maple to city limits, and 
Ann/Catherine/Glen and Zina Pitcher intersections. These RSA are being performed by WSP.

9/2025  Project update: The report has been finalized and submitted to SEMCOG per the 
contract. The list of recommendations have been shared with UM and TheRide. 
Recommendations will be included in the next CIP development. Short-term 
recommendations are being evaluated  where appropriate in upcoming CIP projects. Report 
available here.  
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This is a council-directed evaluation of ten multi-lane roads to consider road reconfigurations 
that can: Reduce speeds; Better organize traffic; Address systemic safety issues for all road 
users; Incorporate future planned transit and bicycle infrastructure.

Project update: This project is underway with background research and forming an evaluation 
methodology (draft presented to TC in September 2025). Data collection (first phase 7-day 
vehicle volumes collected September 2025), engagement (Open house AADL downtown Nov 
19, 2025). Concept design  Winter/Spring 2026. 
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The city is undertaking three Road Safety Audits for the following locations: Plymouth Rd 
corridor from US 23-Green, Jackson Rd corridor from Maple to city limits, and 
Ann/Catherine/Glen and Zina Pitcher intersections. These RSA are being performed by WSP.

9/2025 Project update: The preliminary report will be discussed at an upcoming review 
meeting with MDOT, UM, and TheRide.
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The city is undertaking three Road Safety Audits for the following locations: Plymouth Rd 
corridor from US 23-Green, Jackson Rd corridor from Maple to city limits, and 
Ann/Catherine/Glen and Zina Pitcher intersections. These RSA are being performed by WSP.

9/2025 Project update: The preliminary report will be discussed at an upcoming review 
meeting with MDOT, UM, and TheRide.

https://engage.a2gov.org/a2r2


TRANSPORTATION COMMISSION

City of Ann Arbor

Design Project Information
1 2 3 4 5 6 7 8 9 15 18 21 22

Brockman and Crestland Sidewalk Gap Project X X X

https://engage.a2gov.org/sidewalk2026
1 2 3 4 5 6 7 8 9 15 18 21 22

Apple/Pear Area X X X

https://engage.a2gov.org/applepearjohn-sidewalk
1 2 3 4 5 6 7 8 9 15 18 21 22

Dexter Ave. Sidewalk Project X X X

https://engage.a2gov.org/dexter-road-sidewalk-project
1 2 3 4 5 6 7 8 9 15 18 21 22

North University (State to Fletcher) X X X

1 2 3 4 5 6 7 8 9 15 18 21 22

Safe Streets for All - Speed Management & Quick Build X X X X X X

https://engage.a2gov.org/safe-streets-all-project
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New sidewalks will be installed along missing gaps on Apple, Pear and John A. Wood Drive.

Decision on final concepts have been made to build sidewalk on one side of Pear and one side 
of Apple, due to current cost estimates and budget constraints. More detailed information can 
be found on the project web page. 

New sidewalks will be installed along missing gaps on Brockman Boulevard and Crestland 
Drive from Packard to Ferdon.

Final design concepts have been presented to the public and received positive feedback. Staff 
is now preparing engineering plans for construction in 2026.
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New sidewalks will be installed along missing gaps along one side of Dexter Road between 
Seybold Drive and Ironwood Drive/Rose Drive, within the public right-of-way.

Residents have been engaged and have had opportunities to meet with staff, ask questions, 
and comment on the project. Staff are currently working through issues with the related storm 
project. Construction is anticipated in 2026.

En
gi

ne
er

in
g

Work includes watermain replacement, stormwater improvements, street resurfacing, sanitary 
sewer work on Thayer, bike lanes on North University, crosswalk improvements, and a 
dedicated transit lane in the eastbound direction. 

Design work is underway, and construction is presently anticipated to occur in 2026. A 
presentation on this project was made at the Transportation Commission at the June 2025 
meeting.
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Ann Arbor was awarded a federal Safe Streets and Roads for All supplemental action planning 
grant for project elements: Speed Management, Quick Build and Near Miss Video Analytics 
system.

9/2025 Project update: Preliminary design continues along the selected corridors. Public 
engagement meetings are now scheduled for September and October. All dates are available 
on the project page.

Transportation Project Updates - October 2025
Design Project Information

https://engage.a2gov.org/sidewalk2026
https://engage.a2gov.org/applepearjohn-sidewalk
https://engage.a2gov.org/dexter-road-sidewalk-project


1 2 3 4 5 6 7 8 9 15 18 21 22

Safe Streets for All - Near Miss Analytics X X X X X

https://engage.a2gov.org/safe-streets-all-project
1 2 3 4 5 6 7 8 9 15 18 21 22

Accessible Pedestrian Signals X X

Ann Arbor was awarded a federal earmark related to pedestrian accessibility. Staff plan to 
install Accessible Pedestrian Signals at signalized intersections of Division Street cycletrack.

10/25: Meeting with MDOT to advance project funding, after which design can begin in earnest.
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Ann Arbor was awarded a federal Safe Streets and Roads for All supplemental action planning 
grant for project elements: Speed Management, Quick Build and Near Miss Video Analytics 
system.

9/2025 Project update: The servers for the project have been delivered for the project. The 
preliminary design of the project is underway and testing of the system is planned to happen in 
January 2026.



TRANSPORTATION COMMISSION

City of Ann Arbor

Construction Project Information
1 2 3 4 5 6 7 8 9 15 18 21 22

Sequoia Parkway (Kuehnle to Dellwood) Sidewalk Gap X

https://engage.a2gov.org/indepen_sidewalkgap
1 2 3 4 5 6 7 8 9 15 18 21 22

Asphalt Path Resurfacing/Replacement X

1 2 3 4 5 6 7 8 9 15 18 21 22

Miller Ave Improvements X X X X X X X X X

https://engage.a2gov.org/milleravenue-project
1 2 3 4 5 6 7 8 9 15 18 21 22

FY 2025 Crosswalk Improvements X X X X

1 2 3 4 5 6 7 8 9 15 18 21 22

State Street (William to South University) X X X X X

https://engage.a2gov.org/state-street-watermain-and-resurfacing-project
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Work includes watermain replacement, stormwater improvements, street resurfacing, 
protected bike lanes, intersection improvements at the State/South University intersection, 
crosswalk improvements, and the addition of a transit-only late in the northbound direction.  

Construction is in progress and scheduled to continue into November.
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Fill sidewalk gap on the south side of Sequoia.

Construction postponed to Spring 2026
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Work is currently underway at five crosswalks in 2025:

S. Maple Road at Kroger

10/25:  Green Road at Hubbard - Ongoing
Stone School at Birch Hollow, at Pheasant Run, at Champagne – Complete 
Scio Church at Chaucer – Complete
Beakes at N. Fifth Ave. – Complete 
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At the following locations in 2025, existing asphalt sidewalks will be either resurfaced or 
replaced with concrete:

Chaucer Drive cut-through to Village Oaks Court – Completed 
Eisenhower Parkway – south side from Stone School to Packard – Completed
Ember Way cut-through to Packard – Completed 
Geddes Avenue – north side between Awixa and Huntington – Completed
Newport Road – east side Lowell to Holyoke – Completed
Pontiac Trail – east side near Brookside – Completed
E. Stadium Blvd. – south side near Washtenaw - postponed due to potential development
State Street – east side, KMS Drive to Ellsworth – Completed
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This project includes watermain replacement, stormwater improvements, road resurfacing 
between Chapin and Newport. In addition, crosswalk improvements, speed management, and 
an All Ages and Abilities bike facility will be applied to the entire length of Miller Ave between 
North First Street and North Maple Road.

Work is now underway on Phase 2 (Seventh and Chapin). Construction on the two-way cycle 
track will begin shortly for the entire project limits. The project is scheduled to be completed in 
November. 

Transportation Project Updates - October 2025
Construction Project Information

https://engage.a2gov.org/indepen_sidewalkgap
https://engage.a2gov.org/milleravenue-project
https://engage.a2gov.org/state-street-watermain-and-resurfacing-project


1 2 3 4 5 6 7 8 9 15 18 21 22

Nixon Road Reconstruction X X X X X

https://engage.a2gov.org/nixon-project
1 2 3 4 5 6 7 8 9 15 18 21 22

2025 Miscellaneous Utilities Project X X

https://engage.a2gov.org/hardingwall
1 2 3 4 5 6 7 8 9 15 18 21 22

Streetlight Implementation

https://engage.a2gov.org/led-streetlight-conversion-project
1 2 3 4 5 6 7 8 9 15 18 21 22

Neighborhood Traffic Calming Program 

https://www.a2gov.org/engineering/traffic/traffic-calming/
1 2 3 4 5 6 7 8 9 15 18 21 22

2025 Local Street Resurfacing Project x x

https://www.a2gov.org/engineering/annual-resurfacing-program/
1 2 3 4 5 6 7 8 9 15 18 21 22

DTE LED Streetlight Conversion Project

https://engage.a2gov.org/led-streetlight-conversion-project
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This project is converting DTE streetlights within Ann Arbor to LED. Color temperature on newly 
installed lights (with the exception of a small number at major midblock crosswalks) is 2700K, 
to more closely match existing HPS lights.

10/8/25: Work is in progress, ~42% complete

This suite of projects encompasses the majority of the City’s Street resurfacing activities, 
primarily on residental streets, and includes some asphalt path resurfacing. A complete list of 
locations completed this year can be found on the project website and on the project tracking 
dashboard. 

Work is anticipated to be completed in early November
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 DTE has reported fixing 1,175 streetlights so far in 2025. The last update was provided on 
October 8, 2025.
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This program is a formal process for residents and prop ​erty owners to engage the city in a 
partnership to explore traffic concerns, and potential solutions, on local streets.

Doty (Arborview - Dexter) - Engagement Complete. Construction Fall 2025
Brandywine (Yost - Packard) - Engagement Compelet. Construction Fall 2025
Bird (Newport – W Huron River Drive) – Completed 
Henry (Golden – Packard) – Completed 
Arella (Stadium – Pauline) – Completed 
Mershon (Scio Church – Delaware) – Completed 
Worden (Jackson – Dexter) – Completed 
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This project, designed several years ago, is scheduled to start the first phase of construction in 
2025. The scope of the project includes watermain, sanitary, and storm work, installation of 
boulevard segments in the roadway, several roundabouts, and bicycle and pedestrian 
improvements

Construction is in progress, and phasing is currently anticipated as follows. 
•	Phase 1 (May 2025-August 2025): Huron Parkway to Bluett  COMPLETED
•	Phase 2 (May 2026-August 2026): Full closure of Nixon from Bluett to Argonne
•	Phase 3 (August 2026-November 2026): Part-width closure from Argonne to Green

En
gi

ne
er

in
g

Project locations include Glastonbury, Weldon, Harding & Fifth Ave.

A design for the intersection of Harding & Wallingford has been finalized, which includes an all-
way stop and a shortened crosswalk. 

Construction of the watermain on Fifth Avenue and Glastonbury/Weldon is complete. Work on 
Harding is presently underway.

https://engage.a2gov.org/nixon-project
https://engage.a2gov.org/hardingwall
https://engage.a2gov.org/led-streetlight-conversion-project
https://www.a2gov.org/engineering/traffic/traffic-calming/
https://www.a2gov.org/engineering/annual-resurfacing-program/
https://engage.a2gov.org/led-streetlight-conversion-project


TRANSPORTATION COMMISSION

City of Ann Arbor

Construction Project Information
1 2 3 4 5 6 7 8 9 15 18 21 22

Jackson-Huron Crosswalk Project X X X

https://engage.a2gov.org/JacksonHuronRRFB
1 2 3 4 5 6 7 8 9 15 18 21 22

Pauline Improvements Project (Seventh to Main) x x x x x

https://engage.a2gov.org/paulinewatermain
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This project consists of watermain replacement and resurfacing from Seventh Street to Main 
Street. Design elements include installation of All Ages & Abilities bike facilities and raised 
crosswalks, raised intersection and speed tables for speed management

9/25: Work has been completed and the road is open to traffic.
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Four new crosswalks will be installed along Jackson Ave between Maple Road and 9th Street. 

Jackson near Collingwood – Complete 
Jackson near Grandview – Complete
Jackson near Worden – Complete
Huron at Arbana – Complete
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Transportation Project Updates - October 2025
2025 Completed Projects

https://engage.a2gov.org/paulinewatermain

	Planning Studies & Initiatives
	Design Projects
	Construction Projects
	2025 Completed



