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CHANGE ORDER NO. 4 

Date:   April 25, 2023          Encumbrance Order No.              Change Order No.    4 

File No.      22001                               Contractor   Weiss Construction Co., LLC        

Contract Name     Barton Pump Station Valve Improvements – ITB 4703   DWSRF No.     7569-01 

No. Description of Change Quantity Unit Unit Price Addition 
(Deduction) 

1 Additional Work Items (1) NA NA NA $ 300,000.00      

2 Removed Work Items (2-10) NA NA NA $ (300,000.00)     

Sub-total from page 2 $    0.00        

Net Addition or (Deduction) this Change Order No. 4 $    0.00     

Contract amount ± previous Change Orders No. 1-3 $    5,047,038.50     

NEW TOTAL CONTRACT AMOUNT $    5,047,038.50   

Completion: 730 calendar days from NTP (4/1/22) = 3/31/2024  (no change) 

Recommended by:  _______________________________________________ Date  _______________ 
Greg Schofer, Stantec Project Manager 

The Contractor agrees to the changes and prices outlined above. 

Accepted by:  _______________________________________________ Date  _______________ 
 Chris Klaft, Weiss Construction Co., LLC 

Approved by:  _______________________________________________ Date  _______________ 
Brian Steglitz, Public Services Area Administrator 

Approved by:  _______________________________________________ Date  _______________ 
Milton Dohoney, Jr., City Administrator 

Reviewed by:  _______________________________________________ Date  _______________ 
Atleen Kaur, City Attorney 

4/28/2023
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Description Unit 
Price 

Quantity  Value Change Contract Time 
Extension 

(Consecutive 
Calendar Days) 

1) 42-inch and 24-inch Double 
Linestop (PCO 960010) 

1 LS $ 300,000.00   

2) S.O.V. Item 37 - Group 3: Fab & 
Deliver Grating 

1 LS  $        (10,000.00)  

3) S.O.V. Item 38 - Group 3: Lead 
Abatement 

1 LS  $        (25,000.00)  

4) S.O.V. Item 39 - Group 3: 
Paint/Prep Piping 

1 LS  $        (25,000.00)  

5) S.O.V. Item 40 - Group 3: 
Paint/Prep Walls & Ceiling 

1 LS  $          (5,000.00)  

6) S.O.V. Item 41 - Group 3: Step 1 & 
2 - Remove and Replace Tee & 
Valves 

1 LS 
 $        (50,000.00) 

 

7) S.O.V. Item 42 - Group 3: Step 3 & 
4 - Remove and replace Header & 
Valves 

1 LS 
 $      (130,000.00) 

 

8) S.O.V. Item 45 - Group 4: Lead 
Abatement 

1 LS  $        (25,000.00)  

9) S.O.V. Item 46 - Group 4: 
Paint/Prep Piping 

1 LS  $        (25,000.00)  

10) S.O.V. Item 47 - Group 4: 
Paint/Prep Walls & Ceiling 

1 LS  $          (5,000.00)  

     

Final Total Value of Changes $      0.00  
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Change Item Explanation 
 

 
1. The existing 42-inch discharge piping between the pump station and the water treatment plant cannot be 

isolated to acceptable levels required to safely complete the work. The following valves are not sealing: 
• 24-inch discharge valve inside Barton PS on the 42-inch discharge pipe 
• 16-inch interconnect valve between the 24-inch and 42-inch discharge pipe 

To safely install a new 42-inch gate valve while maintaining continuous operation of the PS, two linestops will 
need to be installed on the 42-inch pipe.  

 
This amount compensates the contractor for materials, labor, and equipment expenses necessary to complete 
the work including linestop rentals and support services, tree clearing, new piping, and to complete the work. 
The total amount for this item is $300,000.00. 

 
2. S.O.V. Item number 37 for Group 3 work to Fab & Deliver Grating is to be removed from the project. The total 

amount deducted for removing this work item is $10,000. 
 

3. S.O.V. Item number 38 for Group 3 Lead Abatement work is to be removed from the project. The total amount 
deducted for removing this work item is $25,000. 

 
4. S.O.V. Item number 39 for Group 3 work to Paint / Prep Piping is to be removed from the project. The total 

amount deducted for removing this work item is $25,000. 
 

5. S.O.V. Item number 40 for Group 3 work to Paint / Prep Walls & Ceiling is to be removed from the project. The 
total amount deducted for removing this work item is $5,000. 

 
6. S.O.V. Item number 41 for Group 3 Step 1&2 – Remove and Replace Tee and Valves is to be removed from the 

project. The total amount deducted for removing this work item is $50,000. 
 

7. S.O.V. Item number 42 for Group 3 Step 1&2 – Remove and Replace Header and Valves is to be removed from 
the project. The total amount deducted for removing this work item is $130,000. 

 
8. S.O.V. Item number 45 for Group 4 Lead Abatement work is to be removed from the project. The total amount 

deducted for removing this work item is $25,000. 
 

9. S.O.V. Item number 46 for Group 4 work to Paint / Prep Piping is to be removed from the project. The total 
amount deducted for removing this work item is $25,000. 

 
10. S.O.V. Item number 47 for Group 4 work to Paint / Prep Walls & Ceiling is to be removed from the project. The 

total amount deducted for removing this work item is $5,000. 
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