
  Date: October 11, 2022

  Contractor:

  Contract Name:

Number Description of Change Quantity Unit Unit Price
Addition 

(Deduction)

1 ADD Debris Guard Replacement 1 Ea. $17,020.00 $17,020.00

2 ADD Truss Vertical Repair 4 Ea. $1,653.00 $6,612.00

3 ADD Spacer Plate 18 Ea. $543.00 $9,774.00

4 ADD Floorbeam Web Repair 11 Ea. $1,653.00 $18,183.00

5 ADD Truss Diagonal repair 1 Ea. $1,653.00 $1,653.00

6 ADD Lateral Bracing Replacement 1 Ea. $5,356.00 $5,356.00

7 ADD project delay cost 10 Days $256.00 $2,560.00

     Sub‐total $61,158.00

     Original Contract Amount $505,567.00

     Contract amount including previous Change Orders (#1) $532,079.00

    NEW TOTAL CONTRACT AMOUNT $593,237.00

Recommended by  Date

Hillary Hanzel, Park Planner, Parks and Recreation Services 

The Contractor agrees to the changes and prices outlined above.

Accepted by: Date

Thomas F. Valent, Gerace Construction Company, Inc. 

Approved by: Date

Derek Delacourt, Community Services Administrator

Approved by: Date

Atleen Kaur, City Attorney

Approved by: Date

Milton Dohoney, Jr., City Administrator

Gerace Construction Company, Inc. 

COMMUNITY SERVICES CHANGE ORDER

CITY OF ANN ARBOR

2022 Bandemer Park Bridge Repairs and Renovations

Change Order #2
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