
Administrative Use Only 
Amendment Date: ___________ 

AMENDMENT NUMBER 1 TO 
PROFESSIONAL SERVICES AGREEMENT 

BETWEEN 
WADE TRIM ASSOCIATES, INC. 

AND 
THE CITY OF ANN ARBOR 

FOR THE 
STATE AND HILL STREETS IMPROVEMENTS PROJECT 

This Amendment Number 1 (“Amendment”) is to the agreement between the City of Ann Arbor, 
(“City”) and Wade Trim Associates, Inc., (“Contractor”) for Engineering Design Services for the 
State and Hill Streets Improvements Project, which is dated December 15, 2021 (“Agreement”). 
City and Contractor agree to amend the Agreement as follows: 

1) Article III, Services, Paragraph A. The referenced Exhibit A is amended to include
Services provided in Exhibit A1, included in this document.

2) Article V, Compensation of Contractor. The referenced Exhibit B is amended to
include payment to the Contractor in the manner set forth in Exhibit B1, included
in this document.

All terms, conditions, and provisions of the Agreement, unless specifically amended above, shall 
apply to this Amendment and are made a part of this Amendment as though expressly rewritten, 
incorporated, and included herein. 

City and Contractor agree that for this Amendment and any documents related to the Agreement: 
1) signatures may be delivered electronically in lieu of an original signature; 2) to treat electronic 
signatures as original signatures that bind them; and 3) signatures may be executed and delivered 
by facsimile and upon such delivery, the facsimile signature will be deemed to have the same 
effect as if the original signature had been delivered to the other party.

This Amendment to the Agreement shall be binding on the Parties’ heirs, successors, and 
assigns. 

[SIGNATURE PAGE FOLLOWS] 



For Wade Trim Associates, Inc. For City of Ann Arbor 

By__________________________ 
     Christopher E. Wall 

Title: Vice President 

Date: _______________________ 

By ________________________________ 
     Christopher Taylor, Mayor 

By ________________________________ 
      Jacqueline Beaudry, City Clerk 

Date: ______________________________ 

         Approved as to substance 

         ________________________________ 
         Milton Dohoney Jr., City Administrator         

         ________________________________ 
         Brian Steglitz, 
         Public Services Area Administrator 

         Approved as to form and content 

         _______________________________ 
         Atleen Kaur, City Attorney 
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STATE AND HILL STREETS IMPROVEMENTS PROJECT 
ADDITIONAL DESIGN SERVICES AND CONSTRUCTION PHASE SERVICES AMENDMENT 
CITY OF ANN ARBOR PROJECT #2021‐017 
January 12, 2023 

Wade Trim is currently working toward finalizing the design of the State and Hill Improvement project 

and is prepared to assist through construction. 

At this time, Wade Trim is seeking an amendment to address the following scope changes: 
1. Additional design phase scope items as a result of unforeseen challenges, public comment, and

MDOT comment;
2. Future construction phase services.

Design Phase Scope Items 

The following list are the significant design phase items that required unforeseen and additional Wade 

Trim effort: 

Survey – Broken Manhole Cover 

While opening a utility manhole in the project area, the structure cover broke and therefore it was 

unable to be replaced on top of the structure. In order to ensure the safety of the area, Wade Trim 

surveyors remained at the manhole to direct people away from the hazard, until a new manhole cover 

was delivered and installed. 

APS Ready Intersections 

The City transportation team has requested that signalized intersections be upgraded to account for the 

future installation of Audible Pedestrian Signals (APS). Wade Trim met with the City and provided 

exhibits to aid in determining what “APS Ready” consisted of. Once a scope was agreed upon, this 

design required additional signal design to install conduit and pedestal, and intersection ramp grading 

that is more extensive than standard ADA design. This also increased the number of ramp areas to be 

upgraded. APS Ready was requested at 4 intersections: 

 Packard/State

 Packard/Hill

 Hill/State

 State/Hoover (still under review)

Arbor Street Crosswalk Ped Signals 

It was determined by the City and the Wade Trim/Smith Group team that pedestrian signals should be 

added at the Arbor/State crosswalk. 

New Curbed Bumpouts 

Curbed bumpouts were added to the resurfacing scope as a necessary part of the bike lane 

configuration, or by request because of adjacent on‐street parking. These bumpouts include: 

 Arbor Street

 Packard/State

 Monroe/State
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 State/Hill 

 State/Madison 

Reconfiguration of U‐M Parking Garage Entrance 

The City has requested that the entrance to the University of Michigan parking garage on Hill Street 

between Tappan and E University be reconfigured within the ROW. 

Hoover/State Ramp Analysis 

As a result of the bike lane configuration and requests from the DDA to extend the bike lanes through 

the Hoover/State intersection, the Wade Trim team has studied the quadrant to determine feasibility of 

moving the curb 2‐ft west, while maintaining ADA compliance and staying inside the ROW. Since this 

ramp/intersection was recently upgraded in 2019 as part of the Hoover, Greene and Hill project, the 

project team did not anticipate any work outside of pavement markings in this area. 

Sanitary Replacement at Hill/Division 

The City Systems Planning team requested that a run of sanitary sewer in the intersection of Hill/Division 

be replaced to allow for better capacity on the pipe (ie. increase slope). 

Drainage Analysis at Hill/Division 

The City requested Wade Trim to review the City storm model to determine whether increasing the 

number of drainage structures within the Hill/Division intersection would assist in existing flooding 

issues in the area. 

Signal Handhole Replacement and Intersection Conduit Installation 

The City Signs and Signals team requested the replacement of 29 handholes within the project area. 

Supplemental sidewalk replacement is also included in this effort 

 Signal Cabinet Replacement 

The City Signs and Signals team requested the replacement of the existing signal cabinet at 

Hoover/State. 

Workshop Materials for Additional Scope Items 

The design team provided sketches and cost estimates for each potential additional scope item 

including: 

 Bumpouts at all intersections with on‐street parking 

 APS Ready at all signalized intersections 

 Existing versus proposed lighting analysis 

 Multiple treeline trail options 

 Conduit and handhole replacement 

An internal workshop, and a workshop with the City was held to discuss all items. In order to meet 

MDOT’s schedule, the design team moved forward on drafting some areas for further City review, prior 

to being given the direction that not all items would be included. 

Design Exception Efforts 

Lane Width Design Exception: 
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MDOT Road Design Manual allows the following: "10’‐0” lanes may be considered in urban areas for 

multi‐lane un‐divided (regardless of ADT)”. At the GI meeting, MDOT requested a design exception to be 

submitted regardless of the above statement. 

Cross‐slope Design Exception: 

A design exception was created for the GI submittal based on the original pavement marking design (this 

is considered included in the project scope). When the pavement markings changed to remove all 

parking, the centerline of the road moved, requiring the re‐analysis of proposed cross‐slopes with 

respect to the design exception. 

MOT Direction Change 

After discussion with U‐M and coordination with other City projects in 2023, the requested maintenance 

of traffic pattern change was switched from northbound State and eastbound Hill open, to southbound 

State and westbound Hill open. New traffic control staging, plans, detours and estimates will be a result 

of this change. 

MOT Phase Changes 

Initial detours/phasing were designed to ensure the Packard/State, Packard/Hill and State/Hill 

intersections were not closed simultaneously. During the final phases of the project, direction was given 

to close these intersections simultaneously resulting in phase changes (vehicular detour plan changes, 

pedestrian detour plan changes, intersection details, progress clause, and Maintaining Traffic Special 

Provision changes) 

Change directive for pavement resurfacing (full removal versus HMA surface removal) 

80% plans included the removal and replacement (7” HMA on 10” aggregate) of full depth pavement 

across the full width of Hill Street for watermain installation. After some internal City discussion, it was 

requested that the plans be changed to reflect only HMA surface removal, and regrading/adding/ 

removing some aggregate base to match a new proposed cross section (6.5” HMA on 10” aggregate). 

Typical cross sections, earthwork calculations and estimate required updating to make this change. 

Prior to the final submittal, the project team was requested to re‐evaluate the proposed cross‐sections 

further, modifying the HMA and aggregate base depth, as well as the methods of removal/replacement. 

Typical cross sections, earthwork calculations and estimates required updating to make this second 

change. 

Parking Removal 

As a result of a public engagement meeting around the 80% stage, a request was made to switch parking 

on State Street from the west side of the road to the east side of the road. This requires a re‐design of 

bumpouts on the east side of the road, and regrading of ADA ramps without bumpouts on the west side 

of the road. This also required changes to the pavement marking, signage plans, proposed paving plans, 

removal plans and typical cross sections. 

Two Program Applications/Cost Estimates 

MDOT Local Agency Engineers originally expressed that a single program application could be used for 

the State and Hill resurfacing projects, as reflected in the project scope (a single contract). With the GI 

submittal, the MDOT Local Agency Engineer requested that the program applications and cost estimates 
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be split by funding per street. This duplicates the effort to input information into the MERL software, 

complete the program application, and perform the quantity take‐off calculations. 

Switch from Ann Arbor to MDOT Standard Pay Items 

Prior to final submittal, the City decided that using the MDOT standard pay items for sidewalk and 

concrete was acceptable. This required a change to the pay item names on all proposed plan sheets, 

detail sheets, and in the estimate/MERL. The team also had to review and compare City of Ann Arbor 

special provision versus MDOT standard pay item to ensure that requirements were not missed (ie. the 

use of subbase under sidewalk, etc). 

Bus Stop Relocation/Upgrades 

After meeting with The RIDE, bus stop locations were removed/relocated. MDOT also indicated at the GI 

meeting that all bus stops needed to be upgraded to be ADA compliant. This addition required changes 

to the pavement marking plans, signage plans, detailed grading plans and special provisions. 

“No Turn on Red” Signage 

No Turn on Red signage mounted to mast arms was added to the signal plans, as well as to the signage 

plans where mast arms are not present. This came as a result of a City Council directive to add NTOR 

signage at all downtown signalized intersections. The Special Provision for Permanent Signs and 

Supports also needed to be updated to account for the mounting and signage materials. 

Left Turn Lane Removal Evaluation 

The bike lane configuration on Hill Street required the analysis of left turn lanes along the corridor. The 

Wade Trim traffic team modeled and evaluated the removal of left turn lanes, and included an analysis 

in the submitted traffic study for City review. The traffic team also evaluated left turn lane removal at 

Hoover/State. 

Construction Phase Services 

The anticipated construction duration is from April 2023 to September 2023, approximately 24 weeks. 
Construction Phase services will consists of design assistance and construction engineering to support 
Project Manager Theresa Bridges during construction. Wade Trim will also provide construction staking 
for the project. 

Design Services Support 

Wade Trim has provided hours to assist in the event of modified or additional design work necessary 
during the construction phase of this project. Due to the unknown nature of design requests, Wade Trim 
will monitor design service scope and notify the City if the effort is greater than the hours originally 
allocated. In the event that design services exceed the original level of effort, Wade Trim will work with 
the City Project Manager to negotiate a mutually agreed upon additional scope and budget. 

Construction Engineering Support 

Wade Trim has provided hours for Construction Engineer Felipe Uribe (4 hours/week), Project Manager 
Vaughn Martin (2 hours/week), and Design Manager Carmelle Tremblay (2 hours/week) to assist the 
City Project Manager with field questions, feedback, and coordination with the Wade Trim design team. 
It is our understanding that the City of Ann Arbor will perform all administrative and MDOT Office Tech 
work internally. 
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Construction Staking 

Wade Trim will provide construction staking and layout. We anticipate 37 crew days (Two 2 person 
staking crews for 8 hours) of construction staking and layout to support the State and Hill Project with 
24 crew days requiring 2 hours of overtime.  We will set project control and additional benchmarks as 
requested by the contractor. Wade Trim will also perform monument witnessing and resetting for any 
disturbed monuments. The contractor will be responsible for the cost of re‐staking. 

 



EXHIBIT B1 – Amendment Number 1 SCOPE OF SERVICES 

COMPENSATION SUMMARY 

Original Design Work (Professional Services Agreement)  $ 449,034.00 
Additional Design (Amendment Number 1)  $ 228,659.00 
Construction Phase Services (Amendment Number 1)  $ 157,121.00 
TOTAL CONTRACT  $ 834,814.00 

Additional Design Phase Services 

Items  Effort 

Design Phase Services

Survey – Broken Manhole Cover  $   1,251.00 

APS Ready Intersections  $   40,816.00 

Arbor Street Crosswalk Ped Signals  $   4,326.00 

New Curbed Bumpouts  $   15,088.00 

Reconfiguration of U‐M Parking Garage Entrance  $   2,440.00 

Hoover/State Ramp Analysis  $   11,596.00 

Sanitary Replacement at Hill/Division  $   5,720.00 

Drainage Analysis at Hill/Division  $   2,292.00 

Signal Handhole and Intersection Conduit Installation   $   7,806.00 

Signal Cabinet Replacement  $   3,280.00 

Workshop Materials for Additional Scope Items  $   17,800.00 

Design Exception Efforts  $   13,480.00 

MOT Direction Change  $   22,280.00 

MOT Phase Change  $   9,688.00 

Change Directive for Pavement Resurfacing  $   15,000.00 

Parking Removal  $   20,848.00 

Two Program Applications/Cost Estimates  $   7,440.00 

Switch from AA to MDOT Pay Items  $   4,752.00 

Bus Stop Relocations/Upgrades  $   9,288.00 

“No Turn on Red” Signage  $   2,188.00 

Left Turn Lane Removal Evaluation  $   11,280.00 

Wade Trim Subtotal  $ 228,659.00 

Construction Phase Services 

Items  Effort 

Construction Phase Services

Design Services Support  $   23,692.00 

Construction Engineering Support  $   36,144.00 

Construction Staking  $   97,285.00 

Wade Trim Subtotal  $ 157,121.00 
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Project Cost
Estimating Sheet

WT102-01

                            Engineering      Planning

                               Sciences     Surveying

CLASSIFICATION
Prof Eng 

IV
Prof Eng 

III
Engineer II Prof Eng II Prof Eng IV Engineer IV CADD Tech VI

CADD 
Tech VI

Surveyor I 
& II

Prof 
Surveyor 

III
PLA CIV

Vaughn 
Martin

Carmelle 
Tremblay

Ryan Brown / 
Matt Clark

Tom Wheeler / 
Breanna Anderson / 

Andy Kaspor
Lori Pawlik Jill Bosserd Jason Caruso

Marty 
Flanagan

Oliver Kiley
Katherine 
Dekrey

RATE $195 $168 $105 $142 $195 $147 $116 $116 $184 147$       $180 $140

 HOURS HOURS HOURS HOURS HOURS HOURS HOURS HOURS HOURS HOURS HOURS HOURS HOURS
$ $ $ $ $ $ $ $ $ $ $ $ $

6 1 7

$1,104 $147 $1,251

20 20 60 80 10 20 16 226

$3,900 $3,360 $6,300 $11,360 $1,470 $2,320 $1,856 $30,566

2 4 12 48 16 82

$390 $672 $1,764 $5,568 $1,856 $10,250

2 4 8 16 2 32

$390 $672 $1,176 $1,856 $232 $4,326

8 16 60 20 104

$1,560 $2,688 $8,520 $2,320 $15,088

8 8 4 20

$840 $1,136 $464 $2,440

20 12 40 72

$3,900 $2,016 $5,680 $11,596

8 8 16 8 40

$1,560 $1,344 $1,680 $1,136 $5,720

4 4 8 16

$780 $672 $840 $2,292

2 4 8 48 62

$390 $672 $1,176 $5,568 $7,806

16 8 24

$2,352 $928 $3,280

24 40 20 20 104

$4,680 $6,720 $3,600 $2,800 $17,800

40 40 80

$5,680 $7,800 $13,480

16 40 40 40 136

$3,120 $6,720 $7,800 $4,640 $22,280

8 16 16 20 60

$1,560 $2,688 $3,120 $2,320 $9,688

16 20 60 96

$3,120 $3,360 $8,520 $15,000

8 16 60 20 32 136

$1,560 $2,688 $8,520 $3,600 $4,480 $20,848

24 24 48

$4,032 $3,408 $7,440

8 24 32

$1,344 $3,408 $4,752

8 24 8 8 8 56

$1,560 $4,032 $1,136 $1,440 $1,120 $9,288

4 4 8 16

$672 $588 $928 $2,188

48 32 80
$5,040 $6,240 $11,280

130 188 140 356 112 54 180 58 6 1 40 52 1529
$25,350 $31,584 $14,700 $50,552 $21,840 $7,938 $20,880 $6,728 $1,104 $147 $7,200 $7,280 $228,659

Amendment Totals

Left Turn Lane Removal Evaluation

Design Exception Efforts

Reconfiguration of U-M Parking Garage Entrance

TOTAL

TASKS

APS Ready Signalization at 4 Intersections

Sanitary Replacement at Hill/Division

MOT Direction Change (NB to SB Only)

Change directive for pavement resurfacing (full removal versus HMA surface removal) x 2

Parking Removal

MOT Phase Changes (ie. closing entire Bermuda Triangle in Ph 2)

Two Program Applications/Cost Estimates as directed by MDOT (separate for State/Hill)

Switch from City of Ann Arbor pay items to MDOT Standard Pay items (sidewalk, concrete)

Bus stop relocations/upgrades

"No Turn on Red" Signage

State and Hill Streets Improvements

Workshop Materials for Additional Scope Items

Project 

Amendment 1

Survey - Broken Manhole Cover

APS Ready Grading at 4 Intersections

Hoover/State Ramp Analysis

New Curbed Bumpouts

Arbor Street Crosswalk Ped Signals

Drainage Analysis at Hill/Division

Signal Handhole Replacement and Intersection Conduit Installation

Signal Cabinet Replacement
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State and Hill Project

City of Ann Arbor

State and Hill Project Approved Rate Schedule

January 12, 2023

Wade Trim Project Number:   ANN2034-01T

Rate Rate Rate Rate Rate Rate Rate TOTAL TOTAL

Hours $195.00 Hours $168.00 Hours $195.00 Hours $142.00 Hours $111.00 Hours $147.00 Hours $195.00 HOURS FEE

Design Services Support 16       3,120$          40       6,720$          -$                40       5,680$            12       1,332$            20       2,940$            20       3,900$            148         23,692.00$           

Cosntruction Engineering Support 24 48       9,360$          48       8,064$          96       18,720$          -      -$                -      -$                -      -$                -      -$                192         36,144.00$           

TOTAL SERVICES 64       12,480          88       14,784          96       18,720            40       5,680              12       1,332              20       2,940              20       3,900              340         59,836.00             

Construction Phase Services

Cosntruction Engineer

TASK DESCRIPTION
Estimated Task 

Duration (weeks)

Project Manager Design Manager

PM PE III PE IV

Felipe UribeVaughn Martin

Carmelle 
Tremblay/Breanna 

Anderson

KEY PERSONNEL

CADD Tech VI

Project Engr

Lori Pawlik

PE IV

Project Engr

Andy Kaspor

PE II

Project Engr

Jill Bosserd

Eng IV

CADD Support

Martin Flanagan

City of Ann Arbor File Number:
Project Name:
Contract Location:
Rate Schedule:
Date:
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State & Hill Street Construction

City of Ann Arbor

Wade Trim 

December 17, 2022

Wade Trim Project Number:  ANN 2034-01T

Rate OT Rate Rate Rate TOTAL TOTAL

Hours $184.00 Hours $276.00 Hours $111.00 Hours $147.00 HOURS FEE

Phase 1

8 3 24       4,416.00$             -    -$                  8       888$                 4       588$                 36          5,892.00$             

Phase 2

10 2 24 240     44,160$               48     13,248$             84     9,324$              36     5,292$              408        72,024.00$           

Phase 3

8 4 32       5,888$                 -    -$                  11     1,221$              5       735$                 48          7,844.00$             

Expenses 31

$125/unit Rate Units -$                     

125.00$        43 -     -$                     -    -$                  -    -$                  -    -$                  -         5,375.00$             

TOTAL SERVICES 296     54,464.00$           48     13,248.00$        103   11,433.00$        45     6,615.00$          492        97,285.00$           

Mobilzation (1 unit per day per Survey Crew; 
assume average 8 hr day)

Construction Staking

Project expenses

Project Close-Out Activities (4 weeks)

Construction Staking

Construction Phase Services (24 weeks)

Construction Staking

Field

Overtime 
Hours per 

week

Estimated 
Task 

Duration 
(weeks) Office Manage/QA

Post Bid/Pre-Construction Services (3 weeks)

Surveyor I & II Survey Tech V Professional Surveyor III

Field

TASK DESCRIPTION
Regular 

Hours per 
week

Survey Coordinator Surveyor (PS) 

Surveyor I & II

Survey Crew (2 MAN) Survey Crew OT

KEY PERSONNEL

Project Name:
Contract Location:
Rate Schedule:
Date:
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