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Date: 11/19/24 Change Order No. 1

File: Contractor:

Contract Name:

Project :

1 $7,347.00 Addition

1 11,000.00$  Addition

1 3,600.00$    Addition

1 3,000.00$    Addition

$2,494.70 Addition

$27,441.70

$27,441.70
2,230,730.00$   

2,258,171.70$   

Time of Completion: 36 months from contract signing

Recommended by: Date:
Simi Barr, Supervising Professional

The Contractor agrees to the changes and prices outlined above.

Prepared by: Date:
Missy Stults, Sustainability and Innovations Director

Reviewed and 
Approved by: Date:

Milton Dohoney, Jr., City Administrator

Approved as to Form: Date:
Atleen Kaur, City Attorney

Accepted by: Date:
Seth Parker, Melink Solar, LLC Title

NEW TOTAL CONTRACT AMOUNT

Sub-total of above changes

Net Addition (Deduction) this Change Order
Original contract amount 

1.00

1.00

1.00SEL 751 protective relay equipment costs

SEL 751 Programming and testing Melink 

- Add SEL 751 relay to plan set Melink 
Project Management

Melink overhead on new fees (10%)

Addition of ARPA Addendum (attached)

1.00

Contract 

Solar installations at designated City facilities and sites - Water Recovery Facility

Addition
(Deduction)

Pay Item 
No.

Description of Change  Quantity Unit Unit Price

Melink Solar, LLC

CITY OF ANN ARBOR

PROJECT MANAGEMENT

CHANGE ORDER FOR CONSTRUCTION CONTRACT

Encumbrance Order No.

N/AN/A N/A N/A

Time for completion extended by 12 months N/A N/A N/A N/A




