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Resolution to Amend the Contract with Doetsch Environmental Services, Inc. to Repair Sanitary
Sewer Manholes on Zina Pitcher Place and Huron Street (amendment $20,544.23)
On January 5, 2015 City Council approved Resolution #R-15-001 to award a contract to Doetsch
Environmental Services, Inc. for the Repair Sanitary Sewer Manholes on Zina Pitcher Place and
Huron Street.  The resolution included the contract amount of $85,000.00 and construction
contingency in the amount of $15,000.00 to cover potential change orders, for a total of $100,000.00.
The total cost of project construction including necessary changes was $120,544.23, requiring
approval of additional funds in the amount of $20,544.23.

Construction began in February of 2015 and the Contractor was able to access the structure and
televise the sanitary sewer line between the manholes on Zina Pitcher Place and Palmer Drive. It
was discovered that the manhole and sanitary sewer pipe had deteriorated more than originally
expected. The void in the soil adjacent to the manhole was much larger than initially estimated and
the sanitary sewer pipe had a severely damaged section.

The additional emergency work was necessary to address those issues. Contractor was required to
further stabilize the manhole by placing a large quantity of flowable fill to eliminate the void. In
addition, Contractor repaired the damaged section of sanitary sewer pipe by using lining technology.
This work process eliminated the need for deep excavation in the middle of the Washtenaw Avenue
and provided significant saving to the City.

Budget Impact:
Funding for the Repair Sanitary Sewer Manholes on Zina Pitcher Place and Huron Street Project is
available in the Sanitary Sewer Capital Budget.

Doetsch Environmental Services, Inc. complies with the City’s non-discrimination and Living Wage
ordinances.
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File #: 15-0810, Version: 1

Prepared by:  Nicholas Hutchinson, P.E., City Engineer
Reviewed by:  Craig Hupy, Public Services Area Administrator
Approved by:  Steven D. Powers, City Administrator
Whereas, That a contract in the amount of $85,000.00 was awarded to Doetsch Environmental
Services for the Repair of Sanitary Sewer Manholes on Zina Pitcher Street and Huron Street;

Whereas, A contingency in the amount of $15,000.00 was approved to finance change orders to the
contract with Doetsch Environmental Services, Inc.;

Whereas, An additional emergency work was required to accommodate extra filling materials for the
vertical void at the Zina Pitcher Place manhole and repair of the sanitary sewer line between Zina
Pitcher Place and Palmer Drive;

Whereas, Additional funding in the amount of $ 20,544.23 for a total contract value of $120,544.23 is
required to complete the project;

Whereas, Funding is available in the Sanitary Sewer Capital Budget for this change order; and

Whereas, Doetsch Environmental Services, Inc. complies with the City’s Non-Discrimination and
Living Wage Ordinances;

RESOLVED, That Council approve Change Order No. 1 for the contract awarded to Doetsch
Environmental Services, Inc. for the Repair Sanitary Sewer Manholes on Zina Pitcher Place and
Huron Street Project in the amount of $ 35,544.23, including approval of funding in the amount of $
20,544.23 in addition to the $ 15,000.00 contingency amount previously approved to cover change
orders;

RESOLVED, That the Mayor and City Clerk be authorized and directed to execute Change Order No.
1 for the contract with Doetsch Environmental Services, Inc. after approval as to form by the City
Attorney, and approval as to substance by the City Administrator;

RESOLVED, That the City makes the following declaration for the purpose of complying with the
reimbursement rules of Treasury Regulations 1.150-2 pursuant to the Internal Revenue Code of
1986, as amended, that the City reasonably expects to reimburse itself for expenditures for the costs
of the Project with proceeds of Bonds;

RESOLVED, That funds be available for the life of the project until expended without regard to fiscal
year; and

RESOLVED, That the City Administrator be authorized to take the necessary actions to implement
this resolution.
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