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Resolution to Award a Construction Contract to Dan’s Excavating, Inc. ($2,314,951.25, Bid No. ITB-
4212) for the E. Stadium Blvd. Improvement Project
Attached for your review and approval, please find a resolution to award a construction Contract to
Dan’s Excavating, Inc. ($2,314,951.25, Bid No. ITB-4212) for the E. Stadium Blvd. Improvement
Project.

This construction project will include the replacement of two old water mains and resurfacing of the
street from Washtenaw Ave to Packard Street. Both parts of the project are included in City’s Capital
Improvements Plan (TR-SC-12-07 and UT-WS-12-01). The total project is estimated to cost
$3,600,000.00, of which $1,400,000.00 will be funded via the water fund capital budget and
$2,200,000.00 from the street millage approved capital budget.

Public Engagement Meeting
On January 12, 2012 we met with the E. Stadium Blvd residents at Tappan Middle School to present
the proposed project design, construction sequence, and the temporary traffic control for the
construction and to answer their questions. Twelve members of the public attended the meeting. In
addition to the general comments, some members of the public asked for alternative designs,
narrowing of the street and reducing the number of the traffic lanes permanently from five to four. The
following paragraphs include the information that we shared with the public at the January 12
meeting and the follow up correspondence with some members of the public.

Water Main
There is an existing 6” water main on the south side and another 6” water main on the north side of
the street. The two water mains are in poor condition and must be replaced. Those water mains are
also on separate pressure districts and, therefore, must remain separated when they are replaced
with new 8” water mains. The extent of the two water main replacements is from Brockman Blvd to
Packard Road and together will include about 5,500 feet of new 8” mains. During the installation of
the water mains two traffic lanes will be under construction and three traffic lanes will remain open to
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the water mains two traffic lanes will be under construction and three traffic lanes will remain open to
the traffic.

Street Resurfacing
The pavement condition at E. Stadium Blvd is rapidly deteriorating and it is time to resurface the
street. The street resurfacing presents an opportunity to review the traffic lane widths and to add bike
lanes on both sides of the street. The current traffic volume at E. Stadium Blvd is at about 22,000
vehicles per day. That requires the City to maintain the current street width and the existing five lanes
of vehicular traffic on the street. The street resurfacing project will also include the installation of new
ADA ramps along the corridor. During this construction two or three lanes of traffic will be maintained
as required by the type of construction activities.

Marked Pedestrian Crossing
With each new major street resurfacing or reconstruction project we study the corridors and look for
ways to provide safe marked pedestrian crossing where they are needed and missing. Within the
influence of the E. Stadium Blvd construction project there are signalized intersections at Packard
Street and at Brockman Blvd for safe pedestrian street crossing. However there are no marked
pedestrian crossing points for over 2,600 feet in the section of E. Stadium Blvd between Brockman
Blvd and Packard Street. With the input from the public, we designed new marked pedestrian
crosswalks with Rectangular Rapid Flash Beacons (RRFB) east of Baldwin Ave and east of Ferdon
Road.

Construction Contract
For this construction contract we received five bids on Thursday, March 8, 2012. The low bid from
Dan’s Excavating, Inc. of $2,314,951.25 is approximately 11% below the Engineer’s Estimate. The
construction of the project is scheduled to begin in May of 2012 and to be completed in October
2012.

Dan’s Excavating, Inc. received Human Rights approval on March 13, 2012. The contractor’s
employees who will work on the project will be compensated in accordance with the City of Ann Arbor
Living Wage Ordinance.
Prepared by:  Homayoon Pirooz, P.E., Project Management Manager
Reviewed by:  Craig Hupy, Interim Public Services Administrator
Approved by:  Steven D. Powers, City Administrator
Whereas, It is time to resurface E. Stadium Blvd. from Packard Road to Washtenaw Avenue;

Whereas, It is necessary to replace the two existing water mains at E. Stadium Blvd. prior to
resurfacing the street;

Whereas, The project is included in the approved Capital Improvement Plan;

Whereas, Funding for the project is available in the approved street millage capital budget
($2,200,000.00) and the approved water fund capital budget ($1,400,000.00);

Whereas, Competitive bids were received by the Procurement Unit on March 8, 2012 and Dan’s
Excavating, Inc. of Shelby Township, MI, was the lowest responsible bidder at $2,314,951.25;

Whereas, The contractual proposal sets forth the services to be performed by said company, and the
payments to be made by the City therefore, all of which are agreeable to the City;
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Whereas, It is now necessary to enter into a Contract with said company for said construction project;
and

Whereas, Dan’s Excavating, Inc. received Human Rights approval on March 13, 2012 and complies
with the Living Wage Ordinance;

RESOLVED, That a construction contract in the amount of $2,314,951.25 be awarded to Dan’s
Excavating, Inc, for the E. Stadium Blvd. Improvement Project, Bid No. ITB-4212;

RESOLVED, That a contract contingency amount of $230,000.00 be established and that the City
Administrator be authorized to approve additional change orders to the construction contract with
Dan’s Excavating, Inc. not to exceed $230,000.00 in order to satisfactorily complete this project;

RESOLVED, That the Mayor and City Clerk be authorized and directed to execute said contract after
approval as to form by the City Attorney, and approval as to substance by the City Administrator;

RESOLVED, That the City make the following declaration for the purpose of complying with the
reimbursement rules of Treasury Regulations 1.150-2 pursuant to the Internal Revenue Code of
1986, as amended, that the City reasonably expects to reimburse itself for expenditures for the costs
of the Project with proceeds of Bonds; and

RESOLVED, That the City Administrator be authorized to take the necessary administrative actions to
implement this resolution.

City of Ann Arbor Printed on 4/27/2024Page 3 of 3

powered by Legistar™

http://www.legistar.com/

