

2009 LOCAL STREET RESURFACING PROJECT  
ESTIMATED SCHEDULE AND CONSTRUCTION LIMITS

| <b><u>STREET</u></b>                    | <b><u>LIMITS</u></b>          | <b><u>EST. START DATE</u></b> |
|---|-------------------------------|-------------------------------|
| Fair Oaks Parkway                       | Washtenaw to Norway           | 4/27/09                       |
| Lincoln Avenue                          | Cambridge to Wells            | 4/27/09                       |
| Hill Street                             | Oxford to Onondaga            | 5/12/09                       |
| Glendaloch Circle                       | Glendaloch Rd. to end         | 5/22/09                       |
| Sylvan Avenue                           | White to Packard              | 6/3/09                        |
| Tappan & Oakland                        | Tappan/Oakland to East Univ.  | 6/10/09                       |
| Fernwood Avenue                         | Packard to Lorraine           | 6/15/09                       |
| Cherokee Road                           | Baldwin to Ferdon             | 6/29/09                       |
| Anderson Avenue                         | Packard to Ferdon             | 6/29/09                       |
| Elmcrest Drive                          | Miner to end                  | 7/10/09                       |
| Soule Boulevard                         | Liberty to Eberwhite School   | 7/13/09                       |
| Virginia Avenue                         | Jackson to Fair               | 7/27/09                       |
| Hiawatha Place                          | Barton to end                 | 8/10/09                       |
| Dundee Drive (extension for turnaround) |                               | 8/12/09                       |
| Felch Street                            | N. Ashley to N. Main          | 8/17/09                       |
| N. Ashley Street                        | Felch to N. Main              | 8/17/09                       |
| Summit Street (E&W)                     | AA Railroad to N. Fourth Ave. | 8/27/09                       |

**“ALTERNATE” STREETS\***

|                      |                                     |
|----------------------|-------------------------------------|
| Lockride Drive/Court | King George to Eisenhower           |
| St. Francis Drive    | E. Stadium Blvd. to Nature Cove Ct. |
| David Court          | Traver Road to End                  |

\* If any streets on the existing list are removed for any reason, such as conflicts with other projects, need for extensive utility repair, or any other unforeseen circumstances, the streets on the alternate list will be substituted in the approximate order listed.