

**2012 STREET RESURFACING PROJECT - PROGRAM A
CONSTRUCTION LIMITS AND TENTATIVE SCHEDULE**

<u>MAJOR STREET</u>	<u>LIMITS</u>	<u>ESTIMATED TIME FRAME</u>
Huron Parkway	Hubbard St to Glazier Way	April - May 2012
Fifth Avenue	Huron St to Liberty St	May
Liberty Street	Seventh St to First St	May - June
Glen Street	Huron St to Bridge over RR	May - June
Geddes Avenue	Awixa Rd* to Apple Way	June - July
<u>LOCAL STREET</u>		
Pineview Ct	Riverview Dr to End	June
Canal Street	End to End	July - August
William Street	Fourth St to Ashley St	July - August
N. Fifth Avenue	Depot St to Beakes St	August - September
Fourth Street	William St to Liberty St	August
Third Street	William St to Liberty St	August
David Ct	Traver Blvd to End	Sept - Oct
Hatcher Crescent	Miller Ave to Hatcher St	Sept - Oct

* Limits may be extended further west

If any streets on the existing list are removed for any reason, such as conflicts with other projects, need for extensive utility repair, or any other unforeseen circumstances, other streets within the City may be substituted.

**BID TABULATION FOR
THE 2012 STREET RESURFACING PROJECT - PROGRAM A**

BID No.: 4204

BID DATE: 11:00 a.m., March 1, 2012

FILE No.: 2012-004

<u>BIDDER</u>	<u>BID PRICE</u>
* Barrett Paving Materials, Inc.	\$3,647,344.36
Ajax Paving Industries, Inc.	\$3,757,748.36
Cadillac Asphalt, LLC	\$4,029,089.92
ENGINEER'S ESTIMATE	\$3,850,835.00
* Lowest Responsible Bidder	