

BID TABULATION FOR
THE MALLETT'S CREEK CULVERT CROSSING AT SOUTH STATE STREET PROJECT

BID No.: 3924
 BID DATE: 10:00 a.m., March 28, 2008
 FILE No.: 2007-082.20

<u>BIDDER</u>	<u>BID PRICE (BASE)</u>	<u>BID PRICE (ALTERNATE)**</u>
*L. J. Construction, Inc.	\$108,041.63	\$111,641.63
Verdeterre Contracting, Inc.	\$109,950.33	\$111,695.33
Cross Lake Construction, Inc.	\$133,294.45	no bid
Fonson, Inc.	\$135,879.05	no bid
ABC Paving Co.	\$138,997.00	\$171,497.00
Washtenaw, Inc.	\$139,117.18	\$139,117.18
Douglas N. Higgins, Inc.	\$150,775.50	\$154,775.50
Oak Construction Corp.	\$188,192.00	\$188,192.00
E.T. Mackenzie Co.	\$241,388.14	\$166,088.14
Technical Service Professionals	\$318,203.50	\$343,363.50
 ENGINEER'S ESTIMATE	 \$158,722.00	 \$171,580.00

* Lowest Responsible Bidder

** Two different methods of constructing a temporary flow bypass in the culvert were presented to bidders in the bid documents. The purpose of this was to evaluate the difference in price between the two methods. Because the preferred method (the "Alternate") was not significantly more expensive, this is the bid price that was used for the contract. L. J. Construction was the low bidder for both the Base and Alternate Bids.