

## **Park Planning Capital Project Update November, 2014**

### Allmendinger Park

- The tennis and basketball court are scheduled to be replaced next spring/summer. Design work is underway.

### Bandemer Park

- The entry to the rowing dock will be modified to accommodate barrier free access. Design work will begin this fall.

### Buhr Park Pool

- The pool liner was replaced. Work is complete.

### Brokaw Property

- A bid to demolish the house and remove debris is due in December. Work will take place this winter or next spring depending on weather.

### Fuller Park Pool

- The pool liner is being replaced. Work is nearly complete.

### Gallup Park

- A Universal Access playground is being planned to replace the playground in the east part of the park. A MDNR grant application was applied for to construct the play area in conjunction with funds from Rotary.
- A Transportation Alternatives Program Grant in the amount of \$447,500 was received to reconstruct the Border to Border trail in Gallup Park from the Geddes Dam to the center of the park.
- A small exercise structure, including a pullup and turning bar is being installed along the path.
- A request for bid is out to replace the older wooden picnic shelter in the east part of the park.

### Hunt Park

- The tennis court is scheduled to be replaced next spring/summer. Design work is underway.

### Island Park

- The abutments to the pedestrian bridge near the picnic shelters are being replaced as the concrete has deteriorated. The project is out for bid.

### Leslie Science and Nature Center

- The main house will have work done to clean the attic and basement. Work includes asbestos removal and reinsulation in the attic, closing critter access points, repair of concrete in the basement, cleaning and painting.
- After this initial work is completed, prioritization and a plan for additional work on the house will be evaluated and a work plan will be established.

### Skate Park

- The construction of the skatepark is complete. Some additional work was done to the landscape, and a fence was added along the rain garden to keep skateboards from flying into the swale. Landscaping is complete for the season.

### South Pond Park

- A barrier free entry ramp and restroom renovations were completed. A parking plan has been completed and should be implemented when all approvals have been submitted.