

CONTRACT AMENDMENT NO. 1**ANN ARBOR MUNICIPAL AIRPORT****City of Ann Arbor, Michigan**

Project No. C-26-0025-

Contract No. FM 82-05-

CONTRACT AMMENDMENT No. 1 FOR UPDATING THE EXHIBIT A PROPERTY MAP

This amendment to the contract dated 07/31/2010 modifies the contract provisions to provide the following additional provisions:

1. Article 4.3 - Changes in Work

- A. Provide additional research and documentation to add easements and land information provided by the City of Ann Arbor.

Compensation shall be a firm fixed fee of Eight Hundred and No/100 dollars (\$800.00) based on the attached allowable breakdown schedule (Attachment "C").

Attachments:

Attachment "C" - Personnel Manhour Assignments and Costs (1 page)

ACCEPTED BY THE SPONSOR**CITY OF ANN ARBOR**

Approved as to Substance:

Craig Hupy
Interim Public Services Administrator

Approved as to Form:

Stephen K. Postema
City Attorney

BY:

Jacqueline Beaudry, City Clerk

BY:

John Hieftje, Mayor

City of Ann Arbor
Sponsor

301 East Huron Street
Street Address

Ann Arbor, Michigan 48107
City, State & Zip Code

BY:

Steve Powers
City Administrator

ACCEPTED BY THE CONSULTANT

Witness:

Diana Helsel

URS Corporation, Great Lakes
CONSULTANT

3950 Sparks Drive SE
Street Address

Grand Rapids, Michigan 49546
City, State & Zip Code

BY: [Signature]
Authorized Representative

ATTACHMENT "C"

COST BREAKDOWN - MAN HOUR ASSIGNMENTS AND COSTS

ANN ARBOR MUNICIPAL AIRPORT

Ann Arbor, Michigan

Project No. B-26-

Item No. Land

Design Engineering Services for the Preparing an Exhibit "A" Property Map

TASK	PROJECT MANAGER	CIVIL ENGINEER	DRAFTER	SURVEY CREW CHIEF	SURVEYOR AIDE	PROFESSIONAL SURVEYOR	ARCHITECT	QUALITY CONTROL	CLERICAL	TOTAL	EXPENSES	AMOUNT PERSONNEL	TOTAL AMOUNT BY TASK
TASK I COMPILE EXISTING INFORMATION											\$ -	\$ -	\$ -
TASK II TITLE WORK & RESEARCH											\$ -	\$ -	\$ -
TASK III UPDATE DOCUMENTS AND DRAWINGS			5							5	\$ 50.75	\$ 305.25	\$ 356.00
TASK IV AIRPORT BOUNDARY SURVEY											\$ -	\$ -	\$ -
TASK V MDOT BOAF'S REVIEW MEETING	2	2								4	\$ -	\$ 444.00	\$ 444.00
TASK VI FINAL DOCUMENTATION											\$ -	\$ -	\$ -
TASK VII											\$ -	\$ -	\$ -
TASK VIII											\$ -	\$ -	\$ -
TASK IX											\$ -	\$ -	\$ -
TOTALS -	2	2	5							9	\$ 50.75	\$ 745.25	\$ 800.00
HOURLY RATES	\$ 48.00	\$ 32.00	\$ 22.00	\$ 30.00	\$ 23.00	\$ 48.00	\$ 40.00	\$ 60.00	\$ 19.00				
AMOUNT PERSONNEL	\$ 96.00	\$ 64.00	\$ 110.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	270.00			
OVERHEAD (PERSONNEL X 150%)	\$ 144.00	\$ 96.00	\$ 165.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	405.00			
PROFIT 11%	\$ 26.40	\$ 17.60	\$ 30.25	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	74.25			
TOTAL (PERSONNEL X 2.775)	\$ 286.40	\$ 177.60	\$ 305.25	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	749.25			
											TOTAL CONTRACT = \$ 800.00		

TASK I COMPILE EXISTING INFORMATION	TASK II TITLE WORK & RESEARCH	TASK III UPDATE DOCUMENTS AND DRAWINGS	TASK IV AIRPORT BOUNDARY SURVEY	TASK V MDOT BOAF'S REVIEW MEETING	TASK VI FINAL DOCUMENTATION	TASK VII	TASK VIII	TASK IX	Total Expenses
\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
COMMERCIAL CARRIER									\$ -
VEHICLE MILES									\$ -
MILES X \$0.55									\$ -
NUMBER OF PEOPLE DAYS									\$ -
PEOPLE DAYS X \$30 / DAY FOR MEALS									\$ -
PEOPLE DAYS X \$70 / DAY FOR LODGING									\$ -
MATERIALS & SUPPLIES									\$ -
POSTAGE & SHIPPING									\$ -
PRINTING									\$ -
TELEPHONE									\$ -
GPS EQUIPMENT									\$ -
SUBCONTRACTOR - SURVEY -									\$ -
TASK TOTAL	\$ -	\$ -	\$ 50.75	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 50.75
									TOTAL EXPENSES \$ 50.75