City of Ann Arbor Pedestrian Safety and Access Task Force Probable Timeline 1/23/2014

	Mar. '14	April '14	May '14	June '14	July '14	Aug. '14	Sept. '14	Oct. '14	Nov. '14	Dec. '14	Jan. '15	Feb. '15	Mar. '15	April '1
Task A: Identify Goals & Objectives														
1 Convene Task Force														
2 Develop Work Plan														
Task B: Develop Community Outreach & Engagement Plan														
1 Pedestrian Safety & Access Task Force														
2 Resource Group														
3 Stakeholders														
4 Public/Community														
Task C: Ongoing Communications														
1 Audiences														
2 Key Messages														
3 Communication Methods														
Task D: Determine Data Types & Issues Identification														
1 Understanding Data Types														
2 Project Types & Issues Identification														
3 Community Outreach & Engagement - First Round														
Task E: Analysis & Prioritization														
1 Understanding Countermeasures														
2 Categorizing Safety Concerns & Solution Types														
3 Development of Prioritization System(s)														
Task F: Safety Solution Alternatives & Funding Options														
1 Engineering & Planning Solutions														
2 Education-Related Solutions														
3 Enforcement Solutions														
4 Funding Options														
5 Community Outreach & Engagement - Second Round														
Task G: Pedestrian Safety Action Plan Elements														
Checklist for Pedestrian Safety Action Plan Elements														
2 Draft Recommendations														
3 Community Outreach & Engagement - Third Round														
4 Final Documentation														