City of Ann Arbor Pedestrian Safety and Access Task Force

Exhibit 2 - Probable Timeline

5/7/2014

	Amril 11	May 1	4 June 14	I.I.I. 14	Aug. '14 Sept. '14	Oct 114	Nov 14	Dec 114	lon 115	Cob 115	Morch 11E	April 11E	May 11E	luno '1 F	I	Aug. 11
Kick-off & RFP Process	April 14		4 June 14	July 14	Aug. 14 Sept. 14	001.14	NOV. 14	Dec. 14	Jan. 15	Feb. 15		April 15	IVIAY 15	June 15	July 15	Aug. 15
1 Task Force Kick-Off Meeting	4-Apr															
2 Review Consultant Proposals - Staff & Task Force																
3 Consultant Interviews & Selection - Staff & Task Force																
4 Consultant Contract - Internal Review Process																
Consultant Contract - Internal Review Process City Council Action for Consultant Services Contract			16-Jur													
6 Contract Execution			10-501													
Task A: Identify Goals & Objectives																
1 Reconvene Task Force	_															
2 Develop Work Plan																
Task B: Develop Community Outreach & Engagement Plan																
1 Pedestrian Safety & Access Task Force	_															
2 Resource Group																+
3 Stakeholders																+
4 Public/Community																+
Task C: Ongoing Communications																
1 Audiences																
2 Key Messages																+
3 Communication Methods																+
Task D: Determine Data Types & Issues Identification	_															-
1 Understanding Data Types 2 Project Types & Issues Identification																
Community Outreach & Engagement - First Round																
Task E: Analysis & Prioritization																
1 Understanding Countermeasures																
2 Categorizing Safety Concerns & Solution Types																
3 Development of Prioritization System(s)																
Task F: Safety Solution Alternatives & Funding Options																
1 Engineering & Planning Solutions																
2 Education-Related Solutions																
3 Enforcement Solutions																
4 Funding Options																
5 Community Outreach & Engagement - Second Round																
Task G: Pedestrian Safety Action Plan Elements																
1 Checklist for Pedestrian Safety Action Plan Elements																
2 Draft Recommendations																
3 Community Outreach & Engagement - Third Round																
4 Final Documentation											<u> </u>					