



Legislation Details (With Text)

File #: 17-0149 **Version:** 1 **Name:** 3/6/17 - Amendment #1 to PSA with Tetra Tech, Inc.
Type: Resolution **Status:** Passed
File created: 3/6/2017 **In control:** City Council
On agenda: 3/6/2017 **Final action:** 3/6/2017
Enactment date: 3/6/2017 **Enactment #:** R-17-061

Title: Resolution for Approval of Amendment No. 1 to the Professional Services Agreement with Tetra Tech, Inc., for 2015 Geotechnical Services (\$5,650.00)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Tetra Tech PSA exe, 2. Amendment #1, 3. Tetra Tech, Inc. 2017 Executed Contract.pdf, 4. Tetra Tech, Inc. 2015 Executed Contract.pdf

Date	Ver.	Action By	Action	Result
3/6/2017	1	City Council	Approved	Pass

Resolution for Approval of Amendment No. 1 to the Professional Services Agreement with Tetra Tech, Inc., for 2015 Geotechnical Services (\$5,650.00)

Attached for your review and approval is Amendment No.1 to the Professional Services Agreement with Tetra Tech, Inc. for 2015 Geotechnical Services.

It is necessary that the Project Management Services Unit (PMSU) perform soil borings, pavement cores, laboratory testing, and all associated work at various locations throughout the City of Ann Arbor during the design phase of public infrastructure projects. These soil borings and pavement cores identify existing soil type, soil characteristics, pavement thickness, and potential environmental contamination. This information is critical to the success of any design project. Professional geotechnical and environmental engineering consultants typically perform this work, as the City does not have the necessary equipment or personnel.

A Request for Proposals (RFP-941) for Geotechnical Services was issued in September of 2015. Proposals from six consulting firms were received on September 30, 2015. Based on their professional qualifications, past experience with the City, available resources, and fee quotations, the team selected Tetra Tech, Inc.

Budget Impact

Amendment Number 1 to the professional services agreement with Tetra Tech, Inc., in the amount of \$5,650.00, increases their total authorized amount to \$30,550.00. The cost of this amendment is available in the existing Fifth Avenue (Kingsley to Catherine) Road Reconstruction project (TR-SC-14-07), for which the additional work was performed.

Tetra Tech, Inc. complies with the City’s Non-Discrimination and Living Wage ordinances.

Prepared by: Nicholas Hutchinson, P.E., City Engineer

Reviewed by: Craig Hupy, Public Services Area Administrator

Approved by: Howard S. Lazarus, City Administrator

Whereas, It is necessary to perform soil borings and laboratory testing during the design phase of the project;

Whereas, Tetra Tech, Inc. was awarded a professional services agreement for geotechnical services for \$24,900.00;

Whereas, The professional services agreement with Tetra Tech, Inc., needs to be increased by \$5,650.00 to adequately complete the work for the Fifth Avenue (Kingsley to Catherine) Road Reconstruction project; and

Whereas, Tetra Tech, Inc. complies with the City's Living Wage and Non-Discrimination Ordinances.

RESOLVED, That the Amendment No. 1 in the amount of \$5,650.00 to the Professional Services Agreement with Tetra Tech, Inc. be approved;

RESOLVED, That the Mayor and City Clerk be authorized and directed to execute Amendment No. 1 to the Professional Services Agreement after approval as to substance by the City Administrator and approval as to form by the City Attorney; and

RESOLVED, That the City Administrator be authorized to take the necessary administrative actions to implement this resolution.