



Legislation Details

File #: 16-0825 **Version:** 1 **Name:** 7/4/16 - South Division Water Main
Type: Resolution **Status:** Passed
File created: 7/7/2016 **In control:** City Council
On agenda: 7/7/2016 **Final action:** 7/7/2016
Enactment date: 7/7/2016 **Enactment #:** R-16-268
Title: Resolution to Approve Change Order #1 to the Construction Contract with Bailey Excavating, Inc. for Water Main Extension on South Division Street (\$395,507.00)
Sponsors:
Indexes:
Code sections:
Attachments: 1. Water Main Quotes Summary, 2. Change Order.pdf

Date	Ver.	Action By	Action	Result
7/7/2016	1	City Council	Approved	Pass