



City of Ann Arbor

301 E. Huron St.
Ann Arbor, MI 48104
<http://a2gov.legistar.com/Calendar.aspx>

Legislation Details

File #: 09-0793 **Version:** 1 **Name:** 9/8/09 Change Order No. 1for Bricco Excavating Co.
Type: Resolution **Status:** Passed
File created: 9/8/2009 **In control:** City Council
On agenda: 9/8/2009 **Final action:** 9/8/2009
Enactment date: 9/8/2009 **Enactment #:** R-09-372

Title: Resolution to Approve Change Order No. 1 to the S. Ashley, S. Main & Londonderry Water Main Construction Contract with Bricco Excavating Company, LLC. for the Installation of Water Mains at Washtenaw Ave and N. Fourth Ave (\$296,113.00)

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/8/2009	1	City Council	Approved	Pass