



## Legislation Details

**File #:** 23-0123      **Version:** 1      **Name:** 2/21/23 Resolution to Approved Change Order 3 with Gerace  
**Type:** Resolution      **Status:** Passed  
**File created:** 2/21/2023      **In control:** City Council  
**On agenda:** 2/21/2023      **Final action:** 2/21/2023  
**Enactment date:** 2/21/2023      **Enactment #:** R-23-043  
**Title:** Resolution to Approve Change Order 3 with Gerace Construction Company, Inc. for the 2022 Bandemer Park Bridge Repairs and Renovations Project (RFP 22-18, \$86,035.00 Increase) (8 Votes Required)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Gerace Change Order 3.pdf

Date	Ver.	Action By	Action	Result
2/21/2023	1	City Council	Approved	Pass