

CPC Work Program 2010/2011

	Objective	Timeframe	CPC Lead	Staff Lead
Master Plans	Corridor Plans(s) (1-Washtenaw, 2-State, 3-Plymouth, 4- N. Main)	May-12	Master Plan Review Committee	Kahan, Thacher
	Master Plan-Land Use Update	May-12	Master Plan Review Committee	Kahan
	Master Plan-PROS Update	December-10	Briggs	Parks (Kuras)
	Capital Improvements Plan	December-10	Pratt, Carlberg, Westphal	Systems Planning (Slotten)
	Connector Feasibility Study-State, Plymouth	December-10	Master Plan Review Committee	Systems Planning (Cooper)
	Sustainability Study (pending funding)	December-11	TBD	Rampson
	Allen Creek Greenway Plan (pending funding)	December-11	TBD	Systems Planning
	Huron River Impoundment Plan (resource info?)	May-11	Master Plan Review Committee	Systems Planning
Ordinance Revisions	Minor Zoning Text Revisions (per Staff & CPC)	ongoing	Ordinance Revisions Committee	DiLeo
	Downtown Zoning A2D2-EVALUATION	January-March-11	Ordinance Revisions Committee	Rampson
	Downtown Design Guidelines A2D2	December-10	Westphal	DiLeo
	Floodplain Ordinance Area, Height & Placement	August-10	Pratt, Westphal	Systems Planning (Hancock)
	R4C/R2A Study	September-10	Ordinance Revisions Committee	Kahan
	Citizen Participation Ordinance-EVALUATION	December-10	Carlberg	Kowalski
	Sign Ordinance amendments	July-10	Briggs	Rampson
	Zoning Ordinance Re-Organization (ZORO)	September-10	Ordinance Revisions Committee	Kowalski
Executive Committee	Retreat	March-11	Ordinance Revisions Committee	DiLeo
	Retreat	January-11	Executive Committee	Rampson
	City Council relations	ongoing	Executive Committee	Rampson
	Planning Topics	ongoing	Executive Committee	Rampson
	Bylaws	July-10	Executive Committee	Rampson
	Citizen Outreach	ongoing	Derezinski, Giannola, Briggs	Thacher
Energy, Environmental Commission coordination	June-10	Bona	Rampson	